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Executive Summary 
Description of the Report 

This report is an integrated Draft Integrated Hurricane Sandy General Reevaluation 
Report/Environmental Impact Statement (HSGRR/EIS) examining coastal storm management 
(CSRM) problems and opportunities for the East Rockaway Inlet to Rockaway Inlet and Jamaica 
Bay study area, which was devastated by the impacts of Hurricane Sandy in 2012.  Consistent 
with current U.S. Army Corps of Engineers (USACE) planning guidance, the study team 
identified and screened alternatives to address CSRM, and is presenting a tentatively selected 
plan (TSP).  

The TSP identifies the overall project features, with the acknowledgement that the specific 
dimensions of the plan have not been finalized.  These final design components will be 
undertaken after review of this report.  This Draft HSGRR/EIS will undergo public review, 
policy review, Agency Technical Review (ATR), and Independent External Peer Review (IEPR). 
The USACE study team will respond to review comments, then present a recommended plan and 
develop a Final HSGRR/EIS. 

This report and its recommendations are a component of the USACE response to the 
unprecedented destruction and economic damage to communities within the study area caused by 
Hurricane Sandy.  The recommendations herein include a systems-based approach for coastal 
storm risk management that provides a plan for the entire area, which has been formulated with 
two planning reaches to identify the most efficient solution for each reach. Project partners 
include the New York State Department of Environmental Conservation, the New York City 
(NYC) Mayor’s Office of Recovery and Resiliency, the NYC Department of Parks and 
Recreation, the NYC Department of Environmental Protection, and the National Park Service. 

The study area (Figure 1), consisting of the Atlantic Coast of New York City between East 
Rockaway Inlet and Rockaway Inlet, and the water and lands within and surrounding Jamaica 
Bay, New York is vulnerably located within the Federal Emergency Management Agency 
(FEMA) regulated 100-year floodplain.  The shorefront area, which is a peninsula approximately 
10 miles in length, generally referred to as Rockaway, separates the Atlantic Ocean from Jamaica 
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Bay immediately to the north.  The greater portion of Jamaica Bay lies in the Boroughs of 
Brooklyn and Queens, New York City, and a section at the eastern end, known as Head-of-Bay, 
lies in Nassau County.  More than 850,000 residents, 48,000 residential and commercial 
structures, and scores of critical infrastructure features such as hospitals, nursing homes, 
wastewater treatment facilities, subway, railroad, and schools are within the study area (Figure 
2). 

 
Figure 1: East Rockaway Inlet to Rockaway Inlet and Jamaica Bay Study Area 

During Hurricane Sandy, tidal waters and waves directly impacted the Atlantic Ocean shoreline.  
Tidal waters amassed in Jamaica Bay by entering through Rockaway Inlet and by overtopping 
and flowing across the Rockaway Peninsula.  Effective coastal storm risk management for 
communities within the study area requires reductions in risk from two sources of coastal storm 
damages: inundation, wave attack with overtopping along the Atlantic Ocean shorefront of the 
Rockaway peninsula and flood waters amassing within Jamaica Bay via the Rockaway Inlet. 
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Figure 2: Critical Infrastructure 

Study Area Problems 

The study area was one of the areas most devastated by Hurricane Sandy.  Within the study area, 
10 fatalities and damage to 1,000 structures were attributed to Hurricane Sandy. The New York 
City Department of Buildings post-Sandy damage assessment indicates the disproportionate 
vulnerability of the study area to storm surge damage. Of all buildings city-wide that were 
identified as unsafe or structurally damaged, 37% were located in the southern Queens portion of 
the study area, which is far greater than the percentage of all buildings in the Hurricane Sandy 
inundation zone that are located in southern Queens portion of the study area (24%).  In addition 
to the structural impacts caused by waves and inundation, fires ignited by the storm surge 
inundation of electrical systems destroyed 175 homes at the Rockaway Peninsula portion of the 
study area. 

Hurricane Sandy hit the study area at almost exactly high tide.  Waves eroded beaches, breached 
boardwalks and seawalls, and broke against buildings in the oceanfront communities. Storm 
surge inundation reached as much as 10 feet above ground in some portions of the study area. In 
addition more than 1.5 million cubic yards of sand was torn from Rockaway Beach and 
deposited on oceanfront communities or washed out to sea.   

Floodwaters funneled through Rockaway Inlet amassing a storm surge that inundated all the 
neighborhoods surrounding Jamaica Bay.  The low-lying neighborhoods in the central and 
northern portions of the Bay, where the narrow creeks and basins provide the marine aesthetic of 
the neighborhood, were especially devastated by flood waters.  Damage to the elevated portion 
of the subway system in Jamaica Bay and Rockaway (A line) disrupted service for months 
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affecting about 35,000 riders daily.  In the southern Queens portion of the study area 37 schools 
were closed for up to two months. 

Study Area Opportunities 

For many years prior to Hurricane Sandy, study area CSRM efforts have emphasized Atlantic 
shoreline features with the State of New York as the local sponsor.  Awareness of the need for an 
integrated approach to CSRM opportunities in Jamaica Bay and surrounding communities has 
increased since Hurricane Sandy impacted the area in 2012.  As a result of the devastation 
associated with Hurricane Sandy, the USACE has been tasked to address “coastal resiliency” and 
“long-term sustainability” in addition to the traditional USACE planning report categories of 
“economics, risk, and environmental compliance” (USACE 2013)  The goal of the Draft 
HSGRR/EIS is to identify solutions that will reduce Atlantic shoreline and Jamaica Bay 
vulnerability to storm damage over time, in a way that is sustainable over the long-term, both for 
the natural coastal ecosystem and for communities. 

Study Objectives 

Five principal planning objectives have been identified for the study, based upon a collaborative 
planning approach.  These planning objectives are intended to be achieved throughout the study 
period, which is from 2020 – 2070: 

1. Reduce vulnerability to storm surge impacts; 
2. Reduce future flood risk in ways that will support the long-term sustainability of the 

coastal ecosystem and communities;  
3. Reduce the economic costs and risks associated with large-scale flood and storm events; 
4. Improve community resiliency, including infrastructure and service recovery from storm 

effects; and 
5. Enhance natural storm surge buffers, also known as natural and nature-based features 

(NNBFs), and improve coastal resilience.  

Alternative Plan Development 

Structural and non-structural management measures, including NNBFs, were developed to 
address one or more of the planning objectives.  Management measures were developed in 
consultation with the non-federal sponsor (NYSDEC), state and local agencies, and non-
governmental entities.  Measures were evaluated for compatibility with local conditions and 
relative effectiveness in meeting planning objectives. 

Effective measures were combined to create CSRM alternatives for two distinct planning 
reaches: the Atlantic Ocean shorefront and Jamaica Bay.  Integrating CSRM alternatives for the 
two reaches provides the most economically efficient system-wide solution for the vulnerable 
communities within the study area.  It is important to note that any comprehensive approach to 
CSRM in the study area must include an Atlantic Ocean shorefront component because 
overtopping of the Rockaway peninsula is a source of flood waters into Jamaica Bay.  Efficient 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 v 

CSRM solutions were formulated specifically to address conditions at the Atlantic Ocean 
Shorefront Planning Reach.  The best solution for the Atlantic Ocean Shorefront Planning Reach 
was included as a component of the alternative plans for the Jamaica Bay Planning Reach. 

The Atlantic Ocean Shorefront Planning Reach is subject to wave attack, wave run up, and over 
topping along the Rockaway peninsula.  The general approach to developing CSRM along this 
reach was to evaluate features that optimize life-cycle costs in combination with a single beach 
restoration plan to select the most cost effective renourishment approach prior to the evaluation 
of alternatives for coastal storm risk management.  The most cost effective alternative is beach 
restoration with increased renourishment (Figure 3).  This alternative had the lowest annualized 
costs over the 50-year project life and the lowest renourishment costs over the project life.  
Renourishment costs are identified in Table 3: Alternative Plan Annual Costs. Renourishment 
also provides recreation benefits to beach users, which are included in the evaluation of CSRM 
alternatives and identified in Table 4: Alternative Plan Annual Benefits. 

 

Figure 3: Beach Restoration with Increased Renourishment 

A screening analysis was performed to evaluate the level of CSRM provided by a range of dune 
and berm dimensions and by reinforced dunes, which would be combined with features that 
optimize life-cycle costs to provide the most efficient and effective CSRM at the Atlantic Ocean 
shorefront.  Other factors such as prior projects at Rockaway Beach, project constraints, 
stakeholder concerns, and engineering judgment were also applied in the evaluation and 
selection.  A composite seawall was selected as the best coastal storm risk management 
alternative. The composite seawall protects against erosion and wave attack and also limits storm 
surge inundation and cross-peninsula flooding (Figures 4 and 5).  The structure crest elevation is 
+17 feet (NAVD88), the dune elevation is +18 feet (NAVD88), and the design berm width is 60 
feet.  The armor stone in horizontally composite structures significantly reduces wave breaking 
pressure, which allows smaller steel sheet pile walls to be used in the design if the face of the 
wall is completely protected by armor stone.  The composite seawall may be adapted in the 
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future to rising sea levels by adding 1-layer of armor stone and extending the concrete cap up to 
the elevation of the armor stone. 

 

Figure 4: Composite Seawall Beach 19th St. to Beach 126th St. 

 
Figure 5: Composite Seawall Beach 126th St. to Beach 149th St. 

Jamaica Bay Planning Reach 

The communities surrounding and within Jamaica Bay are subject to storm surges that amass in 
Jamaica Bay by entering through Rockaway Inlet and by overtopping and flowing across the 
Rockaway Peninsula (the Atlantic Ocean Shorefront Planning Reach).  Preliminary screening of 
alternative plans for the Jamaica Bay Planning Reach resulted in a final array of two alternatives: 
a Jamaica Bay Perimeter Plan and a Storm Surge Barrier Plan.  Design details for the final array 
of alternative plans were refined prior to alternative plan evaluation to address key uncertainties 
identified during the preliminary screening process.  Key uncertainties that were addressed to 
facilitate alternative plan evaluation include: 

• Potential Storm Surge Barrier impacts to tidal exchange within Jamaica Bay; 
• Real estate requirements and impacts to utilities; 
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• In-water construction costs; 
• Operations and Maintenance costs; 
• Impacts to submerged utilities; and  
• Mitigation costs. 

The Jamaica Bay Perimeter Plan includes CSRM at the Atlantic Ocean Shorefront Planning 
Reach and creates a nearly 44-mile contiguous barrier along the Jamaica Bay interior, with the 
exception of JFK Airport (JFK Airport already has infrastructure providing coastal storm risk 
management).  The community at Broad Channel, which is effectively within Jamaica Bay - as 
opposed to being a community on the fringe of Jamaica Bay- would not benefit from the 
Perimeter Plan (Figure 6). 

 
Figure 6: Jamaica Bay Perimeter Plan 

The Jamaica Bay Perimeter Plan (Plan D) would require 13 tributary flood gates (Sheepshead 
Bay, Gerritsen Inlet, Mill Basin, Paerdegat Basin, Fresh Creek, Hendrix Basin, Spring Creek, 
Shellbank Creek, Hawtree Basin, Head-of-Bay, Negro Bar Channel, Norton Basin and Barbados 
Basin) and five roadway flood gates across Rockaway Parkway at Canarsie Pier, Pennsylvania 
Avenue, Hendrix Street, Fountain Avenue, and the Edgemere landfill service road.  Additionally 
a railroad floodgate would be required at 104th Street for the Long Island Railroad. 

The Storm Surge Barrier Plan (Plan C) would require a hurricane barrier across Rockaway Inlet 
and includes CSRM at the Atlantic Ocean Shorefront Planning Reach.  Three alternative 
alignments of the Storm Surge Barrier Plan (C-1, C-2, and C-3) were assessed.  The C-3 
alignment was screened out from the more detailed analysis based on relatively higher 
construction costs and O&M costs due to its longer in-water footprint, while providing the same 
level of benefits as alignments C-1 and C-2.  In addition, alignment C-3 required a complicated 
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tie-in to Breezy Point.  Each alternative alignment advanced for more detailed analysis (Figure 7) 
includes CSRM at the Atlantic Ocean Shorefront Planning Reach.  CSRM at the Atlantic Ocean 
Shorefront Planning Reach is required for full functionality of the Storm Surge Barrier Plan.   

 
Figure 7: Storm Surge Barrier Plan 

Alignment C-2 and two alternative alignments for C-1 (C-1E and C-1W) were evaluated for 
impacts to tidal amplitude and velocities in Jamaica Bay for various tide gate configurations and 
Storm Surge Barrier alignments.  Alignment C-1E with 1,100 linear feet of gate opening and 
alignment C-2 with 1,700 linear feet of gate opening were identified as having the least 
hydrodynamic impacts to the bay.  Both alignments resulted in a change in tidal amplitude of 
less than 0.2 feet for a range of tide conditions.  Limited changes to the water column indicate 
that the natural environment driven by water circulation would be undisturbed and water 
chemistry would be consistent with and without a Strom Surge Barrier.  In addition, flow speeds 
and directions for both alignments are similar to without-project conditions, which imply that 
circulation within Jamaica Bay would be minimally impacted.  Additional water quality 
investigations concerning Storm Surge Barrier alignment and design will be performed prior to 
the Final Draft of the HSGRR/EIS.  

Prior to the comparison of the Jamaica Bay Perimeter Plan to the Storm Surge Barrier Plan it was 
determined that alignment C-1E would be preferred over alignment C-1W.  Advantages of Storm 
Surge Barrier alignment C-1E over alignment C-1W include the likelihood that C-1E would: 

• result in less scour at the Gil Hodges Memorial Bridge; 
• result in less real estate and aesthetic impacts to the Roxbury Community where 

alignment C-1W would tie in; 
• be located in a more stable channel location; and 
• avoid potential impacts to submerged cables. 
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However, additional analyses, public outreach, and agency coordination will be required to 
finalize the Storm Surge Barrier alignment. 

During the plan selection process, the Jamaica Bay Perimeter Plan (Plan D) and the Storm Surge 
Barrier (Plan C: alignments C-1E and C-2) were evaluated for habitat impacts, real estate 
impacts, costs (construction, mitigation, real estate, and O&M), and net benefits.  Note that 
CSRM at the Atlantic Ocean Shorefront Planning Reach is a component of both Plan C and Plan 
D and the impacts, costs, and benefits of CSRM at the Atlantic Ocean Shorefront Planning 
Reach are included in the evaluations of Plans C and D. 

Alternative Plan Evaluation: Environmental Impacts and Mitigation 

Evaluation for Planned Wetlands (EPW) was paired with a Benthic Index of Biological Integrity 
(B-IBI) to evaluate ecological impacts and mitigation requirements for structural alternatives. 
The combined EPW and B-IBI provides a means to comprehensively evaluate the loss of 
ecological functions and services across a wide range of habitats, which may not have equal 
value or provide equivalent levels of service to the Jamaica Bay ecosystem. 

 

Table 1: Alternative Plan Habitat Impacts and Mitigation 
 Plan C-1E Plan C-2 Plan D 
Temporary Impact (acres) 128.9 86.2 249.1 
Permanent Impact (acres) 129.7 62.2 247 
Mitigation Cost $90,833,000 $75,783,000 $123,383,000 

 

Mitigation projects for the alternative plans are sourced from high priority restoration projects 
identified in the Hudson Raritan Estuary Comprehensive Restoration Program (HRECRP).  
Construction of the Dead Horse Bay and Duck Point HRECRP projects satisfy the mitigation 
requirements for Storm Surge Barrier alignment C-2.  The mitigation requirements for Storm 
Surge Barrier alignment C-1E are satisfied by a combination of constructing the Floyd Bennett 
Field Wetlands Habitat Creation project and the Elders Island project.  The combination of the 
Dead Horse Bay project and the Floyd Bennett Field Wetlands Habitat Creation project satisfies 
the mitigation requirements for the Jamaica Bay Perimeter Plan.  Future modeling can facilitate 
refinement of these mitigation costs at a later date, but future refinement will not have an impact 
on plan selection. 

Alternative Plan Evaluation: Costs and Benefits 

Real estate impacts of the alternative plans were assessed in GIS software by overlaying the 
completed structure footprints and associated right of way easements necessary for structure 
maintenance on the building footprints, tax lots, and public right-of-way.  Those structures and 
easements intersecting private buildings are assumed to require the purchase of the building and 
the entirety of the associated tax lot.  Those structures and easement intersecting tax lots, but not 
intersecting any structure on the tax lot, are assumed to require the purchase of only that portion 
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of the parcel necessary for the footprint of the structure.  Construction and maintenance right of 
way easements are assumed to be obtained for those areas intersecting the structure easement, 
but no land acquisition is assumed to be required. 

The value of impacted real estate is based on the 2016 assessment values identified in the New 
York City tax maps.  If an alternative structure feature footprint intersects a building on a private 
tax lot, real estate costs are the entire tax lot, including the building.  If an alternative structure 
feature footprint intersects a private tax lot, but no buildings are affected, real estate costs are that 
portion of the tax lot intersected by the structure footprint as calculated as a percentage of the 
2016 market value. 

Alternative plan construction cost estimates were developed at the Class 4 level of detail 
according to Engineering Record 1110-2-1302 (USACE 2008).  The primary characteristic of a 
Class 4 estimate is that the level of project definition is between 1 and 15 percent. Class 4 
estimates utilize a methodology that is primarily stochastic, i.e. unit rates are based on the 
probability distribution of historical rates.  Estimating at a Class 4 level of detail is appropriate 
for concept and alternative selection studies.  The construction cost for each alternative plan is 
based on the types of structures and associated quantities (or linear distances).  Additionally, 
construction costs for the Storm Surge Barrier alignment C-1E vary based on alternative tie-in 
locations.  Tables 2 and 3 present the highest cost scenario for Storm Surge Barrier alignment C-
1E; however, alternative tie-in locations can reduce annual equivalent costs to a range of $74 
million to $120 million.  Storm Surge Barrier alignment C-2 does not have alternative tie-in 
locations. 

Table 2: Construction, Mitigation, and Real Estate Costs 
 Alternative C-1E Alternative C-2 Alternative D 

Construction  $3,328,135,000   $3,361,337,000   $4,467,352,000  
Mitigation  $90,833,000   $75,783,000   $123,383,000  
Real Estate  $29,436,000   $17,386,000   $179,955,000  
First Cost Total  $3,448,404,000   $3,454,506,000   $4,770,690,000  
IDC  $333,029,000   $336,274,000   $424,262,000  
Total Construction Cost  $3,781,433,000   $3,790,780,000   $5,194,952,000  

 

Table 3: Annual Costs 
 Alternative C-1E Alternative C-2 Alternative D 

Construction  $150,474,000   $150,846,000   $206,722,000  
Renourishment $5,740,000 $5,740,000 $5,740,000 
OMRR&R  $7,424,000   $7,124,000   $14,954,000  
Total AAEQ  $163,638,000   $163,710,000   $227,416,000  
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Operation and Maintenance (O&M) costs include maintenance for passive CSRM structures 
such as floodwalls and levees and for active CSRM structures such as floodgates and roadway 
gates.  Maintenance activities for each CSRM structure were scheduled with weekly, bi-weekly, 
monthly, quarterly, annual, 5-year, or 15-year occurrence.  Order-of-magnitude O&M costs are 
based in information from the South Shore of Staten Island, New York Feasibility Study, a 
reconnaissance level study for the Mississippi Storm Surge Barrier, and information for the 
Stamford Hurricane Protection Barrier located in Stamford, Connecticut.  Average annual 
equivalent values (AAEQ) were calculated using the FY16 federal discount rate of 3.125% and a 
50-year time period. 

There are three components to the NED benefits provided by the alternative plans: bayside 
coastal storm risk reduction, shorefront coastal storm risk reduction, and improved recreation 
(Table 4).  Bayside coastal storm risk reduction is based on reductions in the economic costs and 
risks associated with property inundation during storm and flood events.  Shorefront coastal 
storm risk reduction includes reductions in the economic costs and risks associated with wave 
attack on shorefront properties.  Recreation benefits are based on improved recreation 
opportunities at Rockaway Beach, which result in an increased value per visit and in an increase 
in total visits.  Note that both Storm Surge Barrier alignments (C-1E and C-2) provide the same 
amount of economic benefits.  The Jamaica Bay Perimeter Plan (Alternative D) provides fewer 
benefits because the Perimeter Plan provides no coastal storm risk management at Broad 
Channel. 

Table 4: Alternative Plan Benefits (AAEQ) 

 Alternative Alternative Alternative 
C-1E C-2 D 

Inundation Bayside Damage Reduction $444,218,000 $444,218,000 $432,567,000 
Atlantic Shorefront Damage Reduction $32,017,000 $32,017,000 $32,017,000 
Total Damages Avoided $476,235,000 $476,235,000 $464,584,000 
Atlantic Shorefront Recreation $32,998,000 $32,998,000 $32,998,000 
Total Benefits $509,233,000 $509,233,000 $497,582,000 

 

Alternative Plan Comparison 

The Storm Surge Barrier Plan, regardless of alignment, provides substantially more net economic 
benefits, has less of an environmental impact, and has less of a real estate impact than the 
Jamaica Bay Perimeter Plan. In addition, the Storm Surge Barrier includes residual risk reduction 
opportunities that are not available for the Perimeter Plan. Therefore the TSP is selected from 
among the alternative Storm Surge Barrier alignments. Storm Surge Barrier alignment C-1E may 
be constructed with alternative tie-in locations (alignments BZ, 149, FB, and 149 & FB listed in 
Table 5 and shown in Figures 5-10 through 5-13 in the Main Report), which provide flexibility 
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for the final design.  Additionally Storm Surge Barrier C-1E has less construction and cost 
uncertainty than alignment C-2, because alignment C-1E avoids submerged cables and pipelines, 
which increase uncertainty for alignment C-2. Therefore, Storm Surge Barrier C-1E, which 
includes CSRM at the Atlantic Ocean Shorefront Planning Reach, is currently the TSP. 

 

Table 5: Alternative Plan Comparison – AAEQ Costs and Benefits ($000’s) 
 Storm Surge Barrier Plan Alternative Alignments Interior 

Plan D  C-1E C-1E C-1E  C-1E C-1E C-2 
BZ 149 FB 149&FB 

Costs $163,638 $153,549 $114,715 $113,759 $94,882 $163,710 $227,416 
Benefits $509,233 $509,233 $500,884 $426,107 $417,757 $509,233 $497,582 
Net Benefits $345,595 $355,684 $386,169 $312,348 $322,875 $345,523 $270,166 
BCR 3.1 3.3 4.4 3.7 4.4 3.1 2.2 

 

Plan Recommendation 

Based on the planning objectives and USACE policy, the Storm Surge Barrier alignment C-1E is 
the TSP and is likely to be considered the Recommended Plan (Figure 8), as listed above. 
Analyses performed to identify and assess coastal storm risk management alternatives for the 
East Rockaway Inlet to Rockaway Inlet and Jamaica Bay study area support the recommendation 
for comprehensive storm risk management. This does not preclude a decision to refine or alter 
the TSP at the Agency Decision Milestone (ADM) based on responses from public, policy, and 
technical reviews of this Draft HGRR/EIS, specifically for the alignment of the Storm Surge 
Barrier and residual risk features. A final decision will be made at the ADM following the 
reviews and higher-level coordination within USACE to select a plan for feasibility-level design 
and recommendation for implementation. Coordination with the natural resource agencies will 
continue throughout the study process as required by the Fish and Wildlife Coordination Act.  
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Figure 8: Recommended Plan 

Analyses conducted to date support the recommendation for a composite seawall and associated 
beach restoration with increased renourishment at the Atlantic Ocean shorefront along the 
Rockaway peninsula (shown in black in Figure 8).  The structure crest elevation is +17 feet 
(NAVD88), the dune elevation is +18 feet (NAVD88), and the design berm width is 60 feet.   

Multiple Storm Surge Barrier alignments and tie-in scenarios are available for the recommended 
Storm Surge Barrier Plan.  Final design and selection of the Storm Surge Barrier alignment and 
associated tie-ins are deferred until additional analyses and design refinements can be conducted.  
Final Storm Surge Barrier design will be made in the future based on responses from public, 
policy, and technical reviews of this Draft HSGRR/EIS and additional investigations conducted 
for that purpose.   

Residual Risks 

Construction of composite seawall along the Atlantic Ocean shorefront in advance of 
construction of the remainder of the Storm Surge Barrier Plan would provide CSRM to 
vulnerable communities along the Rockaway peninsula.  The recommended composite seawall is 
adaptable to alternative sea level change scenarios and can be modified in the future to maintain 
effectiveness as sea levels rise.  Solutions to residual risk during design and construction of the 
Storm Surge Barrier and for those communities vulnerable to high frequency events (during 
which the Storm Surge Barrier gates would be open), such as Edgemere, Mott Basin, and others 
have been proposed and will be refined in future phases.  The final costs of the TSP include 
conceptual costs for twenty six residual risk measures, and five have been designed at this time.  
Further detail is provided in Appendix A-2. 
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Major Findings and Conclusions 

Thorough coordination and collaboration was conducted with Federal, State and local agencies, 
non-governmental organizations and interested stakeholders throughout the study process and 
public meetings. The recommendations contained herein reflect the information available at this 
time. This report presents an overview of CSRM problems and opportunities in the Jamaica Bay 
Region, evaluated and selected CSRM measures along the Atlantic Ocean shoreline on the 
Rockaway peninsula and evaluated and selected a coastal flooding measure for interior 
communities within Jamaica Bay. This approach consolidates the extensive Atlantic Ocean 
shorefront analyses conducted prior to Hurricane Sandy with post-Sandy analyses into a single 
Draft HSGRR/EIS.  Based on based on responses from public, policy, and technical reviews of 
this Draft HSGRR/EIS, USACE may consider a phased decision process.  Phased decision 
making may allow USACE to move forward with implementation of the component measures 
that can be decided first, while making progress toward the overall goals incrementally, 
acknowledging that the full benefits wouldn’t be realized until all components are complete. 
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Plan Formulation Appendix: 
East Rockaway Inlet to Rockaway Inlet and Jamaica Bay 

Reformulation Study  
 

Hurricane Sandy General Reevaluation Report  
and Draft Environmental Impact Statement 

 
 

1 INTRODUCTION 
The purpose of the East Rockaway Inlet to Rockaway Inlet and Jamaica Bay Reformulation 
Study is to reevaluate the project that was authorized in 1974, which had last been modified in 
2010, and recommend opportunities to implement cost-effective measures of managing coastal 
storm damage risk within the study area.  The Water Resources Development Act (WRDA) of 
1974 provided for the separate construction of beach erosion control on the Rockaway Peninsula, 
independent of construction of a Storm Surge Barrier across Rockaway Inlet.  The authorized but 
never constructed hurricane protection portion of the original project was subsequently de-
authorized by WRDA of 1986.  WRDA of 1986 also authorized beach re-nourishment on the 
Rockaway Peninsula at periodic intervals through 2004.  Maintenance material from East 
Rockaway Inlet is periodically placed on the Rockaway Peninsula, with the most recent 
placement for the purpose of erosion control occurring in 2010. 

This reformulation study utilizes a comprehensive system approach that includes both the 
shorefront and back-bay area of the Rockaway Peninsula and Jamaica Bay.  The analyses are 
presented in a single Hurricane Sandy General Reevaluation Report and Environmental Impact 
Statement.   This Plan Formulation Appendix presents the plan formulation investigations and 
results in support of the Tentatively Selected Plan Milestone.     

1.1 Study Authority 
The multiple purpose (coastal erosion control and coastal flooding protection) project for East 
Rockaway Inlet to Rockaway Inlet and Jamaica Bay, New York was authorized by the Flood 
Control Act of 1965 (Public Law 89-298), in accordance with the recommendations of the Chief 
of Engineers in House Document No. 215, 89th Congress, 1st Session.  The project, as originally 
authorized, provided for a Storm Surge Barrier across the entrance to Jamaica Bay with a 
permanent navigation opening, gates on each side of the opening, dikes, levees and floodwalls, 
fill placement along oceanfront floodwall; and stoplog structures, stairways, ramps, road raising, 
and other appurtenant works, including fishing platforms on the hurricane barrier. 

This project authority was modified by Section 72 of the Water Resources Development Act of 
1974 (Public Law 93-251) (88 Stat. 30) to provide for the separate construction of the beach 
erosion control portion of the project, independent of the hurricane protection portion.  The 
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hurricane protection portion of the originally authorized project was authorized but unconstructed 
and subsequently de-authorized by the Water Resources Development Act of 1986. 

The Reformulation Study for East Rockaway Inlet to Rockaway Inlet and Jamaica Bay was 
authorized by the House of Representatives, dated 27 September 1997, as stated within the 
Congressional Record for the US House of Representatives. It states, in part: 
  

“With the funds provided for the East Rockaway Inlet to Rockaway Inlet and Jamaica Bay, 
New York project, the conferees direct the Corps of Engineers to initiate a reevaluation 
report to identify more cost-effective measures of providing storm damage protection for the 
project. In conducting the reevaluation, the Corps should include consideration of using 
dredged material from maintenance dredging of East Rockaway Inlet and should also 
investigate the potential for ecosystem restoration within the project area.” 

 

Public Law 113-2 (29Jan13), The Disaster Relief Appropriations Act of 2013 (the Act), was 
enacted in part to “improve and streamline disaster assistance for Hurricane Sandy, and for other 
purposes”.  The Act directed the Corps of Engineers to:  

“…reduce future flood risk in ways that will support the long-term 
sustainability of the coastal ecosystem and communities and 
reduce the economic costs and risks associated with large-scale 
flood and storm events in areas along the Atlantic Coast within the 
boundaries of the North Atlantic Division of the Corps that were 
affected by Hurricane Sandy” (PL 113-2). 

In partial fulfillment of the requirements detailed within the Act, the Corps produced a report 
assessing “authorized Corps projects for reducing flooding and storm risks in the affected area 
that have been constructed or are under construction”.  The East Rockaway Inlet to Rockaway 
Inlet, NY project met the definition in the Act as a constructed project.  In accordance with the 
Act, the Corps is proceeding with this Reformulation Study to address resiliency, efficiency, 
risks, environmental compliance, and long-term sustainability within the study area (USACE, 
2013a). 

1.2 Stage of the Planning Process 
This Plan Formulation Appendix supports the Tentatively Selected Plan Milestone.  Preliminary 
plan formulation for the Atlantic shoreline and Jamaica Bay portions of the study area were 
conducted independently due to the very different geographic settings of the Rockaway 
Peninsula and Jamaica Bay. As alternative plans were developed, discrete CSRM units were 
developed to address the local characteristics of different portions of the study area.  These 
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CSRM units have been combined to form alternative plans.  Sone CSRM units are common to 
each of the final alternative plans. 

In terms of the SMART Feasibility Study Process, the Reformulation Study is currently in the 
Alternative Formulation and Analysis Phase (Figure 1-1).  The Tentatively Selected Plan 
Milestone was held in March 2016 (Table 6). 

 
Figure 1-1: SMART Feasibility Study Process 

 

Table 6: Study Schedule 

 
 

1.3 Problem Description/Purpose and Need for USACE Action 
To date, study area coastal storm risk management (CSRM) efforts have emphasized Atlantic 
shoreline features with the State of New York as the local sponsor.  Awareness of the need for an 
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integrated approach to CSRM opportunities in Jamaica Bay and surrounding communities has 
increased since Hurricane Sandy impacted the area in 2012.  As a result of the devastation 
associated with Hurricane Sandy, the USACE has been tasked to address “coastal resiliency” and 
“long-term sustainability” in addition to the traditional USACE planning report categories of 
“economics, risk, and environmental compliance (USACE, 2013a).”  The goal of the 
Reformulation Study is to identify solutions that will reduce Atlantic shoreline and Jamaica Bay 
vulnerability to storm damage over time, in a way that is sustainable over the long-term, both for 
the natural coastal ecosystem and for communities.   

The relationships and interactions among the natural and built features (e.g., floodwalls, flood 
gates, etc.) comprising a coastal risk reduction system are important variables determining 
coastal vulnerability, reliability, risk, and resilience (USACE, 2013b).  Improving resilience, 
which is a key factor in reducing risk, includes improving the ability to anticipate, prepare for, 
respond to, and adapt to changing conditions and to recover rapidly from disruptions (USACE, 
2013c). 

Atlantic shoreline CSRM alternatives include traditional structural and non-structural solutions 
with an emphasis on reducing vulnerability to wave attack and erosion.  Alternatives developed 
prior to Hurricane Sandy include dune and berm construction with structural features to reduce 
renourishment volumes and frequencies.  Additional features are proposed and analyzed to 
ensure that the Atlantic shoreline and Jamaica Bay measures provide a cohesive line of 
protection to the structures at risk in the study areas.   

Jamaica Bay CSRM alternatives will include traditional structural and non-structural solutions 
with an emphasis on incorporating natural and nature-based features (NNBFs) to complement or 
enhance the functionality of structural measures.  Natural Features (NF) are defined as features 
that are created and/or evolve over time through the actions of physical, biological, geologic, and 
chemical processes operating in nature.  NF in a coastal ecosystem take a variety of forms, 
including reefs (e.g., coral and oyster), barrier islands, marsh islands, dunes, beaches, wetlands, 
and maritime forests.  Nature-based features (NBF) are defined as those features that may mimic 
characteristics of natural features but are created by human design, engineering, and construction 
to provide specific services such as coastal risk reduction.  Examples of NBF include constructed 
wetlands, or a beach and dune system engineered for coastal storm damage reduction.  
Consistent with the North Atlantic Coast Comprehensive Study (USACE, 2013b), these features 
are referred to jointly throughout this study.  NNBFs are commonly combined to implement the 
concept of a “living shoreline”. 

1.4 Location of the Study Area 
The study area consists of the Atlantic Coast of New York City between East Rockaway Inlet 
and Rockaway Inlet, and the water and lands within and surrounding Jamaica Bay, New York.  
The coastal area, which is approximately 10 miles in length, is a peninsula located entirely 
within the Borough of Queens, New York City.  This peninsula, generally referred to as the 
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Rockaways, separates the Atlantic Ocean from Jamaica Bay immediately to the north.    The 
greater portion of Jamaica Bay lies in the Boroughs of Brooklyn and Queens, New York City, 
and a section at the eastern end, known as Head of Bay, lies in Nassau County (Figure 9).  More 
than 48,000 residential and commercial structures in the study area fall within the Federal 
Emergency Management Agency (FEMA) regulated 100-year floodplain. 

Effective CSRM requires that risk management measures reduce flood risk from inundation at 
Jamaica Bay and the Rockaway peninsula and also reduce flood risk and the effects of wave 
attack along the Atlantic shorefront of the Rockaway peninsula.  Reducing flood risk from 
inundation at Jamaica Bay cannot be fully effective without also reducing flood risk at the 
Atlantic shorefront on the Rockaway peninsula because flood waters would be able to inundate 
low lying areas of the Jamaica Bay side of the Rockaway peninsula, if the Atlantic shorefront 
risk reduction component were not in place. 

1.4.1 Rockaway Peninsula   

The communities located on the Rockaway peninsula from west to east include Breezy Point, 
Roxbury, Neponsit, Belle Harbor, Rockaway Park, Seaside, Hammel, Arverne, Edgemere and 
Far Rockaway.  The former Fort Tilden Military Reservation and the Jacob Riis Park (part of the 
Gateway National Recreation Area) are located in the western half of the peninsula between 
Breezy Point and Neponsit.  The characteristics of nearly all of the communities on the 
Rockaway peninsula are similar.  Ground elevations rarely exceed 10 feet, except within the 
existing dune field.  Elevations along the Jamaica Bay shoreline side of the peninsula generally 
range from 5 feet, increasing to 10 feet further south toward the Atlantic coast.  An estimated 
7,900 residential and commercial structures on the peninsula fall within the FEMA regulated 
100-year floodplain.  .   

1.4.2 Jamaica Bay   

Jamaica Bay is the largest estuarine waterbody in the New York City metropolitan area covering 
an approximately 20,000 acres (17,200 of open water and 2,700 acres of upland islands and salt 
marsh).  Jamaica Bay measures approximately 10 miles at its widest point east to west and four 
miles at the widest point north to south, including approximately 26 square miles in total.  The 
mean depth of the bay is approximately 13 feet with maximum depths of 60 feet in the deepest 
borrow pits.  Navigation channels within the bay are authorized to a depth of 20 feet.  Jamaica 
Bay has a typical tidal range of five to six feet.  The portions of New York City and Nassau 
County surrounding the waters of Jamaica Bay are urbanized, densely populated, and very 
susceptible to flooding. An estimated 41,000 residential and commercial structures within the 
FEMA regulated 100-year Jamaica Bay floodplain. 
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Figure 9: Study Area 

1.5 Project Area 
The project area includes locations of potential alternative plans proposed by other agencies or 
the area that may be directly and indirectly impacted by construction or operations, which is 
typically a smaller footprint than the study area.  The Project Area is divided into two distinct 
planning reaches: the Atlantic Ocean Shorefront Planning reach (Section 1.5.1) and the Jamaica 
Bay Planning Reach (Section 1.5.2).  It is important to note that any comprehensive approach to 
CSRM in the study area must include an Atlantic Ocean shorefront component because 
overtopping of the Rockaway peninsula is a source of flood waters into Jamaica Bay.  Efficient 
CSRM solutions were formulated specifically to address conditions at the Atlantic Ocean 
Shorefront Planning Reach.  The best solution for the Atlantic Ocean Shorefront Planning Reach 
was included as a component of the alternative plans for the Jamaica Bay Planning Reach. 

The Atlantic Ocean Shorefront Planning Reach is subject to wave attack, wave run up, and over 
topping along the Rockaway peninsula.  The communities within the Jamaica Bay Planning 
Reach are subject to storm surges that amass in Jamaica Bay by entering through Rockaway Inlet 
and by overtopping and flowing across the Rockaway Peninsula (the Atlantic Ocean Shorefront 
Planning Reach).   
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1.5.1 Atlantic Ocean Shorefront Planning Reach 

The Atlantic Ocean Shorefront Planning Reach along the Rockaway Peninsula is subdivided into 
six reaches for the purpose of this analysis.  Each reach is developed based upon site-specific 
physical, economic, and institutional differences.  Considerations include hydrodynamic 
differences, coastal features, sediment transport boundaries, shoreline stability, existing projects, 
and development patterns.  Reach designations help characterize the problems, needs, and 
opportunities and to identify alternatives viable for each reach.  Division of the Atlantic Ocean 
Shorefront Planning Reach into reaches does not imply separable projects or construction areas. 

The six Atlantic Ocean Shorefront Planning Reaches (Figure 10) include: 

• Reach 1:  Rockaway Point to Beach 193rd Street; 
• Reach 2:  Beach 193rd Street to Beach 149th Street; 
• Reach 3:  Beach 149th Street to Beach 109th Street; 
• Reach 4:  Beach 109th Street to Beach 86th Street; 
• Reach 5:  Beach 86th Street to Beach 42nd Street; and 
• Reach 6:  Beach 42nd Street to Beach 9th Street. 
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Figure 10: Atlantic Ocean Shorefront Reaches 
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1.5.2 Jamaica Bay Planning Reach 

In order to develop alternative plans and to evaluate the risk reduction provided by those plans, 
the Jamaica Bay Planning Reach was configured into six economic reaches that are defined by a 
common inundation elevation and existing community designations (Figure 11).  For the 
development and preliminary screening of alternatives, each economic reach was defined as an 
area (i.e., a GIS polygon) which would be inundated at a stillwater elevation of +11 feet 
(NAVD88).  Eleven feet is generally equivalent to the stillwater elevation for a storm event with 
1% probability of annual occurrence in 2070 including mid-range sea level rise.   

Six reaches sufficiently define the project area because much of the shoreline and adjacent 
uplands that surround Jamaica Bay are low-elevation permeated with numerous basins, tidal 
creeks, and inlets, which provide little proximate access to areas of high ground.  Configuring the 
reaches defined by a common inundation elevation resulted in six separable reaches.   Individual 
plans were developed for each of the six reaches.  Structures within low-lying areas shoreward of 
the adjacent uplands were assigned to these distinct reaches so that coastal storm damages may 
be estimated for each reach.   

JFK Airport was not included within any of the economic reaches for which stand-alone 
alternatives were developed.  Federal Aviation Administration regulations preclude the 
construction of barriers (e.g., floodwalls and levees) on airport property, which renders any 
alternative to directly protect the airport infeasible on an institutional basis.  In addition, the 
airport is on relatively high ground, and nonstructural solutions may be a more appropriate 
solution for any flooding problems.  Nevertheless, the Port Authority of New York and New 
Jersey has been and will continue to be consulted throughout the plan formulation process. 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 10 

 
Figure 11: Economic Reaches – Jamaica Bay 

 

1.6 Project History 
Within the House Document 215 (1965), the District Engineer found that the Rockaway 
Peninsula and low-lying areas surrounding Jamaica Bay, particularly Howard Beach, were 
subject to frequent and severe damages from tidal inundation (flooding), and that the ocean front 
between East Rockaway Inlet and Rockaway Inlet was subject to considerable damage from 
wave attack.  Improvement of the shore and provision of flood control works were needed to 
provide adequate beach erosion control. 

The problem in the study area, as identified in 1965, was a combination of shore erosion from 
wave attack along the Atlantic coast of the Rockaways, and inundation from storm tides from 
both the ocean and Jamaica Bay.  The inundation problem was further complicated by an 
inadequate storm sewer system in the Rockaways and an incomplete system in the residential 
areas fronting on the north side of the bay.  This resulted in severe hardship to hundreds of 
families requiring evacuation during times of flood, and extensive property damage.  The most 
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severe damages occurred in the Rockaway Peninsula, the Howard Beach area, Broad Channel, 
and Rosedale sections of Queens. 

Section 72 of WRDA of 1974 authorized construction of beach erosion control separately from 
the construction of hurricane protection.  The beach erosion control aspect of the project 
provided for the restoration of a protective beach along 6.2 miles of Rockaway Beach, between 
Beach 149th Street on the west at the boundary with Jacob Riis Park and Beach 19th Street on 
the east at East Rockaway Inlet.  The project authorization also provided for federal participation 
in the cost of periodic beach nourishment to stabilize the restored beach for a period not to 
exceed 10 years after the completion of the initial beach fill.   

The initial nourishment construction was completed from 1975 to 1977.  The first phase of the 
initial construction (1975) consisted of placing 3,669,000 cubic yards of sand between Beach 
110th Street and Beach 46th Street.  In the second phase of construction (1976), 1,490,000 cubic 
yards of fill were pumped onto the beach between Beach 46th Street and Beach 19th Street.  The 
third phase of initial construction (1977) had 1,205,000 cubic yards placed between Beach 110th 
Street and Beach 149th Street.   

The storm damage reduction features of the authorized project on the Rockaway Peninsula 
consisted only of a 100-foot berm width at an elevation of +10 ft NGVD (8.9 feet NAVD88) 
over the peninsula’s entire project length (from Beach 19th Street to Beach 149th Street).  The 
additional width sections of 150 feet and 200 feet of the authorized project provided for 
separable recreation benefits.  The authorized hurricane protection aspect of the project was 
never constructed, and was de-authorized by WRDA of 1986. 

Nourishment operations occurred at two-year intervals during the ten years following the 
completion of the initial fill, with the last operation being in 1988.  A Post Authorization Change 
recommending a modification to the authorized Beach Erosion Control Project was approved on 
8 June 1979.  The modification provided for the construction of a 380-foot long quarry stone 
groin at the western limit of the project in the vicinity of Beach 149th street.  The groin design 
provided for a structure which would hold the project beach fill and allow for maximum 
bypassing to the downdrift shore.  The construction of the groin was completed in September 
1982 and included placement of 163,300 cubic yards of beach fill on both sides of the groin. 

The project was re-nourished in 1996, 2000, and 2004 under the authority of Section 934 of the 
Water Resource Development Act (WRDA) of 1986.  The project had not been re-nourished 
since 2004, because Section 934 of WRDA 1986 did not authorized additional re-nourishment 
after 2004.  Maintenance material from the navigation channel at East Rockaway Inlet has been 
periodically placed on the beach with the last placement occurring in 2010. The authorized re-
nourishment and the maintenance material placement were implemented as beach erosion control 
measures and not as a flood damage reduction project (USACE, 2013d). 
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1.7 Prior Studies, Reports, and Existing Projects 
USACE has worked on projects in the study area under multiple Congressional authorizations, 
including the Flood Control Act of 1965, WRDA of 1974, and section 934 of WRDA of 1986..  

1.7.1 1965 Authorization 
 The Beach Erosion Control and Hurricane Protection Project recommended by the State of New 

York and USACE. The Authorization came from the Flood Control Act of 1965, as prescribed 
by House Document No. 215, 89th Congress, First Session. The project included a Storm Surge 
Barrier across the entrance to Jamaica Bay and 4,000,000 cubic yards of beach fill along the 
ocean front.  

1.7.2 1974 Authorization 
The WRDA of 1974 (Public Law 93-251) authorized the Beach Erosion Control portion of the 
1965 Authorization. The Hurricane Protection portion was subsequently deauthorized. The 
project provided five beach nourishments at two year intervals after the completion of the initial 
fill. Construction completed in 1977. Severe storms in 1977 and 1978 eroded areas of the beach. 
A Post Authorization Change recommended a modification to the Beach Erosion Control 
Project. The authorization for change was approved on 8 June 1979 by the Office of the Chief of 
Engineers (OCE). The modification prompted the construction of a 380-foot long quarry stone 
groin at the western limit of the project. The five beach nourishments ended in 1988.  

1.7.3 Section 934 and Reformulation Study 

The State of New York requested a report in 1993 under the authority of Section 934 of WRDA 
1986. It resulted in an authorization of three beach nourishments in 1996, 2000, and 2004. The 
1993 report also recommended a “reformulation study” to account for the changes to the project 
in the interest of storm damage reduction. Also, the state wanted to reduce the nourishment costs 
and determine the whether Federal participation is needed for the project for an additional 50 
years. Due to funding limitations, the Reformulation Study started in 2003 when NYSDEC and 
USACE signed an agreement to cost share the cost.   

1.7.4 Jamaica Bay Study 

A 1990 Study resolution for Jamaica Bay, Marine Park, and Plumb Beach New York resulted in 
the completion of a Reconnaissance Study by USACE New York District. The study 
recommended feasibility investigations for storm damage reduction in areas of areas of Arverne, 
Plumb Beach, Howard Beach and Broad Channel. The storm damage reduction study ended in 
the reconnaissance phase due to lack of local support at the time. The report also recommended a 
feasibility study for environmental restoration in Jamaica Bay, which moved forward.  Some of 
the features recommended in the Jamaica Bay Study are considered in this reevaluation study for 
both coastal storm damage functions and restoration purposes. 
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1.8 Planning Process  
The planning process consists of six major steps: (1) Specification of water and related land 
resources problems and opportunities; (2) Inventory, forecast and analysis of water and related 
land resources conditions within the study area; (3) Formulation of alternative plans; (4) 
Evaluation of the effects of the alternative plans; (5) Comparison of the alternative plans; and (6) 
Selection of the recommended plan based upon the comparison of the alternative plans.   Water 
resources project planning is an iterative process, such that any of the six major steps may be 
revisited as additional information comes to light during the performance of a subsequent step.   

In general, the chapters of the report relate to the six steps of the planning process as follows:  

• The second chapter of this report, Problems and Objectives, specifies water and related 
land resources problems, opportunities, objectives, and constraints, and provides an 
inventory of water related resources;  

• The third chapter of this report, Measures and Alternatives, covers the identification and 
preliminary screening of measures formulation of alternatives, comparison, and selection 
of the Final Array of Alternatives;   

• The fourth chapter of this report, Alternative Plan Evaluation, provides a detailed 
description of evaluation of the Final Array of Alternatives; and 

• The fifth chapter of this report, Tentatively Selected Plan, provides a description of the 
TSP 
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2 PROBLEMS AND OBJECTIVES 
This chapter presents the results of the first step of the planning process: the specification of 
water and related land resources problems and opportunities in the study area.  The chapter 
concludes with the establishment of planning objectives and planning constraints, which is the 
basis for the formulation of alternative plans. 

2.1 Problems and Opportunities 

2.1.1 Atlantic Ocean Shorefront Planning Reach Problems 

Problems are the undesirable conditions that effective plans avoid, reduce/minimize, or mitigate. 
Areas along the Atlantic shoreline show vulnerability to storm damages from different 
mechanisms along the ocean and bay, and to varying degrees. The problems and opportunities 
identified in the Atlantic shoreline portion of the study area have been identified for specific 
reaches along the Atlantic shoreline. 

The Rockaway Study Area comprises varying conditions. The area is subdivided into reaches for 
the purpose of this analysis. Each reach is developed based upon site-specific physical, 
economic, and institutional differences. Considerations include hydrodynamic differences, 
coastal features, sediment transport boundaries, shoreline stability, existing projects, and 
development patterns.  Reach designations help characterize the problems, needs, and 
opportunities and to identify alternatives viable for each reach.  Division of the study area into 
reaches does not imply separable projects or construction areas..  

2.1.1.1 Reach 1:  Rockaway Point to Beach 193rd Street 

Reach 1 contains the area between Rockaway Point and Beach 193rd Street. This reach consists 
of the Breezy Point and Rockaway Point communities.  These communities consist mostly of 
private properties ranging from year round residences to seasonal vacation houses.  Commercial 
development in the area is minimal.  Structures sit on piles of varying depths in the area.  Most 
residents have closed up their original crawl spaces between the main floors.  Some residents 
utilize the space for storage and other damageable utilities.  

The ocean-side beach of Breezy Point is wide.  The beach has no established dune which results 
in the vulnerability of the area to tidal inundation from both the ocean and bay.  Reach 1 consists 
of low-lying accretion areas with large buildings.  The developments are subject to flooding both 
from the bay and the ocean due to its low ground elevations.  

Figure 12 presents the buildings with potential flooding at different surge heights.  In this reach, 
the surge levels are nearly the same on the Atlantic Ocean and Jamaica Bay ides of the peninsula. 
As shown, the entire reach is vulnerable to inundation at a +9 feet NAVD elevation. 
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Figure 12: Atlantic Shoreline Reach #1 
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2.1.1.2 Reach 2:  Beach 193rd Street to Beach 149th Street 

Reach 2 includes the former Fort Tilden and Jacob Riis Park areas, and the community of 
Roxbury along the Jamaica Bay shoreline. The reach has some of the highest ground elevations 
along the Rockaway peninsula.  

As shown in Figure 5, the shoreline contains a number of groins.  These groins and the continued 
sediment supply from the east have resulted in the ocean-front shoreline being relatively stable. 
The east of the area has limited development. Most of the bay shoreline has a continuous wall 
which addresses low wave height, high frequency bayside flooding.  

Reach 2 sits on a relatively high area. This reach, which supports recreational areas with limited 
shorefront development, has vulnerability to erosion, wave attack, and inundation.  The 
community of Roxbury along the Jamaica Bay shoreline is susceptible to flooding from the bay 
where buildings are flooded at elevation +6feet NAVD, also shown in Figure  13. 
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Figure 13: Atlantic Shoreline Reach # 2 
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2.1.1.3 Reach 3:  Beach 149th Street to Beach 109th Street 

Reach 3 is a heavily developed area from ocean to bay.  Ground elevations at the ocean end of 
the streets are about 10 to 11 feet NAVD with evidence of relict dunes.  Landward of Reach 3, 
ground elevations drop to 5 to 6 feet NAVD along the bay shoreline.  The reach has received 
sand fill from the existing, authorized project.  

A retaining wall with a top elevation of approximately 3 to 4 feet above grade (roughly +10ft 
NAVD) protects the bay shoreline.  The wall provides significant a degree of protection to the 
low lying areas of the reach.  

Reach 3 contains densely developed areas on the shoreline.  The existing authorized project 
includes this reach as part of its footprint.  The reach has experienced low to moderate erosion. 
Significant infrastructure is at risk to ocean-side wave attack and flooding.  The existing 
retaining wall along the bayside functions as a flood wall and reduces the risk of flooding along 
the bayside.  

Figure 14 shows the areas of the reach that would be flooded at different elevations in the 
absence of the retaining wall.  The figure also illustrates the potential for flooding on the reach 
where the surge runs across the island and ponds behind the existing floodwall.  
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Figure 14: Atlantic Shoreline Reach #3 
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2.1.1.4 Reach 4:  Beach 109th Street to Beach 86th Street 

Reach 4 is a heavily developed area, similar to Reach 3. As part of the existing, authorized 
project, the reach has required a relatively large volume of material.  The shore-front area 
contains several deteriorated wood pile groins.  The Jamaica Bay shoreline is hardened with a 
low bulkhead at elevations near +6ft NAVD.  

Surfers consider this area as a highly desirable surfing location. A surfing beach has been 
designated in this reach.  

Erosion in the area persists despite wood pile groins.  Severe erosion losses have required the 
reach to receive large volumes of beach fill material.  Inundation from Jamaica Bay is not as 
extensive as other reaches due to this bulkhead.  Significant infrastructure is still at risk.  Figure 
15 illustrates the developments impacted under different storm surge heights.  
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Figure 15: Atlantic Shoreline Reach # 4 
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2.1.1.5 Reach 5:  Beach 86th Street to Beach 42nd Street 

Reach 5 consist of some developed areas near the ocean side of the peninsula.  The developed 
areas sit at a higher elevation that Reaches 3 and 4.  The reach has been relatively stable due to 
existing stone groins and its high elevations.  Much of the development is at higher elevations 
compared to developed areas in Reaches 3 and 4, which results in the structures being less 
susceptible to storm damages.  Also, the irregular shoreline of the area makes the design of line 
of protection measures very complex and costly. 

The Arverne community in Reach 5 has low ground elevations ranging from 4.5 feet to 6 feet 
NAVD.  The low elevations make the area susceptible to inundation.  Figure 16 shows the 
developments impacted under different surge heights.  Almost half of the reach gets submerged 
at a surge height of +6 feet NAVD. 
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Figure 16: Atlantic Shoreline Reach #5 
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2.1.1.6 Reach 6:  Beach 42nd Street to Beach 9th Street 

Reach 6 is located in the immediate vicinity of the inlet.  The reach includes a heavily developed 
shoreline with some undeveloped shore front parcels.  It experiences extremely high erosions 
rates and receives large amount of beach fill from the existing authorized project. The Jamaica 
Bay shoreline in this area is very irregular and low-lying, almost similar to Reach 5. 

At times, the ocean shoreline has receded to and landward of the boardwalk.  The area has 
required large amounts of fill placement as part of the existing authorized project.  The reach 
also receives the dredge material from East Rockaway Inlet.  

Figure 17 shows the developments impacted by different storm surge heights.  As shown, most 
of the area gets affected by water depths as low as +5 feet NAVD.  Also, portions of the main 
access road within this area get flooded by low water depths.  
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Figure 17: Atlantic Shoreline Reach #6 
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Table 7 presents the Atlantic Ocean shorefront reaches and their problems.  It also illustrates the 
magnitude of the risk as indicated by the number of plus (+) signs of the problem.  As shown, 
Reach 6 has the most risk of experiencing the problems.  

 

Table 8 presents the structures at risk at different surge heights within each Atlantic Ocean 
shorefront reach.  As shown, Reach 6 has the most developments affected in varying heights of 
surges. Reach 2 has the least number of developments vulnerable to storm damages at less than 
500 buildings below elevation +9 feet NAVD.  

Table 8: Atlantic Shoreline Reach Structures at Risk 
Reach 1 2 3 4 5 6 Total 

Buildings in the Reach 2,460 510 4,620 1,260 2,160 1,940 12,950 
Buildings in Regulated Floodplain 1,850 390      
Buildings Below Elevation 9' 
 - Return Period Ocean / Bay 

NAVD 2,300 
25 / 280 

470 
25 / 280 

4,010 
25/ 280 

1000 
25 / 720 

2,080 
25 / 720 

1,520 
25 / 720 

11,380 
  

Buildings Below Elevation +7' 
NAVD 
 - Return Period Ocean / Bay 

1,090 
6 / 50 

420 
6 / 50 

2,600 
6 / 50 

630 
6 / 130 

1,920 
6 / 130 

1,380 
6 / 130 

8,040 
  

Buildings Below Elevation +6' 
NAVD 
 - Return Period Ocean / Bay 

280 
3 / 20 

300 
3 / 20 

1,070 
3 / 20 

9 
3 / 50 

1,620 
3 / 50 

1,200 
3 / 50 

4,479 
  

Buildings Below Elevation +5' 
NAVD 
 - Return Period Ocean / Bay 

0 
1 / 5 

3 
1 / 5 

70 
1 / 5 

1 
1 / 15 

170 
1 / 15 

730 
1 / 15 

974 
  

2.1.2 Atlantic Ocean Shorefront Planning Reach Opportunities                                                                                                                                                                                                                                                                                                                                                                                            

Various opportunities exist with the implementation of an effective coastal storm risk 
management plan for the study area.  The greatest opportunity would be to provide protection 
against tidal inundation and flooding, enhancing access of the study area and reducing the 
amount of damage to the structures in the area.  Opportunities for each reach are described 
below: 

Table 7: Atlantic Shoreline Reach Problem Summary 

Reach Reach Reach Reach Reach Reach 
Problem ID 1 2 3 4 5 6 
Ocean-Side Erosion 0 + + ++ + +++ 
Ocean-Side Inundation + + ++ ++ ++ ++ 
Ocean-Side Wave Attack 0 + ++ ++ ++ ++ 
Bayside Flooding + + + + ++ ++ 
Bayside Erosion + + 0 0 0 0 
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• Reach 1 - low-lying accretion area with wide, low berm.  Reduce the risk of coastal 
storm damage to buildings and infrastructure in this reach, which are subject to flooding 
damages due to storm surge both from the ocean and bay;  

• Reach 2 - a relatively higher area with wide beach and dune formation.  Reduce the risk 
of coastal storm damage to recreational areas and limited shorefront development; 

• Reach 3 - a densely developed stretch of shoreline that has experienced low to moderate 
erosion.  Reduce the risk of coastal storm damage to infrastructure at risk to ocean-side 
wave attack and flooding during severe storm; 

• Reach 4 - a densely developed stretch of shoreline which has experienced moderate to 
high storm erosion.  Reduce the risk of coastal storm damage to infrastructure vulnerable 
to damages from the ocean wave attack and inundation; 

• Reach 5 - a densely developed stretch of shoreline.  The shoreline has experienced low 
erosion rate due to stabilization from existing groin field.  Reduce the risk of coastal 
storm damage to a large quantity of infrastructure vulnerable to damages from the ocean-
side erosion, wave attack and inundation; and 

• Reach 6 - a densely developed stretch of shoreline which has experienced high erosion 
rates.  Reduce the risk of coastal storm damage to significant infrastructure that is 
vulnerable to damages from the ocean-side erosion, wave attack and inundation. 
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2.2 Preliminary Reach Designations – Jamaica Bay Planning Reach 
The Jamaica Bay portion of the study area (Figure 18) has been divided into fifteen preliminary 
reaches (Figure 10), each of which includes a set of characteristics which would affect the 
implementation of a planning measure within that reach. The preliminary reaches were defined 
based on characteristics such as unique geographic, hydrologic, hydraulic, and land use features.  
Table 9 lists the reach names corresponding with each identification number shown in Figure 10.   

Table 9: Jamaica Bay Planning Reach, Preliminary Geographic Reaches 
Reach 

ID 
Geographic Name Description 

1 Sheepshead Bay Establishes the far western boundary of the study 
area.  Measures in this reach are assumed to tie into 
the dune that is part of in the USACE Atlantic Coast 
of New York City, Rockaway Inlet to Norton Point 
(Coney Island) Study.  This assumption is 
significant, and very different scenarios will result if 
this assumption does not prove true.  The 
implications of different scenarios are discussed in 
appendix X. 

2 Gerritsen Beach Separates Sheepshead Bay and Gerritsen Bay.  
Measures specific to the two bays, their adjacent 
terrain, and land use can be evaluated individually. 

3 Floyd Bennett Field Unique land use as National Park Service land 
4 Mill Basin and Bergen Beach Measure evaluation in this reach will consider the 

unique nature of Mill Basin, which branches into 
east and west basins upstream from a single inlet to 
Jamaica Bay 

5 Canarsie Measures evaluation in this reach will consider the 
unique nature of Paerdegat Basin, which is a narrow 
navigable inlet that includes a recently constructed 
low and high marsh restoration project. 

6 Fresh Creek to Howard Beach The northern shore of the bay, from Fresh Creek to 
Howard Beach, has been selected as one large 
reach, rather than individual domains separated by 
each creek.  This enables integrated solutions along 
the shore to be more easily assessed.  NNBF 
measures in this area, particularly those near 
Howard Beach, must consider wildlife hazards 
associated with the JFK airport. 

7 JFK Airport Measure implementation in this reach is restricted 
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Table 9: Jamaica Bay Planning Reach, Preliminary Geographic Reaches 
by runway obstruction and wildlife hazards. 

8 Bayswater,  Far Rockaway,  This reach is outlined to capture measures 
and Idlewild Park applicable for a generally soft Jamaica Bay edge 

and for the low lying terrain inland of Head of Bay.  
NNBF measures in this area must consider wildlife 
hazards associated with the JFK airport. 

9 Rockaway East Defined by both soft and hardened bay edges east of 
Cross Bay Boulevard.  NNBF measures in this area 
must consider wildlife hazards associated with the 
JFK airport. 

10 Rockaway West Defined by its hardened edge and urbanized land 
use between the Gil Hodges Bridge and the Cross 
Bay Boulevard. 

11 Breezy Point and Roxbury Breezy Point and Roxbury make up the western 
extents of the Rockaways Peninsula.  Measures in 
this reach will tie into the dune being considered for 
the ocean side of the Rockaway peninsula in the 
USACE East Rockaway Inlet to Rockaway Inlet 
and Jamaica Bay Reformulation Study. 

12 Rockaway Inlet Requires measures, such as hurricane barriers, 
unique to the entrance of the bay. This reach is the 
water body between Lower New York Bay and 
Jamaica Bay. 

13 Bay Interior West The bay interior with NNBF measure applications 
that are not generally restricted by wildlife hazard 
considerations near the airport. 

14 Broad Channel The bay interior surrounding Broad Channel and 
Cross Bay Boulevard.  Includes urban footprints and 
an evacuation route. 

15 Bay Interior East The bay interior with NNBF measure applications 
that are generally restricted by wildlife hazard 
considerations near the airport. 
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Figure 18: Preliminary Geographic Reaches- Jamaica Bay Planning Reach 

 

2.2.1 Jamaica Bay Planning Reach Problems and Opportunities 

Problems are the undesirable conditions that effective plans avoid, reduce/minimize, or mitigate.  
Viewing from a systems context, the general problem within the Jamaica Bay Planning Reach is 
that the combination of naturally low-lying topography, densely populated areas, extensive low-
lying infrastructure, and degraded coastal ecosystems have resulted in communities that are 
vulnerable to extensive inundation during storm surges.  In addition, projected future climate 
changes are expected to exacerbate existing problems.   Projected future climate changes, 
including sea level rise, precipitation increase, temperature increase, and changes in extreme 
weather events’ frequency and/or intensity will increase coastal storm flooding (Melillo, et al., 
eds. 2014), erosion and wetland loss (NPS, 2014). 

Opportunities are occasions to beneficially influence future conditions.  In this analysis, 
opportunities exist to avoid, reduce/minimize, or mitigate storm related flooding impacts in and 
around Jamaica Bay and the Atlantic shoreline of the Rockaway peninsula.  In addition, there is 
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an overall opportunity to complement ongoing system recovery, ecosystem restoration, and 
CSRM efforts being conducted by state and local agencies.  For the purposes of this study, 
ecosystem restoration is inclusive of creation, restoration, and enhancement measures.    

Specific problems and opportunities include: 

• Problem 1 - Projected future storm-related flooding damages: 
o The Sandy storm surge (more than 10 feet above ground in some parts of Jamaica 

Bay) resulted in extensive inundation of neighborhoods in Brooklyn and Queens, 
and hamlets in Nassau County (SIRR, 2013); 

o Future storms are projected to be more severe with higher storm surges and more 
extensive inundation (Orton, et al., 2014); and 

o The frequency of intense storms, such as Sandy, is projected to increase in the 
future (Orton, et al., 2014); and 

o Storm-related flooding damages also occur with more frequent storms of less 
intensity than Sandy. 

• Opportunity to Address Problem 1: Prevent or reduce future storm surge and inundation 
damages. 

 

• Problem 2 - Insufficient resiliency in natural and man-made systems: 
o Recovery from the damage caused by the Sandy storm surge and inundation was 

inconsistent across the region, with some systems taking an unacceptable time to 
recover (SIRR, 2013); and 

o Long lasting service disruptions (healthcare, transportation, telecommunications, 
electricity, liquid fuels, water supply, wastewater treatment) due to the Sandy 
storm surge impacted communities within and outside of the storm surge 
inundation area (SIRR, 2013). 

• Opportunity to Address Problem 2: Improve the community’s ability to recover from 
damages caused by storm surges by reducing the duration of interruption in services 
provided by man-made and natural systems. 

 

• Problem 3 - Environmental degradation: 
o Jamaica Bay has lost 63-percent of its vegetated wetlands between 1951 and 2003 

(USACE, 2009), inclusive of salt marshes that continue to diminish at a high rate 
and which their long term stability is threatened (DOI, 2013); 

o Remaining freshwater marshes and high saltmarshes in Jamaica Bay typically 
have been severely degraded by the nonnative common reed (Phragmites 
australis), which forms dense monocultures that competitively exclude naturally 
occurring, native plant species (DOI, 2013); 
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o Maritime and coastal forests within Jamaica Bay, which provide a natural storm 
surge buffer while also protecting adjacent coastal wetland habitats (DOI, 2013) 
have become increasingly rare; and 

o Historical borrow pits and channelization have increased the average depth of 
Jamaica Bay from 11 feet to 16 feet (DOI, 2013). 

• Opportunity to Address Problem 3: Restore natural coastal features including, but not 
limited to, wetlands, reefs, and/or dunes and beaches.  In addition, restore transitional 
upland natural features such as maritime or coastal forests that provide a storm surge 
buffer while also protecting adjacent natural aquatic features.    

 

• Problem 4 – Impacts to human health and safety: 
o Multiple deaths by drowning, many victims perished within their homes during 

the Sandy storm surge (NY Times, 17 November 2012);  
o Service disruptions, some lasting for weeks, due to the Sandy storm surge and 

inundation, included critical electricity, water, heat, transportation, and health 
services (SIRR, 2013); and 

o Coney Island Hospital was evacuated due to the Sandy storm surge and 
inundation (SIRR, 2013). 

• Opportunity to Address Problem 4-: Enhance human health and safety by improving the 
performance of critical infrastructure during and after storm surge events. 

 

2.3 Historical and Existing Conditions 
Jamaica Bay and its saltmarsh islands form one of the most recognizable and striking natural 
features within the urban landscape of New York City.  Prior to the extensive urban development 
occurring over the past 150 years, tidewater grasslands colonized postglacial outwash plains at 
the ends of many creeks and streams in Jamaica Bay creating fringing salt marshes which 
encircled the bay.  Figure 11, which reproduces a survey map from 1889, depicts the extensive 
saltmarsh islands and many more thousands of acres of fringing marshes and transitional uplands 
that once adjoined the mainland.  Figure 12, the current NOAA navigation chart, depicts current 
conditions in which nearly all fringing marshes are now gone because of filling for development, 
dredging, and pollution-related degradation (NPS, 2014).   

The contrast of Figures 19 and 20 illustrate the extent of the modifications of the Jamaica Bay in 
the last 130 years.  Islands have been removed by dredging or extended to the nearby mainland 
by fill; shorelines have been altered by dredge and fill activities; bulkheads have been installed to 
stabilize and protect shorelines; channels and borrow areas been dredged, altering bottom 
contours and affecting flows; and natural tributaries have essential disappeared with sediment 
input in these tributaries only in the form of silts and particulates from urban runoff (DEP, 2007). 
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Figure 19: Jamaica Bay circa. 1889 
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Figure 20: Jamaica Bay circa. 2014 

 

 

2.3.1 Urban Development Impact on Natural Processes 

The 71,000 acre Jamaica Bay watershed is comprised of the highly urban communities of 
Brooklyn and Queens as well as a small portion of Nassau County.  Three hundred years ago, the 
area north of Jamaica Bay was host to numerous freshwater wetlands and uplands with 
grassland, shrubland, and forest plant communities.  Creeks would have meandered through 
large wetlands on their way to Jamaica Bay.  Most of the precipitation reaching the ground 
surface infiltrated into the soil or collected into natural stream channels and the nutrients entering 
the Bay from the watershed would have been easily assimilated into the Bay.  Today’s landscape 
surrounding Jamaica Bay is an urban environment with residential, commercial, industrial, and 
transportation infrastructure having replaced the natural vegetation (DEP, 2007).  The upland 
areas adjacent to the marsh are largely underlain by urban fill or dredged materials (NPS, 2014). 

The natural surface water tributaries to Jamaica Bay have been mostly filled, routed through 
pipes, or diverted (NPS, 2014).  The remaining tributaries are now either substantially 
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engineered, such as Sheepshead Bay and Paerdegat Basin, or are remnant creeks, such as Spring 
Creek and Brookville Creek.  Major tributaries have been altered by channelization and tend to 
have little freshwater flow other than that conveyed during storm events (NPS, 2014).  As a 
result, the primary sources of freshwater into the bay are wastewater treatment facility discharges 
(240-340 million gallons per day) and stormwater drainage (i.e., episodic urban runoff) through 
numerous combined storm water and sewer overflow (CSO) pipes (NPS, 2014).  

A sediment budget is the exchange of sediment input, deposition, and transport out of the system.  
Usually, the sediment budget is expressed in terms of the volume of sediment gained or lost per 
year for a given area.  Hardened shorelines around the perimeter of Jamaica Bay and the 
replacement of natural features with expanses of impervious surfaces throughout the watershed 
reduce the input of upland sediment.   Filling of inlet connections to the ocean in the southeastern 
portion of the Rockaway Peninsula (Sommerville Basin, Norton Bay, and Little Bay as 
examples) and extension of the peninsula to the west by nearly 16,000 feet (3 miles) over the last 
125 years has reduced sediment input to Jamaica Bay from the ocean side of the Rockaway 
Peninsula.   

Historically, the average depth of Jamaica Bay has been estimated to be approximately three feet.  
Dredging of Jamaica Bay sediments as a source for fill material and for navigation began in the 
1800’s (Rhoads, et al, 2001).  Currently, the average depth is approximately 13 feet, with 
navigation channel depths in excess of 20 feet, and numerous borrow pits with depths in excess 
of 50 to 60 feet (NOAA, 2014).   Due to the combination of reduced sediment inputs from the 
watershed under current conditions and historical removal of large volumes of sediment, most 
locations within Jamaica Bay are experiencing a long-term negative sediment budget (NPS, 
2014), which has severely impacted the natural inland migration and stability of Jamaica Bay’s 
marshes.   

These large scale historical changes to the physical environment have substantially reduced the 
presence of living shorelines within Jamaica Bay.  Figure 21 presents Jamaica Bay profile 
approximations for pre-development and current conditions (DEP, 2007).  The loss of living 
shoreline within Jamaica Bay has substantially reduced ecosystem resiliency by removing the 
natural substrate that would have provided areas for wetland migration and transitional habitats. 
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Figure 21: Jamaica Bay Profiles - Pre-Development and Current 

2.3.2 Coastal Storm Hazards 

Frequent and severe damage from tidal inundation at the inland areas surrounding Jamaica Bay 
has long been identified as a problem for the study area (USACE, 1964).  Historical flood 
impacts include evacuations during times of flood and extensive property damage in 
communities along the low-lying areas of Jamaica Bay (USACE, 1993).  The entire Jamaica Bay 
study area, with the exception of JFK Airport, is designated as either Evacuation Zone 1 or 
Evacuation Zone 2, the most at-risk zones, by the New York City Office of Emergency 
Management (NYCOEM, 2014). 

Coastal storm surges in the study area occur from hurricanes, tropical storms, and winter storms 
known as “nor’easters”.  High tide combined with storm surge and wind speed increases 
flooding (NPS, 2014).  There are no long-term historical tide gauge data for Jamaica Bay, 
however; 23 major storms have been identified as impacting the New York City region since 
1815 with impacts including fatalities, widespread structural damage, the opening of Shinnecock 
Inlet, and the obliteration and removal of Hog Island from offshore of the Rockaway coast 
(Weather2000, 2014). 

Figure 22 presents historical extreme tide gauge readings for the Battery off of Manhattan Island 
in New York Harbor.  Although there are no data identifying the areas of inundation in Jamaica 
Bay associated with most of the storm events identified in Figure 14, one reference point is the 
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inundation that occurred during Hurricane Sandy (October 2012), which is associated with a tide 
gauge reading of 13.986 feet above MLLW at the Battery.  Acknowledging that associating tide 
gauge readings at the Battery with inundation at Jamaica Bay is an approximation at best, Figure 
15 presents approximate inundation at Jamaica Bay based on two foot increments in tide gauge 
height at the Battery from 6 feet above MLLW to 14 feet above MLLW.  Although a rough 
approximation, Figure 23 nevertheless demonstrates the susceptibility of the study area to tidal 
inundation. 

 
Figure 22: Battery New York Extreme Tide Gauge Heights 

Source: http://tidesandcurrents.noaa.gov/est/est_station.shtml?stnid=8518750 
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Figure 23: Approximate Historical Study Area Inundation at Various Water Elevations 

 

For the purposes of the preliminary screening described in this document, major storms are 
identified to be those which produce surge tide and wave conditions similar to the 100-year1 base 
flood elevation (BFE), as defined by Federal Emergency Management Agency (FEMA), with 
additional consideration of projected sea-level change (SLC).  FEMA recently released 
Preliminary Flood Insurance Rate Maps (FIRMs) in the New York City portion of the study area, 

                                                 

 

 

 
1 Note that this document uses the FEMA risk designation. The 100-year event is equivalent to the 1% annual 
percentage chance exceedance.  
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which include consideration of stillwater elevations and wave conditions, which illustrate current 
flood risks in the study area.  Though these maps are not yet the effective FIRMs in New York 
City, they are believed to be the best available information for defining 100-year flood 
elevations.  The portions of the study area in Nassau County are assessed using the Nassau 
County 2009 Flood Insurance Study (FIS) 100-year effective Base Flood Elevation (BFE) data.  
These data were released in 2009 by FEMA (FEMA 2009) and include consideration of still 
water levels and wave action throughout Nassau County.  Figure 24 shows the preliminary 
FIRMs for New York City and the effective BFEs in Nassau County.   

Note that in subsequent phases of the study, major storms may be defined as flood elevations 
which are different than the 100-year elevation defined by FEMA.  The FEMA 100-year 
elevations are used as baseline data to define risks in the study area for the preliminary screening 
only. 

 
Figure 24: Preliminary FEMA Map Elevations (NAVD88) for the Study Area 
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2.3.3 Impacts of Hurricane Sandy 

Forty-three fatalities were attributed to Hurricane Sandy, with a number of these being reported 
in the study area (NY Times, 2012).  During Hurricane Sandy, tidal waters amassed in Jamaica 
Bay by entering through Rockaway Inlet and by overtopping the Rockaway Peninsula.  In the 
Brooklyn portion of Jamaica Bay, Sheepshead Bay, Gerritsen Inlet, and Shell Bank Creek acted 
as conduits conveying floodwaters into the surrounding neighborhoods (SIRR, 2013).  Figures 
25 and 26 identify the New York City Department of Buildings assessment of structural damage 
in Brooklyn and Queens using the “tag system”.  A yellow tag indicates that the building is 
damaged and entry limitations have been imposed.  Yellow tag damages may include basement 
flooding, loss of sanitary facilities, or compromised electrical systems.  A red tag indicates that 
the building is unsafe to enter or occupy, however; the building may be repaired (NYCDOB, 
2014).  Note that many more structures were damaged than were tagged because the damage was 
not sufficient to cause entry restrictions. 

In the Queens portion of Jamaica Bay, flood heights reached above land inundating many of the 
bayside neighborhoods along the Rockaway Peninsula where bulkheads failed leaving homes 
unprotected.  The low-lying neighborhoods in the central and northern portions of the Bay 
including Broad Channel, Old Howard Beach, New Howard Beach, and Hamilton Beach, where 
the narrow creeks and basins provide the marine aesthetic of the neighborhood, were especially 
devastated by flood waters (Figure 26).  Damage to the elevated portion of the subway system in 
Jamaica Bay and Rockaway (A line) disrupted service for months affecting about 35,000 daily 
riders (USACE, 2013d). 
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Figure 25: Hurricane Sandy Building Damage - Brooklyn 
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Figure 26: Hurricane Sandy Building Damage - Queens 

 

This project (East Rockaway Inlet to Rockaway Inlet and Jamaica Bay) was identified as being 
within the Area of Extreme Exposure during Hurricane Sandy, which is defined as an area 
exposed to wave heights greater than +9 feet MHHW onshore and greater than 30 feet offshore 
(USACE, 2013d).  The height of the beach erosion control project on the Rockaway Peninsula at 
the time Hurricane Sandy hit is unknown, but project height was below design dimensions 
(USACE, 2013d).  Although the beach berm on the Rockaway Peninsula had been overtopped, 
widespread flooding, inundation, and damages were also due to back-bay flooding, which had 
not been addressed through implementation of coastal flood risk management measures in 
project construction authorization (USACE, 2013d). Additional information concerning high-
water marks with photos is available on the Hurricane Sandy Storm Tide Mapper website, at 
http://water.usgs.gov/floods/events/2012/sandy/sandymapper. 

Figures 27 through 31 presents critical infrastructure within the study area and critical 
infrastructure within the Hurricane Sandy area of impact. 

http://water.usgs.gov/floods/events/2012/sandy/sandymapper
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Figure 27: Study Area Critical Infrastructure and Hurricane Sandy Impact Area 
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Figure 28: JFK Critical Infrastructure 
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Figure 29: Arverne Critical Infrastructure 
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Figure 30: Cross Bay Critical Infrastructure 
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Figure 31: Howard Beach Critical Infrastructure 

This analysis recognizes that the structures along the Atlantic shorefront have a greater exposure 
to impacts from wave attack and wave run up than structures within Jamaica Bay.  Therefore, 
problems and opportunities are presented separately for the Atlantic shorefront and Jamaica Bay 
portions of the study area.  The chapter concludes with the establishment of planning objectives 
and planning constraints, which is the basis for the formulation of alternative plans. 

 

2.4 Without-Project Future Conditions 

2.4.1 Sea Level Change 

Sea-level change (SLC) was considered in the preliminary screening of measures based on the 
guidance contained in the most recent Engineering Regulation (ER) 1100-2-8162 (USACE 
2013e), which is the successor to the Engineering Circular (EC) 1165-2-212 (USACE 2011).  Per 
ER 1100-2-8162: 

Planning studies and engineering designs over the project life cycle, for both existing and 
proposed projects, will consider alternatives that are formulated and evaluated for the 
entire range of possible future rates of SLC, represented here by three scenarios of “low,” 
“intermediate,” and “high” SLC.  These alternatives will include structural, nonstructural, 
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nature based or natural solutions, or combinations of these solutions.  Alternatives should 
be evaluated using “low,” “intermediate,” and “high” rates of future SLC for both “with” 
and “without” project conditions. 

ER 1100-2-8162 considers the historic rate of SLC as the low rate.  The intermediate and high 
rates are computed from the modified National Research Council (NRC) Curve I and III 
respectively, considering both the most recent Intergovernmental Panel on Climate Change 
(IPCC) projections and modified NRC projections with the local rate of vertical land 
movement added.   

For the purposes of the Reformulation Study, the year of construction is assumed to be 2020, 
with a design life of 50 years.  Table 10 and Figure 32 show the USACE SLC data and curves 
for 2010 to 2100 at The Battery, NY based on ER 1100-2-8162.  The intermediate SLC rate is 
considered for this phase of the study.  Hence, a SLC of 1.3 feet in 2070, as compared to the 
1992 sea level values, or slightly greater than one foot as compared to the 2014 sea level 
value, is added to the FEMA preliminary FIRM 100-year elevations to identify future risk 
levels. 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 49 

 
Table 10: USACE SLC Projections (feet) at The 

Battery, NY (Gauge: 8518750) 2 
Year Low Intermediate High 
2010 0.17 0.20 0.29 
2015 0.22 0.27 0.42 
2020 0.27 0.34 0.56 
2025 0.32 0.41 0.72 
2030 0.36 0.49 0.90 
2035 0.41 0.58 1.10 
2040 0.46 0.66 1.31 
2045 0.51 0.76 1.55 
2050 0.56 0.85 1.80 
2055 0.60 0.96 2.07 
2060 0.65 1.06 2.37 
2065 0.70 1.17 2.67 
2070 0.75 1.29 3.00 
2075 0.80 1.41 3.35 
2080 0.84 1.53 3.71 
2085 0.89 1.66 4.10 
2090 0.94 1.79 4.50 
2095 0.99 1.93 4.92 
2100 1.03 2.07 5.36 

                                                 

 

 

 
2 Values shown to hundredth of foot per direct calculations from EC 1165-2-212, Equation 2: E(t) = 
0.0017t + bt2 and illustrate the incremental increase of sea level change over time.  
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Figure 32: USACE SLC Projections (feet) at The Battery, NY (Gauge: 8518750) 

 

With the addition of SLC to the current floodplain, the floodplain for the region expands in area 
and depth.  Regions currently in the floodplain are at risk of higher flood depths during storm 
events (e.g., a BFE of 13 feet can become a BFE of 14 feet).  Similarly, the floodplain will 
extend further inland, increasing the number of assets at risk of flooding.  Figure 33 depicts the 
current and projected future area of inundation, which would occur during a 100-year event (also 
referred to as the 1% annual chance flood hazard event) in the study area.   
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Figure 33: 1% Annual Chance (100-year) Flood Hazard with Mid-Range SLC 

While Figure 33 illustrates the 100-year annual chance flood hazard in the study area, it is 
important to note that no design elevation has been decided upon for any of the Jamaica Bay 
reaches or measures that are being considered.  Future efforts for the Reformulation Study, 
including economic and cost considerations, will be necessary to determine the most appropriate 
design elevation to protect each reach.   

Research supported by the City of New York projected future increases in sea level rise are 
expected to substantially affect future flood heights in and around Jamaica Bay (Orton, et al., 
2014).  Table 11 presents projected flood heights (NAVD88) at Howard Beach, Queens for 
baseline sea level (1983-2001) and future decades with sea level rise as presented in Orton, et al.  
The projected flood heights are based on hydrodynamic modeling conducted by Orton, et al., 
which includes the effects of factors such as winds, friction, and other factors, although; at 
Howard Beach the flood heights generated by Orton, et al ‘s hydrodynamic modeling are within 
inches of flood heights predicted by static models.  Based on the modeling results presented in 
Table 11, projected flood heights for similar chance events will increase by 2.9 feet from the 
baseline (1983 – 2001) to the 2050’s.  Note that the Orton, et al. research conducted for New 
York City includes SLC estimates, which are higher than the USACE SLC estimates presented 
in Table 11 and Figure 20. 
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Table 11: Projected Flood Heights at Howard Beach 

 1% Annual Chance Flood 
Hazard (feet) 

0.2% Annual Chance Flood 
Hazard (feet) 

Baseline (1983 - 2001) 9.7 11.7 

2020s 10.8 12.7 

2050s 12.6 15.0 

2080s 15.0 16.6 

Source: Philip Orton, Sergey Vinogradov, Alan Blumberg and Nickitas Georgas, Hydrodynamic Mapping of Future Coastal 
Hazards for New York City, 27 February 2014, Table 5.1, page 13. 

Flood 

 

Figure 34 depicts the current and projected future (2050) area of inundation occurring with a 1% 
annual chance flood hazard in the study area based on higher SLC estimates than presented in 
Figure 33 (Orton et al., 2014 for New York City and LiDAR data analysis for Nassau County). 

 
Figure 34: Current and Projected Future 1% Annual Chance (100-year) Inundation Area 
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2.4.2 Jamaica Bay Planning Reach Refined Reach Designations and Structural 
Inventory 

In order to develop alternative plans and to evaluate the risk reduction provided by those plans, 
the study area was reconfigured from the 15 preliminary geographic reaches into six economic 
reaches that are defined by topographic features and existing community designations (Figure 
35).  Individual plans were developed for each of the six reaches.  For the development and 
preliminary screening of alternatives, each economic reach was defined as an area (i.e., a GIS 
polygon) which would be inundated at a stillwater elevation of +11 feet (NAVD88).  Eleven feet 
is generally equivalent to the stillwater elevation for a storm event with 1% probability of annual 
occurrence in 2070 including mid-range sea level rise.   

JFK Airport was not included within any of the economic reaches for which stand-alone 
alternatives were developed.  Federal Aviation Administration regulations preclude the 
construction of barriers (e.g., floodwalls and levees) on airport property, which renders any 
alternative to directly protect the airport infeasible on an institutional basis.  In addition, the 
airport is on relatively high ground, and nonstructural solutions may be a more appropriate 
solution for any flooding problems.  Nevertheless, the Port Authority of New York and New 
Jersey has been and will continue to be consulted throughout the plan formulation process. 
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Figure 35: Economic Reaches – Jamaica Bay 

Because much of the shoreline and adjacent uplands that surround Jamaica Bay are low-
elevation permeated with numerous basins, tidal creeks, and inlets, which provide little 
proximate access to areas of high ground, configuring the reaches defined by a common 
inundation elevation reduced the number of reaches from 15 to six.   Structures within low-lying 
areas shoreward of the adjacent uplands were assigned to these distinct reaches so that coastal 
storm damages may be estimated for each reach.  Tables 12 -17 present the general categories 
and number of structures within each reach that would be inundated within the +11-foot flood 
height. 
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Table 12: Jamaica Bay West Economic Reach Structures Within 
FEMA 1% Annual Chance Flood Area 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 7,149 
RES3A Multi-Family Dwellings (Duplex) 6,439 
RES3B Multi-Family Dwellings (3-4 Units) 1,556 
RES3C Multi-Family Dwellings (5-9 Units) 42 
RES3D Multi-Family Dwellings (10-19 Units) 17 
RES3E Multi-Family Dwellings (20-49 Units) 22 
RES3F Multi-Family Dwellings (over 50 Units) 107 
RES4 Temporary Lodging (Hotel/Motel) 2 
RES6 Nursing Homes 8 
COM1 Retail Trade (Stores) 521 
COM2 Wholesale Trade (Warehouses) 2 
COM3 Personal & Repair Services 10 
COM4 Professional/Technical Services (Offices) 144 
COM5 Banks 9 
COM6 Hospital 1 
COM7 Medical Office/Clinics 3 
COM8 Entertainment, Recreation, Restaurants, Bars 9 
COM9 Theaters 1 
COM10 Multi-Unit Parking Garages 12 
IND2 Light Industrial 14 
GOV2 Government Emergency Response 5 
EDU1 Grade Schools 36 
EDU2 Colleges/Universities 1 
REL1 Church/Non-Profit 67 
 TOTAL 16,178 
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Table 13: Canarsie Economic Reach Structures Within FEMA 1% 
Annual Chance Flood Area 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 1,361 
RES3A Multi-Family Dwellings (Duplex) 3,119 
RES3B Multi-Family Dwellings (3-4 Units) 584 
RES3C Multi-Family Dwellings (5-9 Units) 1 
RES3D Multi-Family Dwellings (10-19 Units) 1 
RES3F Multi-Family Dwellings (over 50 Units) 5 
RES6 Nursing Homes 2 
COM1 Retail Trade 37 
COM2 Wholesale Trade (Warehouses) 1 
COM4 Professional & Technical Services 6 
COM5 Banks 1 
EDU1 Grade Schools 8 
REL1 Church/Non-Profit 9 
 Total 5,135 
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Table 14: Howard Beach Economic Reach Structures Within 
FEMA 1% Annual Chance Flood Area 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 3,389 
RES3A Multi-Family Dwellings (Duplex) 908 
RES3B Multi-Family Dwellings (3-4 Units) 95 
RES3C Multi-Family Dwellings (5-9 Units) 24 
RES3F Multi-Family Dwellings (over 50 Units) 5 
RES4 Temporary Lodging (Hotel/Motel) 1 
RES5 Institutional Dormitories 1 
COM1 Retail Trade (Stores) 96 
COM3 Personal & Repair Services 3 
COM4 Professional/Technical Services (Offices) 27 
COM5 Banks 4 
COM7 Medical Office/Clinics 1 
COM8 Entertainment, Recreation, Restaurants, Bars 8 
IND2 Light Industrial 1 
GOV1 Government General Services (Office) 1 
GOV2 Government Emergency Response 2 
EDU1 Grade Schools 6 
REL1 Church/Non-Profit 7 
 TOTAL 4,579 
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Table 15: Head of Bay Economic Reach Structures 
1% Annual Chance Flood Area 

Within FEMA 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 4 
RES3A Multi-Family Dwellings (Duplex) 20 
RES3B Multi-Family Dwellings (3-4 Units) 15 
RES3C Multi-Family Dwellings (5-9 Units) 2 
RES3D Multi-Family Dwellings (10-19 Units) 8 
RES3E Multi-Family Dwellings (20-49 Units) 1 
RES3F Multi-Family Dwellings (over 50 Units) 4 
RES4 Temporary Lodging (Hotel/Motel) 92 
RES5 Institutional Dormitories 7 
COM1 Retail Trade 6 
COM2 Wholesale Trade (Warehouses) 7 
COM3 Personal & Repair Services 233 
COM4 Professional & Technical Services 8 
COM5 Banks 1,384 
COM7 Medical Office/Clinics 6 
COM8 Entertainment, Recreation, Restaurants, Bars 5 
COM10 Multi-Unit Parking Garages 32 
IND1 Heavy Industrial 36 
IND2 Light Industrial 119 
GOV2 Government Emergency Response 9,430 
EDU1 Grade Schools 2 
REL1 Church/Non-Profit 82 
 TOTAL 11,503 

 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 59 

Table 16: Rockaway Economic Reach Structures 
Annual Chance Flood Area 

Within FEMA 1% 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 3,307 
RES3A Multi-Family Dwellings (Duplex) 3,364 
RES3B Multi-Family Dwellings (3-4 Units) 729 
RES3C Multi-Family Dwellings (5-9 Units) 83 
RES3D Multi-Family Dwellings (10-19 Units) 25 
RES3E Multi-Family Dwellings (20-49 Units) 17 
RES3F Multi-Family Dwellings (over 50 Units) 44 
RES4 Temporary Lodging (Hotel/Motel) 1 
RES5 Institutional Dormitories 3 
RES6 Nursing Homes 13 
COM1 Retail Trade (Stores) 168 
COM2 Wholesale Trade (Warehouses) 6 
COM3 Personal/Repair Services 9 
COM4 Professional/Technical Services (Offices) 36 
COM5 Banks 3 
COM6 Hospital 3 
COM7 Medical Office/Clinics 2 
COM8 Entertainment, Recreation, Restaurants, Bars 3 
COM10 Multi-Unit Parking Garages 9 
IND1 Heavy Industrial 2 
IND2 Light Industrial 25 
GOV1 Government General Services (Office) 4 
GOV2 Government Emergency Response 7 
EDU1 Grade Schools 25 
REL1 Church/Non-Profit 54 
 Total 7,942 
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Table 17: Broad Channel Economic Reach Structures Within 
FEMA 1% Annual Chance Flood Area 

Occupancy Category & Description Structures 
RES1 Single Family Dwellings 777 
RES3A Multi-Family Dwellings (Duplex) 81 
RES3B Multi-Family Dwellings (3-4 Units) 2 
COM1 Retail Trade 17 
COM3 Personal & Repair Services 1 
COM8 Entertainment, Recreation, Restaurants, Bars 3 
COM10 Multi-Unit Parking Garages 2 
GOV2 Government Emergency Response 1 
EDU1 Grade Schools 2 
REL1 Church/Non-Profit 5 
 Total 891 

 

 

2.5 National Objective 
The overall federal objective in formulating alternative plans for water resource problems is 
based largely on contributions to National Economic Development (NED).  Contributions to 
NED are increases in the net value of the national output of goods and services expressed in 
monetary units.  Contributions to NED are the direct net economic benefits that accrue in the 
planning area and in the rest of the nation.  NED benefits for coastal storm risk management 
projects are the reduction in projected future coastal flooding-related damages (USACE, 2000).  
Because it may not be possible to express all project benefits and costs in monetary units, the 
most efficient alternative may not be the plan with the greatest monetary net benefits.  The plan 
formulation analysis must identify and include the relative importance of non-monetized benefits 
and costs in the evaluation of alternative plans (USACE, 2013e).  Planning objectives; therefore, 
are not limited to monetary contributions to NED. 

2.6 Planning Objectives 
Objectives are the measurable outcomes of effective plans to avoid, reduce, or mitigate the 
problems; planning objectives must address the identified problems.  In addition, planning 
objectives must be measurable so that alternative plans may be evaluated on their effectiveness 
and efficiency in meeting planning objectives. 

In the aftermath of Hurricane Sandy, many potential actions have been proposed to reduce 
storm-related effects to the region.  After a thorough review of the published literature as well as 
meetings with communities and other stakeholders, five principal planning objectives have been 
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identified.  These planning objectives are intended to be achieved throughout the projected life of 
the project, which is from 2020 – 2070. The planning objectives for the Jamaica Bay portion of 
the East Rockaway Inlet to Rockaway Inlet and Jamaica Bay Reformulation Study include: 

6. Reduce vulnerability to storm surge impacts; 
7. Reduce future flood risk in ways that will support the long-term sustainability of the 

coastal ecosystem and communities;  
8. Reduce the economic costs and risks associated with large-scale flood and storm events; 
9. Improve community resiliency, including infrastructure and service recovery from storm 

effects; and 
10. Enhance natural storm surge buffers (NNBFs) and improve ecosystem resiliency  

Each of these objectives has the potential to address at least two of the identified problems.  All 
of the problems may be addressed if multiple objectives are achieved. Table 18 depicts the 
problems addressed by each objective.    

Table 18: Problems and Objectives Matrix 
Objectives Problem 1: 

Storm Surge 
Damages 

Problem 2: 
Insufficient 
Resiliency 

Problem 3: 
Environmental 
Degradation 

Problem 4: 
Human Health & 
Safety Impacts 

Reduce Vulnerability X - - X 

Reduce Flood Risk while 
Supporting Sustainability 

X - X X 

Reduce Economic Costs and 
Risks 

X - - - 

Improve Community 
Resiliency 

- X X X 

Enhance Natural Buffers 
Ecosystem Resiliency 

and X X X - 

 

In order for USACE to support the long-term sustainability of the coastal ecosystem and 
communities and reduce the economic costs and risks associated with large-scale flood and 
storm events (as directed in the Disaster Relief Appropriations Act of 2013), planning for CSRM 
requires an integrated strategy for reducing coastal risks and increasing human and ecosystem 
community resilience.  Integration occurs through formulating alternatives using a combination 
of the full array of measures, which includes natural, nature-based, nonstructural, and structural 
measures. These measures are fully defined in Section 3: Alternatives. The full range of 
environmental and social benefits produced by the component features of an alternative plan 
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must be evaluated to meet the National Objective.  Integration of natural and nature-based 
features requires improved quantification of the value and performance of NNBFs for coastal 
risk reduction.  In order to fulfill the National Objective and the directives of the Disaster Relief 
Appropriations Act of 2013, this analysis will: 

• Evaluate NNBFs, not as stand-alone features, but as part of an integrated system and in 
combination with other measures; and 

• Develop a consistent approach to valuing the benefits of NNBFs that contribute to coastal 
storm risk reduction and improved resilience. 

Alternative plans are developed to achieve the identified planning objectives.  Metrics are 
developed to measure the effectiveness and efficiency with which alternative plans achieve these 
objectives.  Reductions in vulnerability are evaluated by measuring projected reductions in 
coastal storm risk and associated reductions in projected monetary damages.   

Improvements to resiliency also are evaluated, in part, by measuring projected reductions in 
coastal storm risk and associated reductions in projected monetary damages.  Improvements to 
resiliency are likely to be a function of reducing the time-to-recovery and may also be influenced 
by bringing the more important systems back on-line before other services.  The prioritization of 
infrastructure and systems is likely to be informed by the effects on human health and safety.   

The enhancement of natural buffers and ecosystem resiliency also are evaluated, in part, by 
measuring projected reductions in coastal storm risk and associated reductions in projected 
monetary damages.  The enhancement of natural buffers and ecosystem resiliency also is likely 
to be evaluated in terms of the acreage of habitat provided and the cost effectiveness of providing 
that habitat. 

2.7 Planning Constraints 
Unlike planning objectives that represent desired positive changes, planning constraints represent 
restrictions that limit what could be done and are recognized as constraints because they should 
not be violated in the planning process.  The planning constraints identified in this study are as 
follows:  

• Do not negatively impact ongoing recovery, ecosystem restoration, and risk management 
efforts by others; 

o There are multiple agencies, which are planning and constructing infrastructure, 
ecosystem, and risk management improvements within the project area.  Some of 
this work is in response to Hurricane Sandy, other efforts are part of other 
ongoing programs (e.g., National Park Service’s Gateway National Recreation 
Area General Management Plan (NPS, 2014), New York City Department of 
Environmental Protection’s Jamaica Bay Watershed Protection Plan (NYCDEP, 
2007); 
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• Do not negatively impact navigation access through Rockaway Inlet; 
o The Federal navigation channel serves navigation interests including commercial 

cargo transport, charter fishing fleets, and recreational boaters, which use marinas 
within Jamaica Bay as their homeport; 

• Do not induce flooding in areas not currently vulnerable to flooding and do not induce 
additional flooding in flood-prone areas; 

• Do not reduce community access and egress during emergencies; 
o Island and peninsular communities within the study area currently have limited 

access, egress, and emergency evacuation routes;  
• Do not impact operations at John F. Kennedy International Airport. 
• Do not negatively affect plants, animals, or critical habitat of species that are listed under 

the Federal Endangered Species Act or a New York State Endangered Species Act. 
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3 ALTERNATIVES  
This chapter describes the development of alternative plans based on screened measures and the 
evaluation of alternative plans.  Plan selection is based on the plan’s ability to meet the planning 
objectives within the planning constraints.     

Structural and non-structural management measures, including NNBFs, were developed to 
address one or more of the planning objectives.  Preliminary alternative plans will be developed 
from the most effective measures based on professional judgment and will be evaluated using 
available mapping tools and data, and very preliminary estimates of project costs and benefits.  A 
viable array of alternatives will be selected for more detailed analysis. 

Alternative plans proposed for CSRM in one portion of the study area must be formulated to 
function complementarily with alternative plans proposed in other portions of the study area   
For this project, an iterative process screens measures to address area specific vulnerabilities.  
Subsequent analysis within the feasibility phase will ensure that the Atlantic shoreline measures 
function in concert with the Jamaica Bay measures.  Initial screening considers the damage 
mechanisms for each distinct area, which are described separately. 

Plan formulation for the East Rockaway Inlet to Rockaway Inlet and Jamaica Bay Reformulation 
Study has been conducted in accordance with the six-step planning process described in 
Economic and Environmental Principles and Guidelines for Water and Related Land Resources 
Implementation Studies (1983) and the Planning Guidance Notebook (ER 1105-2-100, dated 
April 2000).   

3.1 Management Measures – Atlantic Ocean Shorefront Planning Reach 
Management measures developed for the Atlantic shoreline portion of the study area include no 
action, non-structural, and structural measures.  The following paragraphs briefly describe the 
objective and the evaluation of each measure. 

Continue Existing Practice (No Action). Under No Action, no additional measures would be 
taken to provide for storm damage protection at the Atlantic shoreline portion of the study area.  
Section 934 authorized the placement of dredged material from East Rockaway Inlet channel on 
the beach as nourishment material, which provided temporary beach nourishment; however, no 
long-term planning and engineering were conducted.  This plan fails to meet any of the 
objectives or needs of the project.  While this measure was not considered for further 
development, it does provide the basis by which the with-project benefits are measured.  
Additionally, this measure would be implemented if project costs far exceed project benefits thus 
indicating that shore protection measures are not in the Federal interest under current NED 
guidelines. 

 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 65 

Non-Structural Measures. Non-structural measures include buy-out, floodplain 
management/zoning, and floodproofing/elevated building, and road raising.  These plans are 
discussed briefly below and developed in more detail in a separate section. 

• Floodplain Management /Zoning.  Through proper land use regulation, floodplains can 
be managed to insure that their use is compatible with the severity of a flood hazard.  
Several means of regulation are available, including zoning ordinances, subdivision 
regulations, and building and housing codes.  Their purpose is to reduce losses by 
controlling the future use of floodplain lands. 

• Acquisition.  This measure includes permanent evacuation of existing areas subject to 
storm damage and/or inundation.  This plan involves the acquisition of this land and its 
structures, either by purchase or by exercising the powers of eminent domain.  Following 
this action, all development in these areas is either demolished or relocated. 

• Relocation.  This measure includes moving the structure out of the floodplain, either 
within the existing property boundary (if sufficient space is available) or to another 
property; 

• Rebuild.  This measure involves demolishing an existing flood-prone structure and 
replacing with a new structure built to comply with local regulations regarding the new 
construction and substantial improvements in a floodplain, and therefore at a lower risk; 

• Floodproofing /Elevated Building.  Floodproofing and raising of the basement and/or 
first floor elevation, by definition, is a method for preventing damages due to floods, and 
requires adjustments both to structures and to building contents.  It involves keeping 
water out of structures, as well as reducing the effects of water entry.  Such adjustments 
can be applied by an individual or as part of a collective action, either when buildings are 
under construction or as part of a remodeling or retrofitting of existing structures.  
Floodproofing and raising building elevation, like other methods of preventing flood 
damages, has its limitations.  It can generate a false sense of security and discourage 
timely evacuations. It fails to protect non-building assets such as automobiles, utilities 
and landscaping. Indiscriminately used, it tends to increase the uneconomical use of 
floodplains resulting from unregulated floodplain development.   

Structural Measures.  Structural measures evaluated for use at the Atlantic shoreline portion of 
the study area include sediment management and beach restoration. 

• Sediment Management.  In addition to the existing practice of placing channel 
maintenance dredging material on beach, littoral material deposited in both Rockaway 
and East Rockaway channels will be periodically bypassed or back-passed on the beach.  
Sediment bypassing or backpassing can be achieved via hydraulic pumping from 
sediment deposition basin downdrift of the inlet jetty, or re-distribute excess sediment 
accumulation from an updrift jetty to eroded shoreline.  This alternative may be 
combined with other measures to provide improved results. 
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• Beach Restoration.   Beach restoration involves the placement of sand from a borrow 
source on an eroding shoreline to restore its form and to provide an adequate protective 
beach.  A beach fill typically includes a berm backed by a dune and both elements 
combine to prevent erosion and inundation damages to leeward areas.  For Rockaway 
beaches along the Atlantic shoreline, a high berm was used instead of combination of 
dune and beach.  Beach restoration requires the periodic placement of beach sand to 
offset erosion of the beach fill thus maintaining an adequate level of protection.  Storm-
induced erosion, however, may be severe, requiring significant rehabilitation of the fill 
section, as well as a high level of residual damage.  As long-term and storm-induced 
erosion at some critical project sites are extreme, renourishment and rehabilitation may 
prove costly.  In this regard it is advisable to consider a beach restoration alternative in 
concert with structural options which provide either redundant shore protection in the 
event of severe storms or stabilize the beach fill against long-term erosion.  Beach 
restoration is considered an essential element of project planning at the project site, and, 
consequently, is carried forward for more detailed evaluation as a single corrective action 
and as a complementary feature of all other alternatives. 

 

3.2 Management Measures – Jamaica Bay Planning Reach 
The USACE Project Delivery Team used previous USACE investigations, Rockefeller 
Foundation analyses supporting the Science and Resiliency Institute at Jamaica Bay’s “Towards 
a Master Plan for Jamaica Bay” initiative, and meetings with local stakeholders to identify the 
universe of potential measures that may be applicable to the Jamaica Bay component of the 
Reformulation Study.  A comprehensive inventory of proposals compiled as part of the 
stakeholder outreach facilitated by the Science and Resiliency Institute at Jamaica Bay was 
reviewed to identify the breadth of measures to be considered for the study.  The measures 
evaluated in this analysis are listed in Table 19 and discussed in greater detail in the following 
sections. 
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Table 19: Comprehensive Inventory of Measures 
Evaluated for Jamaica Bay 

Nonstructural Measures NNBF Measures 
Acquisition Living shoreline 
Managed Retreat Wetland 
Floodplain zoning Maritime forest 
Floodproofing Reef 
Flood warning system Dunes and Beaches 
Structural Measures Swale/Channel 
Flood gate Other Measures 
Hurricane barrier Bay shallowing 
Levee Storm water improvement 
Floodwall Wastewater treatment 
Bulkhead/Seawall Park access and recreation 
Breakwater Evacuation routes 

 

 

3.2.1 Preliminary Measure Evaluation Criteria 

Preliminary screening criteria were developed from the planning objectives, including: 

• Can the measure provide either CSRM or ecosystem restoration benefits, in accordance 
with USACE Civil Works missions and authorities; 

• Is the measure effective in providing CSRM benefits (reduce vulnerability, flood risk, 
and economic costs associated with coastal storms) or ecosystem benefits either as a 
stand-alone measure or as a part of a larger system when joined with other measures; 

• Can the measure provide improvements in resiliency sustainability which include 
reductions of the time-to-recovery for the natural coastal ecosystem and for communities; 
and 

• Can the measure also provide improvements in habitat quantity and quality for 
restoration, mitigation or other regulatory purposes? 

3.2.2 Nonstructural Measures Evaluation 

Nonstructural measures were fully considered in plan formulation.  Four nonstructural measures 
were identified as potentially applicable to flood damage reduction in the study area, including:  
acquisition of flood-prone property, floodplain zoning, floodproofing, and flood warning 
systems.  None of these nonstructural measures were carried forward as potential stand-alone 
alternatives, however; some measures were carried forward as potential complements to 
structural measures.  The screening of nonstructural measures is summarized below. 
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3.2.3 Acquisition of Flood-Prone Properties 

Permanent evacuation of the floodplain involves acquisition of land and structures by fee 
purchase, either voluntarily or by exercising powers of eminent domain.  Following acquisition, 
all structures and improvements are demolished or relocated out of the floodplain.  With the high 
number of structures in the 100-year floodplain and lack of available undeveloped flood-free 
properties in the region, the depreciated replacement cost of structures and relocation costs make 
wholesale acquisition prohibitively expensive. 

New York State has established the NY Rising Buyout and Acquisition Program for 
homeowners whose homes were substantially damaged or destroyed during Hurricane Sandy, 
Hurricane Irene, and tropical Storm Lee.  The program is fully voluntary and does not exercise 
eminent domain.  Buyouts performed under the NY Rising Buyout and Acquisition Program are 
defined as purchases from within designated areas to reduce the continual risk of flood impacts.   
The are no NY Rising Buyout and Acquisition Program designated areas within the study area.  
Acquisitions are defined as purchases in areas outside the buyout area.  Buyouts will be 
maintained in perpetuity as coastal buffer zones, while properties purchased as acquisitions will 
be eligible for redevelopment in the future in a resilient manner to protect future occupants of 
this property.   

Although acquisition is unlikely to have a major role in any alternative plan, this measure is 
carried forward for further consideration as a potential complement to structural measures in 
alternative plans. 

3.2.4 Managed Retreat 

Managed retreat is a policy of allowing natural shoreline erosion to occur and incrementally 
removing or relocating shoreline structures and infrastructure as they eventually become unsafe 
for intended use.  Land acquisition may be an element of a managed retreat policy.  Managed 
retreat is not being carried forward as a measure which would be implemented on a large scale.  
However, small scale managed retreat may be a non-structural component of a larger, 
comprehensive plan for the study area. 

3.2.5 Floodplain Zoning 

Through proper land use regulation, floodplains can be managed to ensure that their use is 
compatible with the severity of a flood hazard.  Several means of regulation are available, 
including zoning ordinances, subdivision regulations, and building and housing codes.  Their 
purpose is to reduce future losses by controlling the future use of floodplain lands.  New York 
City and Nassau County participate in the National Flood Insurance Program and manage 
floodplain land uses consistent with the program.  In response to Hurricane Sandy, New York 
City has amended its zoning regulations (Flood Resilience Zoning Text Amendment, adopted by 
the City Council on 09 October 2013) to promote rebuilding and to increase the city’s resilience 
to future coastal floods and storm surge.  However, most of the buildings in the study area 
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floodplain were built prior to the adoption of the revised zoning regulations and are not affected 
by current floodplain zoning regulations.  Therefore, zoning, as a planning measure, cannot be 
considered independently as a long-term solution for flood damage reduction to existing 
structures.  However, it is a necessary component of a comprehensive future flood damage 
reduction plan.  This measure is not carried forward for further consideration as a planning 
measure because of the limited effectiveness zoning regulations have on existing structures. 

3.2.6 Floodproofing 

Floodproofing reduces flood damages through adjustments to existing structures and relocation 
of susceptible building contents.  Floodproofing techniques involve keeping water out of the 
structure, as well as reducing the effects of inundation.  Floodproofing adjustments, such as the 
elevation of structures, can be applied by an individual or as part of a collective action through 
retrofitting an existing structure.  Floodproofing, as a stand-alone alternative, was found to be 
prohibitively expensive, since a majority of structures would require costly raising and many 
structures are multilevel and multiuse with commercial uses on the ground floor.  While 
eliminated as a major element in the formulation of alternative plans, limited floodproofing was 
retained for further consideration as a potential complement to structural measures in alternative 
plans.   

3.2.7 Flood Warning Systems 

Flood warning systems can be utilized to warn property owners of pending floods and provide 
time for safe evacuation and relocation of movable property subject to flood damage. 

New York City Office of Emergency Management has a Coastal Storm Plan, which has been in 
effect since 2000.  This plan was updated in 2006 and was implemented during Hurricane Sandy.  
The New York City and Nassau County Offices of Emergency Management have designated the 
areas within their respective jurisdictions within Jamaica Bay as either Evacuation Zone 1 or 
Evacuation Zone 2, which are the most at-risk zones for flood hazards due to coastal storms.  
The single exception is JFK Airport, which is designated as Evacuation Zone 3.  The New York 
City Mayor and Nassau County Executive may recommend or order an evacuation.  Evacuation 
routes, evacuation centers, and preparedness actions have been identified by the City and the 
County, and are widely disseminated and available to the public. 

Although state-of-the-art coastal storm warning systems and emergency plans are in place, a 
warning system and emergency plan alone would not provide sufficient time to significantly 
reduce flood damages.  This flood damage reduction measure, while important as a project 
feature, was eliminated from further consideration as a stand-alone planning measure. 

3.2.8 Structural Interventions Evaluation 

The following sections identify and evaluate structural measures based on the criteria identified 
in Section 3.2.1.  For those measures being carried forward for more detailed analysis, a 
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discussion of potential CSRM benefits is provided.  Ecosystem benefits of living shorelines are 
considered in terms of habitat created in this initial screening analysis.  More thorough 
assessment of ecosystem benefits and potential impacts of all structural measures, including 
considerations such as sedimentation impacts, water quality regulation, and salinity will be 
evaluated in the next, detailed evaluation phase of the Reformulation Study.   

3.2.9 Flood Gates 

Flood gates are defined herein as “an opening through which water may flow freely when the 
tide moves in one direction, but which closes automatically and prevents the water from flowing 
in the other direction,” (USACE 2013d).  Flood gates prevent flood waters from entering the 
protected area and flooding the region.  When the water level inside the protected area is higher, 
the flood gates open, allowing water to flow away from the region (Charland 1998).  In this 
manner, flood gates ensure that water does not flow backwards through drainage infrastructure 
effectively reducing flood risk by maintaining low tide conditions. 

A flood gate provides CSRM benefits, specifically the ability to reduce the vulnerability to major 
and higher frequency storms over time through flood inundation reduction.  Important factors 
that can influence the performance of a flood gate include the wave period and water levels in 
the region.  Flood gates located on tributaries to Jamaica Bay would very likely require adjacent 
measures, such as levees or floodwalls over land, to provide CSRM benefits for major storm 
events doe to the predominantly low elevation of adjacent lands.   

This measure is being carried forward for further evaluation in this Reformation Study.   

3.2.10 Hurricane Barrier 

Hurricane Barriers are defined herein as “large moveable in-water gates and connecting levees or 
floodwalls on adjacent shores” (SIRR, 2013), which is consistent with the Storm Surge Barrier 
originally authorized in 1965, but never constructed.  Hurricane barriers are designed to permit 
normal maritime and boating operations in non-storm conditions; however, in advance of a 
severe storm event, the barrier can be closed in an effort to prevent upland regions from being 
exposed to extensive flooding.  Gate operating procedures would be determined during the 
design phase, which would to identify the storm criteria used to trigger gate closure. 

A Storm Surge Barrier provides CSRM benefits, specifically the ability to reduce the 
vulnerability to major and higher frequency storms over time through surge and wave 
attenuation.  Important factors that can influence the performance of a Storm Surge Barrier 
include the barrier height, wave height, wave period, and water levels in the region. 

This measure is being carried forward for further evaluation in this Reformation Study.   

3.2.11 Levee 

A levee is defined herein as a “(1) a ridge or embankment of sand and silt, built up by a stream 
on its floodplain along both banks of its channel, or (2) a large dike or artificial embankment, 
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often having an access road along the top, which is designed as part of a system to protect land 
from floods,” (USACE 2013d).  Levees are a traditional approach to flood management that 
provides flood protection for upland communities (SIRR 2013).   

A levee provides CSRM benefits, specifically the ability to reduce the vulnerability to major and 
higher frequency storms over time, through surge and wave attenuation and/or dissipation.  
Important factors that can influence the performance of a levee include the levee height, levee 
slope, levee crest width, wave height, wave period, and water levels in the region (USACE 
2013d).  Levees within Jamaica Bay would likely require adjacent measures, such as a flood gate 
in some reaches, to provide benefits for major storm events due to the many inlets and creeks 
throughout the study area.  Levees could be an integral component of living shorelines designed 
to provide CSRM and ecological benefits.   

This measure is being carried forward for further evaluation in this Reformation Study.   

3.2.12 Floodwall 

As defined herein, a floodwall is a “wall, retired from the seaward edge of the seawall crest, to 
prevent water from flowing onto the land behind,” (USACE, 2013d).  Floodwalls block surge 
and attenuate waves.   

A floodwall provides CSRM benefits, specifically the ability to reduce the vulnerability to major 
and higher frequency storms over time, through surge and wave attenuation and/or dissipation.  
Important factors that can influence the performance of a floodwall include the floodwall height 
and geometry, wave height, wave period, and water levels in the region.  Floodwalls within 
Jamaica Bay would likely require adjacent measures to provide benefits during major storm 
events due to the many inlets and creeks within the study area.   

This measure is being carried forward for further evaluation in this Reformation Study.   

3.2.13 Bulkhead and Seawall 

As indicated in the Design of Coastal Revetments, Seawalls and Bulkheads, issued by USACE:  

The terms bulkhead and seawall are often used interchangeably.  However, a bulkhead is 
primarily intended to retain or prevent sliding of the land, while protecting the upland 
area against wave action is of secondary importance.  Seawalls, on the other hand, are 
more massive structures whose primary purpose is interception of waves.  Bulkheads 
may be either cantilevered or anchored (like sheetpiling) or gravity structures (such as 
rock-filled timber cribs).  Their use is limited to those areas where wave action can be 
resisted by such materials (USACE 1995).   

Bulkhead and seawall structures provide CSRM benefits, specifically the ability to reduce the 
vulnerability to major and higher frequency storms over time, through their ability to reduce 
flooding, reduce wave overtopping and stabilize the shoreline behind the structure.  Important 
factors that can influence the performance of a bulkhead or seawall include wave height, wave 
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period and water levels in the region, as well as scour protection.  Bulkhead and seawall 
structures within Jamaica Bay would likely require adjacent measures to provide benefits for 
major storm events due to the many inlets and creeks within the study area. 

This measure is being carried forward for further evaluation in this Reformation Study.   

3.2.14 Breakwater 

As defined herein, a breakwater is a structural feature composed of rock or other earthen 
materials, located in an ocean or bay, to attenuate wave energy offshore (SIRR, 2013), which is 
consistent with the application of breakwaters for flood protection in the USACE document, 
“Cooperative Beach Erosion Control and Hurricane Study” (USACE 1964).  Breakwaters absorb 
the force and energy from waves prior to the water reaching the coast and upland areas.   

Breakwater structures can provide CSRM benefits, including the ability to reduce the 
vulnerability to major and more frequent storms over time through wave attenuation and 
shoreline stabilization behind the breakwater.  There are many factors that can influence a 
breakwater’s ability to meet CSRM goals, including wave height and water level in the region, as 
well as breakwater geometry, breakwater permeability, and breakwater location and orientation 
(USACE 2013c).  In addition, breakwater structures can provide improvements in aquatic habitat 
through their ability to reduce coastal erosion and wave damage reduction, while providing new 
habitats for in-water organisms. 

It should be noted that floating breakwaters were also considered as an option for wave 
attenuation, but they will not be carried forward for further evaluation.  Floating breakwaters are 
a reasonable wave attenuation alternative in regions with relatively steady wave climates, caused 
by winds or boat wakes.  However, in regions exposed to highly variable conditions, such as 
regions prone to hurricanes and Nor’easters, floating breakwaters are unlikely to effectively 
provide CSRM benefits.  This is due to both mooring requirements (anchors would need to be 
heavily over-designed for normal conditions to ensure the breakwater did not break away during 
a severe storm) and design dimensions (which must be tailored to the characteristics of the waves 
to be attenuated). 

Stationary breakwaters are being carried forward for further evaluation in this Reformation 
Study.   

3.2.15 Bay Shallowing 

Two types of bay shallowing strategies have been proposed in Jamaica Bay.  The first is a 
strategy of reducing channel or inlet depths to moderate the tidal prism in the bay.  Note that this 
measure would necessarily impact navigation within Jamaica Bay.  Reducing the tidal prism 
would lead to a reduction in storm tide elevations and extents for most storm events.  Though 
this measure has not been examined extensively, the concept has the potential to provide 
significant CSRM benefits.  Major storms impact basins like Jamaica Bay by initially filling the 
basin and then “tilting” the raised water levels in the basin as high winds pass.  Initial filling 
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rates vary with each storm.  However, this strategy would be particularly beneficial for storms 
with a relatively fast forward speed and/or small radius to maximum winds, where the initial 
filling could be most substantially reduced.  Additionally, the effect of reducing the initial filling 
has an additional reduction in the localized tilting, due to the shallower water depths at the time 
of high winds.   

Furthermore, the inlet shallowing measure has the potential to provide ecological and resiliency 
related benefits by introducing sediment and maintaining sediment in the bay due to the 
reduction in the tidal prism and the associated reduction in sediment transport out of the bay.  An 
increase in sediment availability could improve overall wetland sustainability, particularly when 
considering SLC.  An adverse impact of this concept is the diminished flushing in the bay, likely 
substantially impacting water quality. 

Ultimately, this measure is not being carried forward as a part of this project due to its conflict 
with USACE navigation projects in Jamaica Bay.  To be effective, the entrance channel to the 
bay would have to be significantly shallowed to reduce the advance of the surge.  
Deauthorization of the existing navigation projects, most notably the channel in Rockaways 
Inlet, would need to occur to move this concept forward.  Since this solution is not more 
effective than other alternatives, it is not recommended that navigation interests be altered to 
allow this to be implemented. 

The second form of proposed shallowing focuses on the infilling of borrow pits throughout the 
bay.  Borrow pits, particularly the deepest pits adjacent to JFK airport and in other locations, are 
a concern for pollutant and low dissolved oxygen levels.  Residence time in these borrow pits is 
long.  Filling borrow pits could serve as a means to cap pollutants, decrease residence time in 
many bay waters, and add a one-time sediment source to the bay, improving water quality and 
ecological health in the bay.  These improvements would result in a more sustainable and 
resilient ecosystem; however, the objective of this study is to provide direct ecological and 
resiliency benefits along with CSRM benefits in a cost effective manner.  The potentially 
minimal direct benefits and expected high costs associated with filling the borrow pits results in 
measures that will not be carried forward, particularly when compared the expected benefits of 
other proposed nature based solutions. 

To further investigate cost effectiveness of inlet shallowing, potential fill volumes and costs have 
been approximated to partially fill various reaches (for a detailed discussion see Rockaway Inlet 
to East Rockaway Inlet and Jamaica Bay Reformulation Study Memorandum for the Record 
(MFR) #1).  Fill volumes are calculated based on an assumed flat surface at a given bathymetric 
elevation to approximate the volume necessary to fill the deepest portions of the reach to a 
constant elevation.  For instance, a fill depth of 25 feet, NAVD88 implies that all deeper 
bathymetry will be filled to that elevation and all other portions of the reach remain constant 
(i.e., higher elevations are not lowered).   

Costs are computed based on available estimates.  According to the analyses completed as part of 
“Blue Dunes – The Future of Coastal Protection” for Rebuild by Design, the WXY/West 8 team 
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calculated the cost of offshore fill and found that costs range from $2.52 to $5.08 dollars per 
cubic yard for dredge and placement of large quantities (2013). This range is dependent upon 
primarily the source location and these numbers are also applicable to the large scale shallowing 
effort for the Bay. 

Inlet shallowing to a depth sufficient to provide CSRM benefits is likely prohibitively expensive.  
In order to sufficiently reduce the tidal prism in the inlet, an elevation in the range of -5 to -10 
feet, NAVD88 is likely necessary.  Initial fill costs without maintenance range from a low of 
$3.6 billion to fill reaches 12, 13, and 15 to a depth of -10 feet to a high of $23.2 billion to fill the 
same reaches to a depth of -5 feet. 

This measure is not being carried forward for further evaluation by this Reformation Study based 
on the expected cost of implementation and maintenance, conflict with USACE navigation 
projects in Jamaica Bay, and lack of direct ecological and resiliency benefits. 

3.3 Natural and Nature-Based Features / Measures Evaluation  
Natural features are created by and evolve over time through the actions of physical, biological, 
geologic, and chemical processes operating in nature.  Nature-based features are those that may 
mimic characteristics of natural features but are created by human design, engineering, and 
construction to provide specific services such as CSRM and improved resiliency.  Nature-based 
features are acted on by the same physical, biological, geologic, and chemical processes 
operating in nature, and as a result, they generally must be maintained in order to reliably 
provide the intended level of services (USACE 2013d). 

Natural and nature-based features (NNBFs) can enhance the resilience of coastal areas 
challenged by sea level change (Borsje et al., 2011) and coastal storms (Gedan et al., 2011; 
Lopez, 2009) because the natural system can be adaptive to climate change (Shepard et al., 
2011), mitigate coastal hazards (Barbier et al., 2011; Barbier et al., 2013), and in many cases are 
able to recover and regenerate following damages (Paling et al., 2008; Spalding et al., 2013).  
While NNBFs may provide CSRM benefits for daily wind wave climates or high frequency 
storms that produce low flood elevations compared to major storms, NNBF effectiveness may be 
overwhelmed when facing low frequency, major storms (Resio and Westerink 2008; Feagin et 
al., 2010).  Slow moving storms and those with a long duration of high winds cause extreme 
flooding and reduce the surge reduction benefits of wetlands (Resio and Westerink 2008).   

Depending on the storm tide and wave characteristics that ultimately define a major storm in this 
study - which will be determined at a later phase - CSRM benefits for NNBFs previously 
identified by other USACE reports or other agencies and organizations may not be applicable for 
all storms, particularly when considering SLC projections.  However, it’s important to note that 
CSRM and resiliency benefits are likely still present for a wide range of storm events, as 
discussed below. 
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NNBFs may also provide ecosystem resiliency by providing transitional areas, which allow for 
natural retreat and transition of wetland types in response to sea level rise and storm induced 
erosion.  NNBFs can additionally provide required mitigation within Jamaica Bay to offset 
potential unavoidable impacts to waters and wetlands, threatened and endangered species, and/or 
water quality.  In addition, engineered structural interventions may require a softening or green 
component (i.e., integration of NNBFs) to satisfy federal or state regulatory conditions 
associated with the Clean Water Act Sections 404 and 401, New York State Tidal Wetland Act 
and Freshwater Wetland Act, and/or federal and New York State endangered species acts.   

The following text summarizes whether each NNBF measure or feature is being carried forward 
for further evaluation in the Reformation Study based on potential benefits related to CSRM, 
resiliency, and/or regulatory and mitigation value. 

3.3.1 Living Shorelines 

Living shorelines are defined herein as coastal edges that incorporate a combination of reefs, 
breakwaters, maritime or coastal forests or shrub communities, and fresh and tidal wetlands to 
reduce wave action and erosion, while providing resiliency and habitat restoration benefits.  
Living shorelines can be combined with a structural intervention, such as a levee, creating what 
is also known as a hybrid intervention (Spalding et al., 2013), to provide CSRM benefits.  
Figures 36 and 37 depict examples of hybrid interventions to create a single measure.  Both 
include a structural intervention at the inland extent of the living shore.  The structural 
intervention in these diagrams is similar to a levee, while the living shoreline is depicted as 
coastal wetlands and maritime forest.   

The two measures differ only in the slope of the land between the levee toe and the bay 
shoreline.  Both measures provide CSRM benefits, which are largely driven by the levee design 
parameters for major storms, and resiliency and ecological benefits related to the living 
shoreline.  The measure shown in Figure 37 provides additional CSRM and resiliency benefits as 
compared to the measure shown in Figure 36, due to the improved wave attenuation potential 
resulting from the more gradual slope from the top of the structure to the bay’s edge.  Note that 
USACE regulation does not allow planting directly on a levee.  The additional fill is more costly 
for this measure: however, the wave attenuation would likely result in a reduced design 
elevation, offsetting measure costs.  The living shoreline would typically result in a lower crest 
elevation than would be required for a “hard’ structure because the extended slope of the living 
shoreline, which would not be incorporated into a “hard” structure, provides CSRM through 
wave attenuation.  

From a CSRM perspective, in order effectively manage storm tide impacts during a major storm, 
it is assumed for this Reformulation Study that a living shoreline will slope up from the bay to a 
design elevation at its inland extents, incorporating maritime forests and/or structural 
interventions using solutions like those shown in Figures 36 and  37.  Through cooperation with 
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project stakeholders for funding purposes, the structural intervention could also incorporate a 
social / recreation feature (i.e., walking / bike path). 

From ecological and social perspectives, a living shoreline can provide the following benefits: 

• Shoreline stabilization; 
• Ecosystem and community resiliency; 
• Water quality / biogeochemical functioning; 
• Native plant community restoration, and in turn terrestrial habitat services or functions; 
• Aquatic habitat restoration, either structural (i.e., reef) or vegetative (i.e., eel grass bed); 

and 
• Integration in public shoreline access providing community social value. 

 
Figure 36: Living Shoreline Typology (a) 

 

 
Figure 37: Living Shoreline Typology (b) 

This measure is being carried forward for further evaluation in this Reformation Study.   

 

3.3.2 Coastal Wetlands 

Coastal wetlands are defined herein as areas tidally influenced and connected to open waters that 
are inundated or saturated by surface- or ground-water frequently enough to support vegetation 
that thrives in wet soil conditions.  Wetland restoration measures (assumed to be inclusive of 
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enhancement, restoration or creation) evaluated by this Reformulation Study were either stand-
alone projects (e.g., restoration of marsh islands) or complementary of other measures (e.g., part 
of living shoreline).   

For some storm events, the dense vegetation and shallow water in wetlands can slow the advance 
of storm surge somewhat and slightly reduce the storm surge or slow its arrival time (Wamsley et 
al., 2009 and 2010).  Wetlands can also dissipate wave energy, potentially reducing the amount 
of destructive wave energy propagating on top of the surge.  However, the degree to which 
waves are attenuated and surge are buffered depends on water depth, vegetation morphology, 
plant stiffness, the wetland footprint, and wave dynamics (Nepf and Vivoni 2000; Nikora et al., 
2001; Lowe et al., 2007; Irish et al., 2008; Suzuki et al., 2008; Lövstedt and Larson 2010; Gedan 
et al., 2011; Chen and Zhao 2012; Barbier, 2013).  For instance, vegetative resistance is 
influential when the vegetation roughness layer takes up an ample portion of the total water 
depth (Nepf and Vivoni 2000; Wilson and Horritt 2002).  During high frequency, low impact 
storms, coastal wetlands are near emergent or moderately submerged, which contribute to CSRM 
through wave attenuation, sediment stabilization, and/or surge reduction.  As a stand-alone 
measure in Jamaica Bay, Due to the extensive wetland acreage that would be required to produce 
significant levels of CSRM benefits, a wetland project would not be appropriate as a standalone 
measure. The CSRM benefit of a wetland project would likely be negligible for major storms 
since extensive wetland acreage is not available in Jamaica Bay (Fritz and Blount 2007).   

Based on available literature, it has been determined that stand alone wetland restoration projects 
likely will not provide substantial CSRM benefits within Jamaica Bay for major storms.  This 
will be confirmed once the storm tide and wave characteristics associated with a major storm are 
defined in a later phase of this Reformulation Study.  Regardless of the parameters defining a 
major storm, it is recognized that in higher frequency, less severe storms, coastal wetlands 
contribute to coastal storm protection through wave attenuation and sediment stabilization, 
providing potentially substantial resiliency benefits.   

Wetland restoration does provide a benefit to this Reformation Study from an ecological 
perspective.  The many ecosystem benefits of wetland restoration, included below, can be used 
to offset unavoidable impacts to waters and wetlands, threatened and endangered species, and/or 
water quality from other CSRM measures.  From ecological and social perspectives, a coastal 
wetland can provide the following benefits: 

• Shoreline stabilization; 
• Ecosystem and community resiliency; 
• Water quality / biogeochemical functioning; 
• Native plant community restoration, and in turn terrestrial habitat services or functions; 
• Aquatic habitat restoration;  
• Integration in public shoreline access providing community social “value”, and 

important areas for recreational boating and fishing. 
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This measure is being carried forward for further evaluation by this Reformation Study. 

3.3.3 Coastal and Maritime Forests 

Maritime forests are defined herein as native upland plant communities that are influenced by 
strong salt spray, high winds, and unstable substrates (e.g., unconsolidated sand).  These forests, 
often described as “strand forests”, have characteristically stunted and contorted trees (National 
Biological Service 1995; Yozzo et al., 2003; Edinger et al., 2002).  Coastal forests are non-
maritime communities found within the coastal plain, but which are not exposed to the same 
intensity of salt spray, wind, and substrate shifting.  Coastal and maritime forests provide 
protection from wind and salt spray (Takle et al., 2007), and from coastal storms (Wolanski 
2007; Krauss et al., 2009). 

As a complementary measure with other structural interventions, coastal and maritime forests 
may provide some CSRM benefits within the context of this Reformulation Study.  Coastal and 
maritime forests may be restored as a part of a living shoreline and can be tied into associated or 
complementary structural interventions (e.g., the living shorelines in Figure 12 and Figure 13).  
Restored forests provide an additional buffer to a low elevation defense line, such as coastal 
wetlands, dunes and reefs.  In comparison to wetland marshes, forest trees have stiff, thick, and 
tall trunks, which are likely effective for both long-period wave reduction (e.g., storm surge) 
(Fritz and Blount, 2007) and short wave attenuation, if tree trunk and foliage density is sufficient 
(Wilson et al., 2008; Vo-Luong and Massel, 2008).  In addition, this measure mitigates shoreline 
erosion and improves soil retention via vegetation root structures.   

Restoration of maritime and coastal forests also provides a benefit from an ecological 
perspective.  Much of the natural vegetation within and adjacent to Jamaica Bay has been 
disturbed or altered; forests have been cut for use as firewood or building materials, and formerly 
forested lands have been converted to agricultural and then urban land uses (NPS, 2014).  These 
plant communities are important ecological corridors, providing habitat and food resources to 
support many wildlife species.  Specifically, they provide a variety of valuable functions, 
including: habitat for species of concern, nesting habitat, food sources, seed sources, corridors 
for wildlife, stormwater reclamation, shoreline/land stabilization, aesthetic value, and landscape 
features naturally adaptable to climate change.   

This measure is being carried forward for further evaluation by this Reformation Study. 

3.3.4 Reefs 

Reefs are defined herein as a spatially-complex offshore feature or structure that is important for 
many estuarine organisms and which typically occurs below sea level.  Within Jamaica Bay, reef 
restoration commonly targets oysters; however, the spatially complex structure can also provide 
benefits to other aquatic species such as fish, crab, lobsters, and macro-invertebrates.  Specific to 
oyster reefs, the deep crevices created by the oyster shells provide refuge for numerous species 
of small aquatic organisms. 
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Within the context of this Reformation Study, oyster reefs could only provide sufficient CSRM 
benefits as part of a complementary measure, such as a living shoreline.  As a natural breakwater 
existing below low water elevation, reefs provide resiliency benefits, including breaking and 
dissipating waves (Scyphers et al. 2011; Spalding et al. 2013), primarily in the instance of high 
frequency, lower impact storms.   

As a stand-alone restoration project, oyster reefs provide benefits from an ecosystem perspective.  
Oysters are valuable organisms that can actually promote the growth and viability of other 
habitats.  By filtering particulate material from the water column, oysters form an important link 
between the pelagic (open water) and benthic food webs (Yozzo et al., 2001).  By improving 
water clarity, oysters can enhance other subtidal habitats like eelgrass by increasing the amount 
of light that can penetrate the water (Cerco and Noel 2007).  In some geographic areas, oyster 
reefs may develop substantial vertical relief off the sea floor, altering patterns of current flow and 
possibly creating or expanding shallow water habitat by trapping sediments.  Oyster reefs can 
encourage the growth and expansion of salt marshes located inshore of the reefs by functioning 
as natural breakwaters (Coen and Luckenbach, 2000). 

This measure is being carried forward for further evaluation by this Reformation Study. 

3.3.5 Dunes and Beaches 

Beaches are the narrow strip of shore land in immediate contact with water consisting of 
unconsolidated sediments, usually sand.  The beach berm is the portion of a beach above water, 
including the intertidal zone, and is actively influenced by tidal and wave action.  The slope of a 
beach berm can vary widely among and within locations depending on the type of wave action or 
season.  Beaches with berms of sufficient height, width, and slope can attenuate the effects of 
wave energy from storms.  Dunes are defined here as typically reinforced sand mounds located 
along the back edge of a beach which break waves and keep floodwaters from inundating 
neighborhoods.  Both beaches and dunes can erode during significant storm events, although 
beaches are more susceptible to erosional forces during storms because of their location.  In 
many cases dunes provide a sediment source for beach recovery after a storm passes.  Depending 
on the severity and intensity of a storm, beaches and sometimes dunes may require maintenance 
and sand replenishment after a storm event. 

Beach restoration and dune restoration measures, if elevations are sufficient, may provide CSRM 
benefits as a stand-alone feature.  Restoration of dunes also provides a benefit from an ecosystem 
perspective.  These communities are important components of the coastal ecosystem, and 
provide corridors/habitat and food resources to support many wildlife species.  Specifically, they 
provide a variety of valuable functions, including: habitat for species of concern, nesting habitat, 
food sources, seed sources, corridors for wildlife, storm water reclamation, shoreline/land 
stabilization, aesthetic value, and landscape features naturally adaptable to climate change.   

This measure is being carried forward for further evaluation by this Reformation Study. 
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3.3.6 Swales and Channels 

Some project measures outlined as part of the ongoing Rockefeller Foundation initiative 
“Towards a Master Plan for Jamaica Bay” include developing overland swales or deeper 
channels connecting the bay to the harbor or Atlantic Ocean to improve the flushing of the bay 
and decrease residency time of water (RAND and Happold 2014).  From an ecological 
perspective, these measures could provide: 

• Water quality / biogeochemical functioning; 
• Native plant community restoration, and in turn terrestrial habitat services or functions; 

and 
• Integration in public shoreline access providing community social “value” with important 

areas for recreational boating and fishing 

From a CSRM perspective, these measures do not provide significant benefits and, for some 
storm conditions, could cause adverse effects.  While swales and channels could help drain the 
bay more quickly following a storm event, lower land elevations associated with these measures 
could increase maximum storm tide elevations in the bay, as these measures also provide an 
additional passage for flood waters to enter the bay in the earlier stages of the storm.   

The adverse CSRM impacts would vary based on the dimensions of the swale or channel (both 
width and depth), as well as the storm properties (e.g., track, central pressure, wind speed, and 
forward speed).  For instance, if wider and deeper swales were constructed, it could lead to more 
significant impacts. Based on engineering judgment, for the existing configuration in the study 
area (e.g., Rockaway Inlet open), the potential increase in maximum storm tide elevations due to 
swales or channels is likely less than half of a foot within Jamaica Bay, though additional studies 
would be required confirm this estimate and to further assess and quantify impacts.  Modeling 
experiments, including numerical and physical models, are described in some of the projects 
consulted in this analysis, though none have been completed to specifically address this issue.  
The existing models are however well equipped to further assess these measures. 

Water levels in Jamaica Bay due to swales and channels are expected to increase by a half foot or 
less for some storms because the flow rate through one of these measures would be significantly 
smaller than the flow rate through Rockaway Inlet.  This is due to the relative size of the cross 
sectional area of the measure compared to the significantly larger Inlet.  Rockaway Inlet would 
remain the primary passageway for flood waters from the Atlantic into Jamaica Bay. 
Additionally, flow rates through the measures are relative to the head differential between the 
Atlantic Ocean and Jamaica Bay, meaning that the higher bay stillwater elevations rise due to 
inflows through Rockaway Inlet, the lower the flow rate through the proposed swales and 
channels and vice versa.  The interconnectivity between the Rockaway Inlet, swales and 
channels, and the Atlantic Ocean side of Rockaways Peninsula makes for a complex relationship 
which is best analyzed with numerical modeling experiments. 
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Ultimately, regardless of the impact of these measures on peak stillwater elevations, it should be 
noted that the potential adverse effects offset any potential CSRM benefits associated with more 
quickly draining the bay after a storm.  Unless flow control structures are considered as part of 
the measure, the benefit of more quickly draining the bay will not come without the risk of 
potentially higher water levels to drain.   

While the measures provide additional passages for floodwaters to exit the bay, they similarly 
provide additional passages for water to enter the bay.  Though ecological benefits could be 
noteworthy, those benefits may be achieved through other NNBF measures that do not have 
potentially adverse CSRM effects.  This measure is not being carried forward for further 
evaluation by this Reformation Study. 

3.3.7 Other Measures 

The following text summarizes other measures that have been proposed for Jamaica Bay.  These 
measures are not being carried forward for further evaluation by this Reformulation Study 
because these measures are either:  

• in conflict with planning constraints; 
• inadequate at providing cost effective ecosystem benefits; or 
• inconsistent with the existing USACE missions of CSRM and ecosystem restoration.   

However, it is possible that some of these measures, such as stormwater improvements, can be 
included as part of a comprehensive watershed based solution, and thus are discussed in greater 
detail below.   

3.3.7.1 Stormwater Improvement 

Stormwater improvement measures, which were identified as possible project measures as part 
of the ongoing Rockefeller Foundation initiative “Towards a Master Plan for Jamaica Bay” 
(RAND and Happold 2014), include, pump station upgrades, bioswales, increased capture 
capacity, permeable concrete installation, and outfall upgrades. 

As standalone measures, stormwater improvements are not cost effective options to provide 
substantial CSRM, ecological or resiliency benefits.  However, these measures will be included 
as part of a comprehensive solution when necessary.  An example is the inclusion of pumps for 
mitigating against induced interior drainage flooding caused by the placement of a structural 
intervention. Infrastructure will additionally be considered for building retrofits under the 
nonstructural evaluation, to identify damage reduction measures specific for essential 
infrastructure in the study area.  

This measure is not recommended for further evaluation in the Reformulation Study as a means 
to provide direct CSRM, resiliency, or ecological benefits 
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3.3.7.2 Wastewater Treatment 

Wastewater treatment measures, which were identified as possible project measures as part of the 
ongoing Rockefeller Foundation initiative “Towards a Master Plan for Jamaica Bay” (RAND 
and Happold 2014), include elevation of infrastructure, installation of site specific floodproofing, 
increase in nitrogen reduction capacity of current facilities, and upgrade of pump stations.   

The New York City Department of Environmental Protection (NYCDEP) is currently 
implementing floodproofing improvements at wastewater treatment facilities within the study 
area. NYCDEP implementation of wastewater treatment improvements measures will be 
accounted for in the alternatives formulation phase of the study, as appropriate.  This measure is 
not being carried forward for further evaluation by this Reformation Study as a means to provide 
direct CSRM, resiliency, or ecological benefits.   

3.3.7.3 Park Access and Recreation 

Park access and recreation measures, which were identified as possible project measures as part 
of the ongoing Rockefeller Foundation initiative “Towards a Master Plan for Jamaica Bay” 
(RAND and Happold 2014), include addition of further access routes for existing parks, 
construction of new parks, and addition of trails on berms within parks. 

This measure is not being directly carried forward for further evaluation by this Reformation 
Study as a means to provide direct CSRM, resiliency, or ecological benefits.  However, park 
access and recreation will be a consideration during the alternatives formulation phase of the 
study. 

3.3.7.4 Evacuation Routes 

Raised road elevations for current evacuation routes and relocation of evacuation routes to 
regions more protected from major storm events were identified as possible project measures as 
part of the ongoing Rockefeller Foundation initiative “Towards a Master Plan for Jamaica Bay” 
(RAND and Happold 2014).  These measures, as stand-alone measures, are not being carried 
forward for further evaluation by this Reformation Study because they provide very limited and 
localized benefits.  It may be the case that raised road elevation may be a component of a larger 
plan that combines multiple measures to provide CSRM.  It is important to note that evacuation 
routes are important to overall community resiliency and may be integrated into structural 
interventions, such as roadways placed on top of levees or floodwalls.   

3.3.8 Measures Screening Summary 

Figure 38 presents a summary of the measures screened in the previous sections.  For measures 
that achieved the particular screening criterion, a solid, blue marker was been placed in the 
appropriate row and column and that measure is retained for further evaluation.  If a measure 
likely achieves the particular screening criterion only during high frequency storm events, a 
striped blue and yellow marker used to indicate this detail and the measure also is retained for 
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further evaluation.  Measures identified by a grey box are not carried forward for further 
evaluation, including swale/channel, bay shallowing, storm water improvement, wastewater 
treatment, park access and recreation, and evacuation routes.  

 

Figure 38: Summary of Preliminary Screening of Jamaica Bay Planning Reach Measures 

3.3.9 Selected Measures by Preliminary Geographic Reach 

Preliminary alternatives were developed from planning measures based on the preliminary 
geographic reaches where each measure would likely be applied (Figure 39).  These measures 
include structural, nonstructural, and NNBF interventions.  This section identifies the measures, 
which may be implemented in each reach, with a brief discussion of why these measures may be 
suitable for the reach.  The next section (Section 3.4 Alternative Plan Development) further 
analyzes measures for each reach and ultimately combines measures within and across reaches to 
develop alternatives that will achieve study objectives. 

In Jamaica Bay reach 1, Sheepshead Bay, a combination of structural measures, including 
NNBFs, were assessed for the area. These structural measures, including flood gates, floodwalls, 
and bulkhead/seawalls could potentially tie into the dune that is part of the USACE Atlantic 
Coast of New York City, Rockaway Inlet to Norton Point (Coney Island) project.  In addition, 
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living shorelines and/or dunes and beaches may be suitable for portions of the reach as a result of 
the topography and geology of the region and could provide ecological benefits.  

Non-structural measures as a standalone solution were not considered suitable for this densely 
populated area consisting largely of multi-story structures, although non-structural measures may 
be included as a component of a more comprehensive alternative plan. 

In Jamaica Bay reach 2, Gerritsen Beach, a combination of structural measures, including 
NNBFs, were assessed for the area.  Structural measures, including flood gates, floodwalls, 
bulkheads/seawalls are feasible along structural alternatives to protect the region along 
Rockaway Inlet from upland flooding. Levees to tie into high ground may additionally be 
suitable east of Gerritsen Bay, where space to build structural measures is more readily available. 
NNBFs, including living shorelines, wetlands, maritime and coastal forests, and dunes and 
beaches may be applicable in portions of the reach including Plumb Beach and Marine Park. 

Non-structural measures as a standalone solution were not considered suitable for this densely 
populated area consisting largely of multi-story structures, although non-structural measures may 
be included as a component of a more comprehensive alternative plan. 

In Jamaica Bay reach 3, Floyd Bennett Field, a combination of structural measures, including 
NNBFs, may be suitable for this area.  The most suitable structural intervention is believed to be 
a levee, such that the feature can be integrated into NNBFs and other recreational measures 
proposed for the National Park Service land.  NNBFs to soften the land edge and provide 
ecosystem benefits are additionally applicable in the area. 

Non-structural measures as a standalone solution were not considered suitable for this densely 
populated area consisting largely of multi-story structures, although non-structural measures may 
be included as a component of a more comprehensive alternative plan. 

In many instances, interventions suitable for Jamaica Bay reaches 4, 5 and 6 are analogous to 
those suitable for Jamaica Bay reach 2 as a result of relatively similar topography and land use.  
Flood gates along creeks and basins, from Mill Basin to Howard Beach are possible measures.  
Levees, floodwalls, and bulkhead/seawalls may be suitable for each reach.  Portions of the 
reaches may have sufficient space to integrate a levee and a living shoreline (inclusive of coastal 
wetlands and/or maritime forests).   Note that NNBFs, particularly those in Jamaica Bay reach 6 
near Howard Beach, must consider wildlife hazards associated with the JFK airport. 

Non-structural measures as a standalone solution were not considered suitable for this densely 
populated area consisting largely of multi-story structures, although non-structural measures may 
be included as a component of a more comprehensive alternative plan. 
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Jamaica Bay reach 7 is the JFK airport. As a result of restrictions due to runway obstruction and 
wildlife hazards, the only structural measures potentially suitable for the region are flood gates, 
levees, floodwalls, and bulkhead/seawalls. Flood gates could be placed at either end of the 
airport.  Additionally, all structural solutions would need to be evaluated to determine whether 
the profile and crown elevation meets runway obstruction requirements.  NNBFs, such as living 
shorelines, may be suitable for the reach; however, airport-related restrictions must be 
considered. 

In Jamaica Bay reaches 8 and 9, nonstructural, structural, and NNBF measures may be suitable 
for the reaches.  Low lying terrain at the water front and inland, soft edges along portions of the 
reaches, and hardened edges, particularly in Jamaica Bay reach 9, make integrated solutions 
considering all three intervention types possible. Again, special consideration will be given to 
measures possibly impacting runway obstruction and bird hazards related to JFK airport. 

Jamaica Bay reach 10, Rockaway West, is defined by its hardened edge and urbanized land use 
between the Gil Hodges Bridge and the Cross Bay Boulevard Bridge. As a result of these 
defining characteristics, the only nonstructural intervention that may be suitable is floodproofing, 
and the only structural interventions that may be suitable are those that require a generally 
narrow footprint including floodwalls and bulkhead/seawalls. No NNBF measures are 
independently applicable for the reach, though ecologically enhanced bulkheads and seawalls 
will be considered. 

In Jamaica Bay reach 11, Breezy Point and Roxbury, structural measures, including levees, 
floodwalls, and bulkhead/seawalls, and NNBFs, such as including living shorelines and dunes 
and beaches, are suitable for the reach. Note that dunes considered in this reach will tie into the 
dune being considered for the ocean side of the Rockaway Peninsula in the USACE East 
Rockaway Inlet to Rockaway Inlet and Jamaica Bay Reformulation Study and would be 
designed to provide CSRM benefits.  

Non-structural measures as a standalone solution were not considered suitable for this densely 
populated area consisting largely of multi-story structures, although non-structural measures may 
be included as a component of a more comprehensive alternative plan. 

Jamaica Bay reach 12, the Rockaway Inlet, will include the evaluation of a Storm Surge Barrier 
at multiple locations at the entrance of the bay.  Breakwaters or NNBF solutions in this area 
intended to provide CSRM or ecological benefits along the perimeter of this reach will be 
considered as part of the evaluation of Jamaica Bay reaches 1, 2, 3 and 11. 

In Jamaica Bay reaches 13, 14, 15, nonstructural, structural, and NNBF measures are being 
carried forward. For Jamaica Bay reach 14, the central reach, nonstructural interventions, 
including acquisition and floodproofing, are being carried forward due to the presence of very 
low-lying communities at Broad Channel and Cross Bay Boulevard.  For Jamaica Bay reaches 
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13, 14, and 15, the only structural measures that may be suitable for each reach are breakwaters. 
With regards to NNBF measures, wetlands and reefs may be suitable for all three reaches and 
will be carried forward.  Specifically to Jamaica Bay reaches 14 and 15, special consideration 
will be given for wetlands due to possible bird hazards related to JFK airport. 

 

 
Figure 39: Measures Carried Forward by Reach – Jamaica Bay 

3.4 Alternative Plan Development 
For this preliminary screening, alternative plans were developed and evaluated independently for 
the Atlantic shoreline and Jamaica Bay portions of the study area. 

3.4.1 Atlantic Ocean Shorefront Planning Reach Alternative Plan Development 

The general approach to identifying a tentatively selected plan is to evaluate erosion control 
alternatives in combination with a single beach restoration plan to select the most cost effective 
approach to reducing project renourishment (i.e., reduce erosion control lifecycle costs).  This 
analysis is a lifecycle cost comparison to ensure that the most cost effective renourishment 
approach has been identified prior to the evaluation of alternatives for coastal storm risk 
management.  All of the coastal storm risk management alternatives include beach restoration 
and a dune. The most cost effective erosional control features are included as part of all five of 
the coastal storm risk management alternatives. 
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The coastal storm risk management (CSRM) plans consist of various beachfill, dune and seawall 
measures to reduce future storm damages.  The plans were evaluated based on a comparison of 
their quantified storm risk management benefits in comparison to their costs.  The plan that 
provides the greatest net CSRM benefits in excess of costs is identified as a component of the 
Tentatively Selected Plan.   

Optimal Life-Cycle Features Alternatives Development 

The general approach to developing CSRM for the Atlantic Ocean Shorefront Planning Reach 
was to evaluate features that optimize life-cycle costs as a first step in developing overall CSRM 
for the Planning Reach. Plan formulation of the optimal life-cycle features focused on identifying 
the least-costly solution to maintaining a wide beach and dune over the 50-year planning 
horizon. The optimal life-cycle feature alternative analysis did not consider storm damage 
reduction benefits; each of the optimal life-cycle feature alternatives was evaluated based on the 
same generic design berm and dune. Four optimal life-cycle feature alternatives (Figure 40) were 
short-listed by the PDT and selected to be evaluated in detail: 

• Optimal Life-Cycle Feature Alternative 0:  No Action 

• Optimal Life-Cycle Feature Alternative 1:  Beach Restoration 

• Optimal Life-Cycle Feature Alternative 2:  Beach Restoration + Reduced Erosion Control 

• Optimal Life-Cycle Feature Alternative 3:  Beach Restoration + Increased Erosion 
Control 

The short-listed optimal life-cycle feature alternatives include various measures such as new 
groins, shortening/lengthening of existing groins, and boardwalk relocation that have the 
potential to reduce future renourishment requirements and life-cycle costs 

Detailed one-dimensional shoreline change modeling (GENESIS) was conducted to identify 
future renourishment requirements for each optimal life-cycle feature alternative. The screening 
level design consisting of plan layouts, cross-sections, quantities, and costs, was performed for 
each alternative to estimate the life-cycle costs. 
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Figure 40: Optimal Life-Cycle Feature Alternatives 

  

Shoreline change modeling results indicate that the design beach profile can be maintained over 
the life of project in all three erosion control alternatives if sufficient advance fill is placed and 
regular renourishment operations are performed. Optimal Life-Cycle Feature Alternative 1 
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experienced high sediment losses in the two historical erosional hot spots (EHS) requiring large 
renourishment quantities and a relatively short 3-year renourishment cycle.  

Optimal Life-Cycle Feature Alternatives 2 and 3 reduced the sediment losses in the two 
historical EHS by either increasing sediment flow into the hot spots (Alternative 2) or reducing 
sediment flow out of the hot spots (Alternative 3). As a result, Optimal Life-Cycle Feature 
Alternatives 2 and 3 had lower renourishment quantities and a longer, 4-year, renourishment 
cycle than Optimal Life-Cycle Feature Alternative 1. 

Initial construction and renourishment operation cost estimates for the three alternatives are 
presented in Tables 20 and 21. Optimal Life-Cycle Feature Alternative 1 has the lowest initial 
construction costs, but the highest renourishment costs. The cost of each renourishment operation 
in Erosion Control Alternative 1 is about the same as in Optimal Life-Cycle Feature Alternatives 
2 and 3, but because renourishment operations are required every 3 years for Optimal Life-Cycle 
Feature Alternative 1 instead of every 4 years, the total renourishment costs for Optimal Life-
Cycle Feature Alternative 1 are much higher.  

Renourishment costs for Optimal Life-Cycle Feature Alternatives 2 and 3 are similar, however 
the initial construction costs for Optimal Life-Cycle Feature Alternative 3 are much lower. The 
initial construction costs for Optimal Life-Cycle Feature Alternative 2 are relatively high due to 
the real estate costs associated with boardwalk relocation. 

A summary of the overall life-cycle cost estimate for each erosion control alternative is presented 
in Table 22. The recommended erosion control alternative is Optimal Life-Cycle Feature 
Alternative 3 - Beach Restoration + Increased Erosion Control. This alternative had the lowest 
annualized costs over the 50-year project life and the lowest renourishment costs over the project 
life. However, the difference in the annualized cost estimates between Optimal Life-Cycle 
Feature Alternative 1 and Optimal Life-Cycle Feature Alternative 3 is relatively small (2%) and 
well within the margin of uncertainty in the cost estimates. 

 
Table 20: Optimal Life-Cycle Feature Alternatives - Initial Construction Cost 

Estimates 
Item Alt 1 Alt 2 Alt 3 

Beachfill $17,220,000 $13,562,000 $14,876,000 
Groins $0 $11,498,000 $27,844,000 
Boardwalk Relocation $0 $59,677,000 $0 
PED $1,722,000 $4,474,000 $4,272,000 
Construction Management $1,395,000 $3,234,000 $3,110,000 
Contingency $3,679,000 $35,732,000 $10,699,000 
Total $24,016,000 $128,177,000 $60,801,000 

Notes: Effective price level January 2015 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 90 

Table 21: Optimal Life-Cycle Feature Alternatives - Renourishment Cost 
Estimates 

Item Alt 11 Alt 22 Alt 32 
Beachfill $16,167,000 $17,017,000 $16,450,000 
PED $1,617,000 $1,702,000 $1,645,000 
Construction Management $1,319,000 $1,382,000 $1,341,000 
Contingency $5,374,000 $5,656,000 $5,468,000 
Total Per Operation $24,477,000 $25,757,000 $24,904,000 
Total Over Project Life3 $184,941,000 $142,430,000 $137,730,000 

Notes: 1 3-year renourishment cycle 

 2 4-year renourishment cycle 

 3 Present Worth 

 
Table 22: Optimal Life-Cycle Feature Alternatives – Life-Cycle Cost Estimates 

 
Note: Effective price level January 2015 

 

Coastal Storm Risk Reduction Alternatives Development 

A screening analysis was performed prior to the detailed economic modeling to narrow down the 
number of possible coastal storm risk management alternatives to five:  

• CSRM Alternative 1 - Beach Restoration, +16 foot Dune, 60 foot Berm 

• CSRM Alternative 2 - Beach Restoration, +18 foot Dune, 80 foot Berm 

• CSRM Alternative 3 - Beach Restoration, +20 foot Dune, 100 foot Berm 

• CSRM Alternative 4 - Beach Restoration, +18 foot Reinforced Dune – Buried Seawall 

• CSRM Alternative  5 - Beach Restoration, +18 foot Reinforced Dune – Composite 
Seawall 

Alternative 1 Alternative 2 Alternative 3

Initial Construction  $       24,016,000  $    128,177,000  $       60,801,000 
IDC  $             125,000  $         2,204,000  $         1,273,000 
Investment Cost  $       24,141,000  $    130,381,000  $       62,074,000 

Investment Cost  $         1,006,000  $         5,434,000  $         2,587,000 
Renourishment (Planned/Emergency)  $         7,708,000  $         5,936,000  $         5,740,000 
O&M  $             403,000  $             403,000  $             573,000 
Major Rehab  $             332,000  $             332,000  $             332,000 
SLR Adaption  $                        -    $                        -    $                        -   
Total Annual Cost  $         9,449,000  $       12,105,000  $         9,232,000 An
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The screening analysis evaluated the level of protection provided by a range of dune and berm 
dimensions as well as reinforced dunes to aid in the selection of appropriate dimensions. Other 
factors such as prior projects at Rockaway Beach, project constraints, stakeholder concerns, and 
engineering judgment were also applied in the selection of the final set of alternatives. 

Beach Restoration and Dune Alternatives 

The smallest design beach fill profiles alternatives under consideration is slightly narrower than 
the Flood Control and Coastal Emergencies (FCCE) project but wider than the prior WRDA 
1974 and Section 934 projects, with a dune height of +16 ft NAVD and a berm width of 60 feet. 
The two additional design beach fill profiles under consideration have wider berms and higher 
dunes (Figure 41).  

 

 
Figure 41: Beach Restoration and Dune Alternatives 

Beach Restoration and Reinforced Dune Alternatives 

Two reinforced dune concepts have been proposed for Rockaway Beach.  The first type, buried 
seawall, is designed to protect inland areas from erosion and wave damages during severe storm 
events such as Hurricane Sandy. The second type, composite seawall, is designed to also limit 
storm surge inundation and cross-island flooding during severe storm events. The composite 
seawall is compatible with a comprehensive storm surge barrier for Jamaica Bay. A typical 
section of the buried seawall and composite seawall is shown in Figure 42. 

The first concept is a buried seawall. Buried seawalls are essentially dunes with a reinforced 
rubble mound core and were developed as an alternative to larger standalone seawalls.  Buried 
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seawalls are designed to function in conjunction with beach restoration projects and dunes. The 
primary advantage of buried seawalls over traditional dunes is the additional protection against 
erosion and wave attack provided by the stone core. Since the purpose of the buried seawall is 
wave protection, it may be constructed intermittingly along the shoreline in the most vulnerable 
areas. 

The second reinforced dune concept is a composite seawall with an impermeable core (i.e. steel 
sheet pile).  The purpose of the composite seawall is to not only protect against erosion and wave 
attack but also to limit storm surge inundation and cross-island flooding. The composite seawall 
provides a high level of protection that may not be practical to achieve with a dune because of 
the necessary height and footprint of such a dune. In addition, the composite seawall is 
compatible with a comprehensive storm surge barrier for Jamaica Bay. 

Several design concepts were initially considered before selecting a horizontally composite 
seawall:  rubble mound, vertical steel sheet pile wall, vertically composite, and horizontally 
composite structure. The vertical sheet pile wall and vertically composite wall were eliminated 
from further consideration because of the large lateral forces acting on the steel sheet pile and the 
required length and size of steel piles to withstand these forces. The armor stone in horizontally 
composite structures has been demonstrated to significantly reduce the wave breaking pressure 
(Takahashi, 2002). This allows smaller steel sheet pile walls to be used in the design if the face 
of the wall is completely protected by armor stone. 
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Figure 42: Reinforced Dune Alternatives 

 

 

3.4.2 Jamaica Bay Planning Reach Alternative Plan Development 

Four categorical alternatives were developed to reduce coastal storm risk within the study area, 
including: 

• Alternative A – No Action; 
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• Alternative B – Non-Structural Alternatives; 
• Alternative C – Storm Surge Barriers; and 
• Alternative D – Jamaica Bay Interior Barriers. 

Note that Alternatives B, C, and D include natural and nature based features.   

The National Environmental Policy Act (NEPA) requires that in analyzing alternatives to the 
proposed action, a federal agency consider an alternative of taking “No Action.”  Likewise, 
Section 73 of the WRDA of 1974 (PL 93-251) requires federal agencies to give consideration to 
non-structural measures to reduce or prevent flood damage; Alternative A (the No Action 
Alternative) and Alternative B (Non-structural Alternatives) are these required alternatives.  
Under Alternative A there would be no additional coastal storm risk reduction actions taken at 
any economic reach other than actions already identified in the without-project condition.  Plans 
under Alternative B would typically reduce risk for individual structures or groups of structures 
within an economic reach.  Non-structural measures, such as acquisition and floodproofing, are 
projected to have very localized applications to individual structures or elements of 
infrastructure, and are suitable as standalone alternatives due to the density of structures and 
prevalence of multi-story structures in the study area.  Non-structural plans were not included in 
the preliminary evaluation of alternative plans as standalone plans; however, non-structural 
alternatives will be carried forward and evaluated with the focused array of alternatives as 
elements of more comprehensive plans. 

In addition to these required alternatives, structural alternatives were formulated based on the 
measures identified through input by the CENAN PDT, engineering and design consultants, local 
government agencies, NGOs (Jamaica Bay Science and Resilience Institute, NY Rising 
Community Reconstruction Program, Rebuild By Design, etc.), and the public within the study 
area.  The structural alternatives developed for this analysis include Alternative C, which 
provides comprehensive coastal storm risk management for Jamaica Bay with an inlet barrier 
across the Rockaway Inlet and Alternative D, which provides reach-specific barriers along the 
Jamaica Bay shoreline. 

3.4.3 Jamaica Bay Structural Alternative Plans Development 

Structural alternative plans for the Jamaica Bay portion of the study area (Alternative C and 
Alternative D) were developed by grouping measures together to create a contiguous barrier, 
which would avert inundation for the entire bay (Alternative C) or for an entire economic reach 
(Alternative D) at a stillwater elevation of 11 feet.  Eleven feet is generally equivalent to the 
stillwater elevation for a storm event with 1% probability of annual occurrence in 2070 including 
mid-range sea level rise. 

Measures were selected for inclusion into an alternative plan based on four criteria, though not 
necessarily in this order.  First, where possible, measures were selected to be consistent with 
current conditions. For instance dunes and beaches, seawalls, and bulkheads have been 
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recommended in locations where these measures currently exist though require improvements to 
meet CSRM goals.  Second, measures providing more substantial ecological and resiliency 
benefits, such as living shorelines, were chosen where feasible.   Third, measures were selected 
based on cost.  An example is that levees are more affordable than T-walls and have been 
recommended where space permits.  Lastly, some measures were selected to meet site specific 
needs, such as T-walls or seawalls in areas with narrow right-of-way opportunities.  Note that 
structure crest elevations are higher than the targeted stillwater elevation to account for wave 
run-up.  

Plans under Alternative C include three Storm Surge Barrier alignments (Figure 43).  Each 
alignment is based on a generalized location.  Specific alignments will be identified during 
detailed evaluation.  

• Alignment 1 (Gil Hodges Memorial Bridge) 
• Alignment 2 (Kingsborough Community College to Rockaway Point); and 
• Alignment 3 (Manhattan Beach to Breezy Point). 

 
Figure 43: Storm Surge Barrier Alignments 
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Alternative Storm Surge Barrier plans are differentiated by their alignment (1, 2, or 3) and by the 
combined widths of the navigational and non-navigational openings, which range from 1,000 
feet to 5,000 feet in 1,000-foot increments (Table 23).  Each alternative Storm Surge Barrier plan 
includes a navigation gate, non-navigational gates, and other components, which may include 
seawalls, dunes and beach, and living shoreline to provide a complete inlet barrier.  

Table 23: Alternative C Plan Nomenclature 
 Plan Name 

Opening Width Alignment 1 Alignment 2 Alignment 3 
1,000 feet Plan C-1a Plan C-2a Plan C-3a 
2,000 feet Plan C-1b Plan C-2b Plan C-3b 
3,000 feet N/A Plan C-2c Plan C-3c 
4,000 feet N/A Plan C-2d Plan C-3d 
5,000 feet N/A N/A Plan C-3e 

Note: N/A indicates that the opening width is not feasible for this alignment 

  

Inlet barrier plans configured along Alignment 1 (Plan C-1a and Plan C-1b) provide a barrier 
along the Brooklyn shore on the north side of the inlet from approximately Corbin Place on 
Coney Island to Flatbush Avenue at Floyd Bennett Field (Figure 44).  This north shore barrier 
includes seawalls, dunes and beaches, T-walls, navigation gates at Sheepshead Bay and Gerritsen 
Inlet, and a living shoreline (Table 24 and Figure 44).  This alternative provides 159 acres of 
coastal habitat consisting of living shoreline and dunes and beaches.  The barrier along the south 
shore of the inlet on the Rockaway Peninsula includes dunes and beaches and a levee. 
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Figure 44: Alternative Plan C-1 (Alignment 1) 
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Table 24: Alternative C-1 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Rockaway Inlet  
Navigable gates (multiple) 

200 each Living Shoreline 23.3 

Rockaway Inlet  
Non-navigable gates (multiple) 

800 each Dunes and Beaches 135.6 

Combi-wall varies Total Acres 158.9 
Sheepshead and Gerritsen Inlet 
Navigable gates 

100 each   

Sheepshead and Gerritsen Inlet 
Non-navigable gates 

200 each   

Seawall 6,500   
T-wall 3,200   
Dune and Beach 29,500   
Living shoreline/levee 8,200   
Total Barrier Length 56,100   

 

 

Inlet barrier plans configured along Alignment 2 (Plans C-2a through C-2d) provide a barrier 
along the Brooklyn shore on the north side of the inlet from approximately Corbin Place on 
Coney Island to the eastern end of Coney Island at Kingsborough Community College (Figure 
45).  This north shore barrier includes seawalls, dunes and beaches (Table 25 and Figure 45).  
This alternative provides 72 acres of coastal habitat consisting of dunes and beaches.  The barrier 
along the south shore of the inlet on the Rockaway Peninsula includes dunes and beaches and a 
levee.  
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Figure 45: Alternative Plan C-2 (Alignment 2) 

 

Table 25: Alternative C-2 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Rockaway Inlet  
Navigable gates (multiple) 

200 each Dunes and Beaches 71.6 

Rockaway Inlet  
Non-navigable gates (multiple) 

800 each Total 71.6 

Combi-wall varies   
Seawall 3,500   
T-wall 1,000   
Dune and Beach 15,600   
Total Barrier Length 25,500   

Inlet barrier plans configured along Alignment 3 (Plans C-3a through C-3e) tie into the Brooklyn 
shore on the north side of the inlet from approximately Corbin Place on Coney Island (Figure 
46).  The barrier along the south shore of the inlet on the Rockaway Peninsula includes dunes 
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and beaches (Table 26 and Figure 46).  This alternative provides 60 acres of coastal habitat 
consisting of dunes and beaches.   

 
Figure 46: Alternative Plan C-3 (Alignment 3) 

Table 26: Alternative C-3 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Rockaway Inlet  
Navigable gates (multiple) 

200 each Dunes and Beaches 59.7 

Rockaway Inlet  
Non-navigable gates (multiple) 

800 each Total Acres 59.7 

Combi-wall varies   
T-wall 1,000   
Dune and Beach 13,000   
Total Barrier Length 22,200   
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Plans under Alternative D were developed by placing measures adjacent to each other to create a 
continuous barrier for individual economic reaches within Jamaica Bay.  Alternative Jamaica 
Bay Interior Barrier plans are defined as the group of measures, which, when constructed as a 
contiguous series avert inundation within an economic reach at a stillwater elevation of 11 feet.  
The following presents the initial list of plans under Alternative D; 

• Alternative Plan D-1: Jamaica Bay West; 
• Alternative Plan D-2: Canarsie; 
• Alternative Plan D-3: Howard Beach; 
• Alternative Plan D-4: Head of Bay; 
• Alternative Plan D-5: Rockaway Peninsula; 
• Alternative Plan D-6: Broad Channel Breakwater; and 
• Alternative Plan D-7: Jamaica Bay Northwest. 

During plan evaluation multiple plans under Alternative D will be evaluated in combination. 

Jamaica Bay Interior Barrier Plan D-1: The first added increment for the Jamaica Bay West plan 
D-1 is a seawall at approximately Corbin Place on Coney Island (Figure 47).  Adjacent measures 
were added eastward along the Brooklyn shore of Jamaica Bay until inundation at a stillwater 
elevation of 11 feet would be averted throughout the Jamaica Bay West economic reach.  
Because of the low-lying landscape and numerous inlets, contiguous measures were required 
from Corbin Place on Coney Island to the western side of Fresh Creek. It is important to note 
that this reach requires tying into high ground at the Pennsylvania Avenue Landfill, which may 
not be feasible. 

Plan D-1 includes navigation gates at Sheepshead Bay, Gerritsen Inlet, Mill Basin, Paerdegat 
Basin, and Fresh Creek.  Plan D-1 also includes seawalls, dunes and beach, levees, T-walls and 
living shorelines (Table 27).  The living shoreline included in plan D-1 provides more than 265 
acres of coastal habitat.  Estimates of acres of restored habitat types are based on existing 
restoration projects which would be included in the living shoreline.   
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Figure 47: Alternative Plan D-1 (Jamaica Bay West) 

Table 27: Alternative D-1 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Navigable gates (5) 540 Low Marsh 81 
Non-navigable gates (4) 800 High Marsh 7 
Marine T-wall 1,000 Sub-tidal 4.6 
Seawall 6,500 Maritime Forest 97 
Dune and Beach 6,300 Coastal Forest 0 
T-wall 2,200 Natural Dune 27.7 
Levee or T-wall 4,000 Living Shoreline 19.1 
Living shoreline/levee 13,900 Dunes and Beaches 29.0 
Total Barrier Length 35,400 Total Acres 265.4 

 

Alternative Plan D-2: Canarsie uses high ground at the western side of Paerdegat Basin, the Belt 
Parkway, and the eastern side of Fresh Creek to create a U-shaped continuous barrier consisting 
of T-walls, levees, and living shorelines (Figure 48).  The barrier requires a road gate at 
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Rockaway Parkway to allow waterfront access.  The living shoreline included in Plan D-2 
provides more than 10 acres of coastal habitat (Table 28).  Estimates of acres of restored habitat 
types are based on existing restoration project which would be included in the living shoreline.  
Additional habitat acreage that would be created by the living shoreline can be determined with 
more detailed analysis prior to the TSP Milestone.  

 
Figure 48: Alternative Plan D-2 (Canarsie) 

Table 28: Alternative D-2 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

T-wall 6,700 Living Shoreline 10.5 
Levee 5,300 Total Acres 10.5 
Road gate 100   
Living Shoreline/levee 3,700   
Total Barrier Length 15,800   
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Alternative Plan D-3: Howard Beach begins at high ground at the western end of Hendrix Creek 
and provides a continuous barrier eastward ending at high ground along the western shore of 
Bergen Basin (Figure 49).  This alternative includes navigation gates at Hendrix Creek, Spring 
Creek, Shellbank Basin, and Hawtree Basin.  Plan D-3 also includes T-walls, sea walls, a road 
gate at the rail road (Metropolitan Transit Authority), and living shoreline (Table 29).  It is 
important to note that this alternative plan requires tying into high ground at the Flatlands 
Landfill, which may not be feasible. 

The living shoreline included in plan D-3 provides 160 acres of coastal habitat.  Estimates of 
acres of restored habitat types are based on existing restoration projects which would be included 
in the living shoreline.   

 
Figure 49: Alternative Plan D-3 (Howard Beach) 
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Table 29: Alternative D-3 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Navigable gates (2) 380 Low Marsh 49 
Non-navigable gates (2) 200 High Marsh 10 
Marine T-wall 530 Sub-tidal 6 
T-wall 13,900 Maritime Forest 44.1 
Seawall 1,000 Natural Dune 42.3 
Living shoreline/levee 3,200 Living Shoreline 8.6 
Rail Road gate 100 Total Acres 160.0 
Total Barrier Length 19,210   

 

Alternative Plan D-4: Head of Bay (Figure 50) includes a T-wall adjacent to the eastern edge of 
JFK Airport, levees, a navigation gate across the inlet to Grass Hassock, and another navigation 
gate across to Motts Point at Bayswater Park.  This alternative also includes a levee with road 
elevation at Mott Avenue and living shoreline, which provides 14 acres of coastal habitat (Table 
30).  Additional habitat acreage that would be created by the living shoreline can be determined 
with more detailed analysis prior to the TSP Milestone. 
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Figure 50: Alternative Plan D-4 (Head of Bay) 

Table 30: Alternative D-4 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Navigable gates (2) 300 Living Shoreline 14 
Non-navigable gates (2) 350 Total Acres 14 
Marine T-wall 600   
T-wall 6,100   
Levee  1,500   
Living shoreline/levee 5,200   
Levee road elevation 500   
Total Barrier Length 14,550   

 

Alternative Plan D-5: Rockaway Peninsula provides a continuous barrier from Motts Point 
westward along the Jamaica Bay side of the Rockaway Peninsula, continuing around Breezy 
Point, to tie into ocean-side dunes along the Atlantic Ocean side of the peninsula as proposed by 
the East Rockaway Inlet to Rockaway Inlet study (Figure 51).  This alternative includes T-walls, 
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bulkheads, levees, dunes and beaches, and living shoreline (Table 31).  The living shoreline 
included in plan D-5 provides more than 168 acres of coastal habitat.  Estimates of acres of 
restored habitat types are based on existing restoration projects which would be included in the 
living shoreline.  Additional habitat acreage that would be created by the living shoreline can be 
determined with more detailed analysis prior to the TSP Milestone. 

 
Figure 51: Alternative Plan D-5 (Rockaway) 

Table 31: Alternative D-5 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

T-wall 6,700 Low Marsh 12.5 
Seawall 21,000 High Marsh 0.6 
Levee 14,300 Sub-tidal 0.7 
Dune and beach 23,200 Maritime Forest 13 
Living Shoreline/levee 15,100 Living Shoreline 34.9 
Total Barrier Length 80,300 Dunes and Beaches 106.6 
Railroad (1) & Marina gates (4) 500 Total Acres 168.3 
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Alternative Plan D-6: Broad Channel Breakwater provides a continuous barrier around the 
community of Broad Channel (Figure 52).  This alternative includes breakwaters with four 
navigation gates, T-walls, levees, a road gate at Cross Bay Boulevard, and living shoreline, 
which provides 11 acres of coastal habitat (Table 32). 

 
Figure 52: Alternative D-6 (Broad Channel) 

Table 32: Alternative D-6 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Navigable gates (2) 200 Living Shoreline 11.0 
Non-navigable gates (3) 150 Total Acres 11.0 
Marine T-wall 350   
Breakwater 8,500   
T-wall 800   
Levee 2,000   
Road gate  100   
Living shoreline/levee 5,300   
Total Barrier Length 17,400   
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Alternative Plan D-7: Jamaica Bay Northwest provides a continuous barrier from Corbin Place 
on Coney Island to high ground along the western shore of Bergen Basin (Figure 53).  This 
alternative plan is a combination of Alternative Plan D-1: Jamaica Bay West and Alternative 
Plan D-3: Howard Beach (Table 33).  This plan avoids tying into the two Brooklyn landfills and 
is structurally more feasible than Alternative Plans D-1 or D-3. 

 
Figure 53: Alternative D-7 (Jamaica Bay Northwest) 
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Table 33: Alternative D-7 Plan Elements 
Barrier Element Linear Feet Habitat Type Acres Created 

Navigable gates (2) 920 Low Marsh 130 
Non-navigable gates (3) 1,000 High Marsh 17 
Marine T-wall 1,700 Sub-tidal 10.6 
Seawall 7,500 Maritime Forest 141.1 
T-wall 19,100 Natural Dune 7 
Levee 4,000 Living Shoreline 27.7 
Road gate  30 Dunes and Beaches 29.0 
Living shoreline/levee 17,100 Total Acres 425.4 
Dune and Beach 6,300   
Total Barrier Length 57,650   

 

 

3.5 Preliminary Structural Plan Costs 
Cost estimates were developed separately for the Atlantic shoreline and Jamaica Bay portions of 
the study area. Atlantic shoreline cost estimates are presented in FY 2011 price levels, although 
they will be updated prior to selection of the TSP.  The Jamaica Bay cost estimates are presented 
in FY 2014 price levels. 

3.5.1 Atlantic Shoreline Preliminary Structural Plan Costs 

The initial construction costs for each of the CSRM alternatives includes all of the required 
project features including erosion control measures, beach, dune and seawall features for each 
plan, any modifications to existing structures, such as boardwalk access ramps, and associated 
costs for engineering design and construction management (Table 34).   

   

Table 34: Preliminary Atlantic Shoreline Structural Plan 
Construction Costs (FY 2011) 

Alternative Construction Cost 
Alternative 1 $56,058,000 
Alternative 2 $85,145,000 
Alternative 3 $56,740,000 

Note: Costs to be revised and updated to current fiscal year prices prior to TSP 
Milestone 
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For average annual cost calculations, interest during construction has been added to the initial 
construction costs to reflect different investment opportunity costs between alternatives.  
Average annual costs (Table 35) also include the amortized value of the initial construction (50 
years, 3.375 interest rate), annualized value of periodic renourishment, Operations and 
Maintenance (O&M), average annual costs for structure repair after major storm events (major 
rehabilitation), and costs for adapting the structure for sea level rise (intermediate sea level rise 
as measured at the Sandy Hook gauge). 

 
Table 35: Atlantic Shoreline Preliminary Structural Plan 

Equivalent (AAEQ) Costs  
Average Annual 

Plan Name Construction Cost Maintenance Cost Total Cost 
Alternative 1 $2,390,000 $4,101,000 $6,491,000 
Alternative 2 $3,629,000 $1,900,000 $5,529,000 
Alternative 3 $2,419,000 $2,000,000 $4,419,000 
Note: AAEQ calculated at FY14 price levels, 3.5% discount rate, and 50-year period of analysis 

 

 

3.5.2 Jamaica Bay Preliminary Structural Plan Costs 

Parametric cost estimates were developed for each structural alternative for the Jamaica Bay 
portion of the study area, which include construction costs (e.g. site preparation, materials, an 
assumed haul/transportation distance for materials, and labor) and contingencies to account for 
potential constructability concerns (Table 36).  All costs were estimated at Fiscal Year 2014 
price levels.  Note that for some plan elements, contingencies for parametric costs may be as 
high as 50% to account for plan segments with high cost uncertainties, such as those that require 
in water construction and to account for utility relocations.  Construction costs are based on 
information gathered from previously constructed projects and professional judgment as 
described in Rockaway Inlet to East Rockaway Inlet and Jamaica Bay Reformulation Study 
Memorandum for the Record (MFR) #2 and #4.  Note that these MFR’s will constitute an 
appendix to the Report Synopsis as the drafts are finalized. 

Parametric costs associated with living shorelines are based upon average project costs from 
Jamaica Bay, Marine Park and Plumb Beach, New York Environmental Restoration Project, 
Draft Interim Feasibility Report, Kings and Queens Counties, New York. Volume 3 (USACE 
2010).  Parametric costs for ecological plan elements used in this analysis are based on an 
average of the eight ecosystem restoration projects which were evaluated in the 2010 feasibility 
study.   

The development of these parametric costs is intended for initial screening purposes only.  These 
cost estimates allow for early comparisons of functional performance of measures and magnitude 
of costs.  Cost engineering guidance defines rigorous cost estimating practices for the feasibility 
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phase of study.  Following the Alternatives Milestone, the costs will be refined in accordance 
with ER1110-2-1302; ER 1110-1-1300; EM1110-2-1304; EP 1110-1-8; ETL1110-2-573; and 
ECB2012-18.  

Note that construction costs do not include the following:  

• Interest During Construction; 
• Operations and maintenance;  
• Real estate; 
• Mobilization/demobilization; 
• Permitting; 
• Additional studies or detailed engineering and design; 
• Construction management costs; and 
• Longer than expected haul distances. 

Table 36: Preliminary Jamaica Bay Structural Plan Construction Costs 
($000’s) 

Alternative C: 
Storm Surge Barrier Plans 

Alternative D: 
Jamaica Bay Interior Barrier Plans 

Plan Name Construction Cost Plan Name Construction Cost 
C-1a $2,727,850  D-1 $1,688,310  
C-1b $3,382,850  D-2 $89,105  
C-2a $2,198,300  D-3 $597,255  
C-2b $2,743,300  D-4 $834,250  
C-2c $3,288,300  D-5 $313,186  
C-2d $3,833,300  D-6 $1,030,865  
C-3a $2,815,100  D-7 $2,300,157 
C-3b $3,360,100    
C-3c $3,905,100    
C-3d $4,450,100    
C-3e $4,995,100    

 

3.6 Preliminary Alternative Plan Evaluation – Jamaica Bay Planning Reach 
The preliminary structural plans under Alternative C (Storm Surge Barrier) and Alternative D 
(Jamaica Bay Interior Barrier) are evaluated for their effectiveness and efficiency in contributing 
to the five planning objectives.  The metrics used to assess plan effectiveness are described 
below.  Efficiency is measured by comparing the costs and benefits of each effective alternative 
plan.   

Reducing vulnerability to storm surge impacts is measured by estimating the number of 
structures that have reduced inundation levels under with-project conditions.   Reducing future 
flood risk in ways that will support the long-term sustainability of the coastal ecosystem and 
communities is measured by the increase in habitat functionality (Functional Capacity Unit 
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score) provided by natural and nature based features, which are elements of alternative plans.  
The reduction in economic costs and risks associated with large-scale flood and storm events is 
measured by estimating the economic damages avoided by each alternative.  Improvements to 
community resiliency are identified by opportunities provided by each alternative to anticipate, 
prepare for, respond to, and adapt to the effects of storm surge and wave impacts.   

Enhancements to natural and nature based storm buffers and ecosystem resiliency are measured 
by increases in habitat acreage created by NNBFs, which offset projected reductions in future 
without project wetland acreage due to sea level rise.  NNBFs are integral components of 
Alternative C: Storm Surge Barriers and Alternative D: Jamaica Bay Interior Barriers.  NNBFs 
can provide coastal storm risk management functions, improve ecosystem resiliency, and reduce 
risk while supporting ecosystem sustainability as quantified in this section of the report. 

3.6.1 Reduced Vulnerability 

Reduced vulnerability under each alternative is measured by the number of structures that have 
reduced inundation levels with the alternative in operation.  The number of inundated structures 
is presented for the 10-year, 50-year, and 100-year storm events (Table 37).  Each alternative 
effectively reduces vulnerability. 

Table 37: Jamaica Bay Planning Reach Affected Structures by Return 
Interval 

 Number of Structures 
 10-year 50-year 100-Year 
Plans C-1, C-2 & C-3 10,304 32,059 41,093 
Plan D-1 1,918 11,261 16,178 
Plan D-2 246 3,815 5,135 
Plan D-3 1,197 3,926 4,579 
Plan D-4 2,370 8,549 11,503 
Plan D-5  3,966 7,432 7,942 
Plan D-6 853 891 891 
Plan D-7 3,115 15,187 20,757 

 

3.6.2 Reduced Flood Risk While Supporting Coastal Ecosystem Sustainability 

All of the alternative plans reduce flood risk as indicated in Table 37.  Supporting ecosystem 
sustainability is being measured in this preliminary analysis by the magnitude of increases in 
habitat functionality provided by the natural and nature based features of the alternative plan 
(Table 38).  Habitat functionality is measured by making a qualitative assessment of habitat 
functionality through field observations and other means to calculate a Functional Capacity 
Index (FCI), which is a measure of habitat quality (see Rockaway Inlet to East Rockaway Inlet 
and Jamaica Bay Reformulation Study Memorandum for the Record #3 for details).  The FCI is 
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multiplied by the acreage of the area assessed to create a Functional Capacity Unit (FCU), which 
represents the quantity of functional capacity of the area assessed.  Increases in habitat 
functionality, as measured in FCUs, are calculated as the difference between existing conditions 
and with-project conditions for each alternative.   

Habitat functionality for each alternative plan is calculated by multiplying the total number of 
habitat acres improved or created by each alternative (see Total Acres in Tables 26 - 33) by the 
average FCU increase per acre (.385 FCU/acre) for 30 Jamaica Bay ecosystem restoration 
projects evaluated in Rockaway Inlet to East Rockaway Inlet and Jamaica Bay Reformulation 
Study Memorandum for the Record #3. 

 

Table 38: Jamaica Bay Alternative Plan Habitat Functionality 
Improvements 

Storm Surge Barrier Plans Jamaica Bay Interior Barrier Plans 
Plan Name FCU increase Plan Name FCU Increase 

C-1 61.1 D-1 112.1 
C-2 27.6 D-2 4.0 
C-3 23.0 D-3 65.1 

  D-4 5.4 
  D-5 65.2 
 
 

 D-6 4.2 
 D-7 177.2 

 

Alternative Plan C also has the potential to impact habitat functionality by affecting circulation 
in the bay and water volume exchange between the bay and the ocean due to flow restrictions at 
the barrier openings.  Plans under Alternative C have been developed with openings ranging 
from 1,000 feet to 5,000 feet as applicable (Table 39).  Potential effects to circulation and tidal 
exchange could impact Jamaica Bay habitats, if those effects are of sufficient magnitude.  In 
order to assess the potential for habitat impacts, the effects of alternative openings at each 
alignment on tidal prism were approximated by estimating the ratio of tidal amplitude inside the 
bay to the adjacent ocean (see MFR # 4 for a discussion of the method applied). 

The ratio of tidal amplitude for existing conditions (no Storm Surge Barrier) has been compared 
to the proposed conditions for all three alignments and applicable opening sizes.  The percentage 
of existing conditions tidal amplitude provided by each alterative (Table 39) is used to evaluate 
the potential impact on habitat sustainability within Jamaica Bay. For example, Plan C-3 with an 
opening of 1000 feet will reduce the tidal amplitude ratio to 58% of the existing condition ratio 
(a reduction of 42% from existing conditions). 
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Table 39: Percentage of Existing Tidal Amplitude within 
Jamaica Bay 

Opening Width Plan C-1 Plan C-2 Plan C-3 
1,000 feet 58% 73% 58% 
2,000 feet 91% 90% 70% 
3,000 feet N/A 93% 79% 
4,000 feet N/A 95% 81% 
5,000 feet N/A N/A 90% 

Note: N/A indicates that the opening width is not feasible for this alignment 

 

For the purposes of preliminary plan evaluation, based on engineering judgment, the percentage 
of existing conditions tidal amplitude should be at least 90 percent in order for a plan to be 
carried forward for further consideration.  The threshold for determination of a viable project in 
future phases may be more stringent (e.g. 95 percent).  However, in this phase it is recognized 
that the tidal amplitude estimation method has notable uncertainty and may overestimate the 
reduction in the tidal prism. 

3.6.3 Reduced Economic Costs and Risks 

Reduction in economic costs and risks associated with large-scale flood and storm events is 
measured by estimating the economic damages avoided by each alternative.  Equivalent annual 
flood damages (EAD) are defined as the monetary value of physical losses and non-physical 
damages that can occur in any given year based on the magnitude and probability of losses from 
all possible flood events.  The typical basis for determining EAD are losses actually sustained as 
a result of historical floods, supplemented by appraisals, application of depth-damage curves, 
and an inventory of capital investment within the floodplain.  EAD are computed using standard 
damage-frequency integration techniques and computer models that relate hydrologic and 
hydraulic flood variables such as discharge and stage to damages and to the probability of 
occurrence.  Damages are computed by the application of depth-damage functions, which 
include application of generalized curves, or site-specific relationships between inundation depth 
and damage determined by field surveys.  EAD can then be computed from the definition of 
stage-damage, stage-discharge, and discharge-frequency relationships.  All of these relationships 
are developed using a risk-based analytical framework, in accordance with Corps regulations. 

EAD calculations were performed using Version 1.2.5 of the Hydrologic Engineering Center's 
Flood Damage Analysis computer program (HEC-FDA, October 2010).  This program applies 
Monte Carlo Simulation to calculate expected damage values while explicitly accounting for 
uncertainty in the input data.  HEC-FDA models were prepared for existing without-project 
conditions and future without-project conditions, which incorporate an anticipated one-foot rise 
in water surface elevations (see Figure 14: USACE SLC Projections (feet) at The Battery, NY) 
over the 50-year period of analysis. 
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In the typical flood damage reduction study, every potentially damageable floodplain property is 
inventoried in order to establish structure type, physical characteristics, and approximate values 
and elevations.  Surveys of all residential properties are conducted in many studies, and 
representative samples in most others.  Industrial, public and unique commercial properties 
typically require 100% sampling and more detailed on-site inspections.  Given the scope and 
scale of the preliminary formulation phase of the Rockaways study, on-site inspection of all, or a 
significant percentage of, floodplain properties at this stage of the analysis was not feasible.  
However, GIS-based structure location data and complete aerial imagery has provided much of 
the data gathered in a typical Corps flood damage reduction on-site survey. 

Based on the type, usage and size of each structure included in the GIS data base (over 90,000 
for this analysis) damages were calculated relative to the main floor elevation of the structure.  
Using structure and ground elevation data, the depth vs. damage relationships were converted to 
corresponding stage (NAVD88) vs. damage relationships.  Generalized depth-percent damage 
functions for structure, structure content and other items were applied to structures for 
calculation of inundation damage.  For this analysis, generalized depth-percent damage functions 
used for multi-family residential and all non-residential structures were taken from the HAZUS-
MH MR4 Technical Manual.  Depth-percent damage functions used for single family residential 
dwellings with basements were taken from Corps of Engineers’ Economic Guidance Memoranda 
EGM 04-01.  Depth-percent damage functions used single family residential dwellings without 
basements were taken from Depth-Damage Relationships For Structures, Contents, and Vehicles 
and Content-To-Structure Value Ratios in Support of the Donaldsonville to the Gulf, Louisiana, 
Feasibility Study – March, 2006 (USACE 2006).  The damage curves represented in the 
Louisiana study were used in this analysis because they represent damages occurring from short-
duration saltwater intrusion, which typifies coastal flooding experienced in the Jamaica Bay 
study area. Alternative depth-percent damage functions for single family residential dwellings 
without basements are available from Corps of Engineers’ Economic Guidance Memoranda 
EGM 01-03, but these functions represent riverine flooding, not coast flooding, and therefore, 
were not used in this analysis. 

For each structure, EADs were calculated for a range of protection levels (10, 25, 50, 100, 250, 
and 500-year).  It is important to note that, the EAD for a structure’s 50-year level of protection 
is not equal to damages incurred by a structure from a 50-year event.  Rather, the EAD for a 50-
year level of protection represents the average annual equivalent benefits of protecting a 
structure for storms up to and including the 50-year event, which also includes the 2, 5, 10, and 
25-year events.  The calculation incorporates the probabilities of various levels of flood events 
and the associated damages from those events 

Table 40 presents EADs for each alternative plan for the 10-year, 50-year and 100-year events.  
The EADs for all plans under Alternative C (Inlet Barriers) are equivalent because each plan 
under Alternative C provides the same level of protection for all economic reaches.  The 
Canarsie economic reach is a sub-reach within the Jamaica Bay West economic reach.  Note that 
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additional economic benefits, which would be expected to accrue from coastal storm risk 
reduction, such as reductions in emergency service costs, municipal maintenance costs, flood 
insurance administrative costs and ancillary recreation benefits are not included in this stage of 
the analysis. 

Table 40: Jamaica Bay Alternative Plan Equivalent 
($000’s) 

Annual Damage 

Alternative Plan 10-year event 50-year event 100-year event 
C-1, C-2 &C-3: Inlet Barriers $55,084 $215,262 $265,833 
D-1: Jamaica Bay West  $11,188   $71,049   $88,664  
D-2: Canarsie  $571   $11,089   $14,980  
D-3: Howard Beach  $6,757   $20,088   $24,847  
D-4: Head of Bay  $13,704   $55,408   $71,036  
D-5: Rockaway  $16,154   $56,211   $67,896  
D-6: Broad Channel  $7,281   $12,506   $13,390  
D-7: Jamaica Bay Northwest $17,945 $91,137 $113,511 
Note: EADs calculated at FY14 price levels, 3.5% discount rate, and 50-year period of analysis 

 

Figures 54 – 60 present the geographic extent of damage reduction (footprint of benefits) 
provided by each of the Jamaica Bay Interior Barrier plans during a 100-year event.  Note that 
the Inlet Barrier Plans provide damage reduction throughout the entire geographic area of 
damage reduction provided by the all the interior barrier plans combined. 
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Figure 54: Plan D-1 Geographic Extent of Damage Reduction 
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Figure 55: Plan D-2 Geographic Extent of Damage Reduction 
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Figure 56: Plan D-3 Geographic Extent of Damage Reduction 
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Figure 57: Plan D-4 Geographic Extent of Damage Reduction 
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Figure 58: Plan D-5 Geographic Extent of Damage Reduction 
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Figure 59: Plan D-6 Geographic Extent of Damage Reduction 
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Figure 60: Plan D-7 Geographic Extent of Damage Reduction 

3.6.4 Improve Community Resiliency 

Improvements to community resiliency are identified by the opportunities provided by each 
alternative to anticipate, prepare for, respond to, and adapt to the effects of storm surge impacts.  
One example of potential improvements to community resiliency is reduced roadway flooding 
(Table 41), which provides access and egress.  Other examples might include faster recovery of 
mass transit, which is an important element of economic activity within the study.  Additional 
opportunities are likely to be found when more detailed analyses of Alternative Plan design and 
hydrodynamic effects of alternative plans are conducted prior to the TSP Milestone.  In addition, 
a detailed economic analysis may estimate the economic benefits of improved community 
resiliency by assessing the economic benefits of faster recovery to flood conditions under with-
project conditions.  All alternative plans provide opportunities to improve community resiliency, 
however, more extensive identification and quantification of these types of improvements 
requires more detailed information than is available in this phase of the analysis.  Non-structural 
alternatives also would likely improve community resiliency; however, sufficient information is 
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not available at this stage of the analysis to assess the effects of non-structural alternatives.  
Improvements to community resiliency will be evaluated in greater depth during the detailed 
evaluation of alternatives phase. 

 

Table 41: Sample Opportunities to Improve Community Resiliency – 
Reduced Roadway Flooding 

Plan Major Roadways with Reduced Flooding 
Plan C-1 Belt Parkway; Rockaway Point Blvd, others. 
Plan C-2 Oriental Blvd; Rockaway Point Blvd, others. 
Plan C-3 Rockaway Point Blvd, others. 
Plan D-1 Oriental Blvd; Belt Parkway, others. 
Plan D-2 Remsen Ave; Rockaway Parkway, others 
Plan D-3 Belt Parkway; Cross Bay Blvd, others. 
Plan D-4 Mott Ave; Sheridan Blvd, others. 
Plan D-5 Rockaway Fwy; Beach Channel Dr.; others. 
Plan D-6 Cross Bay Blvd, others. 
Plan D-7 Oriental Blvd; Belt Parkway, Rockaway Pt. Blvd, others. 

 

3.6.5 Enhance Natural and Nature-based Storm Buffers and Improve 
Ecosystem Resiliency  

Enhancements to natural and nature based storm buffers and ecosystem resiliency are measured 
by increases in habitat acreage created by NNBFs, which offset projected reductions in wetland 
acreage due to sea level rise that is anticipated to occur under future without project conditions.  
Each alternative structural plan includes NNBFs, which are specifically designed to enhance the 
storm buffering capability of existing natural features.  For example, in Interior Barrier Plan D-3, 
the existing natural shoreline at Lower Spring Creek would be reconfigured to provide CSRM 
benefits and create an additional 24 acres of low marsh.  The reconfiguration of the shoreline 
(living shoreline) would include construction of a shoreline slope that would provide a flood 
barrier, wave attenuation and/or dissipation, and would provide a natural retreat area where low 
marsh can adapt to sea level rise. 

Historical sea level rise has been identified as a contributing factor to the substantial reduction in 
saltmarsh acreage at Jamaica Bay.  The continued loss and degradation of saltmarshes within 
Jamaica Bay is projected to worsen as future sea level rise continues and accelerates. Marsh 
soils, including those on Jamaica Bay islands, would likely be submerged if the rate of sea level 
rise outpaces that of sediment deposition (NPS 2014).  A living shoreline constructed with the 
appropriate shoreline slope would provide an area for saltmarshes to adapt to sea level rise by 
migrating up the shoreline slope to habitable levels of inundation and duration.  A living 
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shoreline, which provides low marsh and a shoreline slope that accommodates the natural retreat 
of saltmarsh in response to sea level rise, provides ecosystem resiliency through adaption to sea 
level rise.  Each of the plans under Alternative D provides additional low marsh acreage and a 
living shoreline to accommodate saltmarsh natural retreat (Tables 28 - 33). 

3.7 Preliminary Alternative Plan Comparison – Jamaica Bay Planning 
Reach 

The preliminary structural plans under Alternative C (Storm Surge Barrier) and Alternative D 
(Jamaica Bay Interior Barrier) were evaluated for their effectiveness in contributing to the five 
planning objectives in Section 3.6 Preliminary Alternative Plan Evaluation.  In this section 
alternative plans are compared (Table 42) based on their effectiveness in achieving the five 
planning objectives: 

1. Reduce vulnerability to storm surge impacts; 
2. Reduce future flood risk in ways that will support the long-term sustainability of the 

coastal ecosystem and communities;  
3. Reduce the economic costs and risks associated with large-scale flood and storm events; 
4. Improve community resiliency, including infrastructure and service recovery from storm 

effects; and 
5. Enhance natural storm surge buffers (NNBFs) and improve ecosystem resiliency  
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Table 42: Alternative Plan Effectiveness Comparison 
 Objectives 

Plan 1 2 3 4 5 
Plan C-1a √ No √ √ √ 
Plan C-1b √ √ √ √ √ 
Plan C-2a √ No √ √ √ 
Plan C-2b √ √ √ √ √ 
Plan C-2c √ √ √ √ √ 
Plan C-2d √ √ √ √ √ 
Plan C-3a √ No √ √ √ 
Plan C-3b √ No √ √ √ 
Plan C-3c √ No √ √ √ 
Plan C-3d √ No √ √ √ 
Plan C-3e √ √ √ √ √ 
Plan D-1 √ √ √ √ √ 
Plan D-2 √ √ √ √ √ 
Plan D-3 √ √ √ √ √ 
Plan D-4 √ √ √ √ √ 
Plan D-5 √ √ √ √ √ 
Plan D-6 √ √ √ √ √ 
Plan D-7 √ √ √ √ √ 

 

Six plans (C-1a, C-2a, C-3a, C-3b, C-3c, and C-3d) are not effective in meeting planning 
objective #2: Reduce future flood risk in ways that will support the long-term sustainability of 
the coastal ecosystem and communities (Table 42).  The opening widths associated with these 
Storm Surge Barrier Plans constrain tidal amplitude (Table 39) to an extent that would likely 
have unacceptable impacts to Jamaica Bay habitats.  These six plans will not be carried forward 
for more detailed analysis due to potential ecological impacts. 

Effective plans are compared for efficiency by calculating net benefits (project costs less project 
benefits) and identifying a benefit to cost ratio.  Costs and benefits of each alternative plan are 
compared in average annual terms.  Estimates of total project costs and benefits are incomplete at 
this stage of the analysis, but are sufficient for identification of a focused array of alternatives to 
be advanced for more detailed analysis. 

Annual operation and maintenance (O&M), monitoring, and rehabilitation costs for maintaining 
the project (Table 43) are estimated for this analysis based on similar costs calculated for the 
Draft Raritan Bay and Sandy Hook Bay, New Jersey Hurricane Sandy Limited Reevaluation 
Report for Coastal Storm Risk Management Union Beach, New Jersey, September 2014 (USACE 
2014).  Costs attributed to O&M in the Union Beach study include annualized replacement costs, 
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repair, anticipated energy charges, and labor charges for the care and cleaning of project 
facilities.  Project components requiring routine care include the flood gates, levees and 
floodwalls, interior drainage closure and manhole structures, road closure gates, pump stations, 
beach dune grass and sand fence.  Major mechanical equipment within the storm gate and 
interior drainage pump stations have anticipated life expectancies of 20-25 years.  The cost of 
periodic equipment replacement has been estimated, annualized over the 50-year period of 
analysis, and incorporated into the O&M charge.  In addition, electric power requirements based 
on the anticipated frequency of pump station and storm gate operation have been added to the 
project’s annual operation charge.  Total annual O&M costs estimated for the Union Beach study 
are $1.7 million.  Total annual O&M costs used in this analysis are scaled from the Union Beach 
study costs based on the ratio of total linear length of risk management features for the Union 
Beach study compared to the total linear length of risk management features in each alternative 
plan.    Total O&M costs are added to construction costs to estimate total costs (Table 43) used in 
the preliminary efficiency evaluation. 

Table 43: Jamaica Bay Preliminary Structural Plan 
Equivalent (AAEQ) Costs  

Average Annual 

Plan Name Construction Cost Maintenance Cost Total Cost 
       C-1b  $144,197,000  $3,815,000  $148,012,000  
       C-2b  $116,935,000  $1,734,000  $118,669,000  
       C-2c  $140,166,000  $1,734,000  $141,900,000  
       C-2d  $163,397,000  $1,734,000  $165,131,000  
       C-3e  $212,920,000  $1,510,000  $214,430,000  
       D-1  $71,965,000  $2,408,000  $74,373,000  
       D-2  $3,798,000  $1,074,000  $4,872,000  
       D-3  $25,458,000  $1,306,000  $26,764,000  
       D-4  $35,561,000  $989,000  $36,550,000  
       D-5  $13,349,000  $5,460,000  $18,809,000  
       D-6  $43,941,000  $1,183,000  $45,124,000  
       D-7 $98,046,000 $3,920,000 $101,986,000 
Note: AAEQ calculated at FY14 price levels, 3.5% discount rate, and 50-year period of analysis 

 

The efficiency of effective alternative plans is measured as the net benefits (Table 44) generated 
by each plan.  Net benefits are calculated as the difference between alternative plan benefits, 
which are calculated as the EAD’s avoided for the 100-year storm event (Table 40) and 
alternative plans total average annual equivalent costs (Table 43).  
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Table 44: Jamaica Bay Alternatives Preliminary 
Benefits (AAEQ) 

Average Annual Net 

Plan Name Total Cost Benefits Net Benefits BCR 
   C-1b $148,012,000  $265,833,000  $117,821,000  1.80 
   C-2b $118,669,000  $265,833,000  $147,164,000  2.24 
   C-2c $141,900,000  $265,833,000  $123,933,000  1.87 
   C-2d $165,131,000  $265,833,000  $100,702,000  1.61 
   C-3e $214,430,000  $265,833,000  $51,403,000  1.24 
   D-1 $74,373,000  $88,664,000  $14,291,000  1.19 
   D-2 $4,872,000  $14,980,000  $10,108,000  3.07 
   D-3 $26,764,000  $24,847,000  ($1,917,000) 0.93 
   D-4 $36,550,000  $71,036,000  $34,486,000  1.94 
   D-5 $18,809,000  $67,896,000  $49,087,000  3.61 
   D-6 $45,124,000  $13,390,000  ($31,734,000) 0.30 
   D-7 $101,986,000 $113,511,000 $11,545,000 1.11 
Note: EADs and 
analysis 

AAEQ costs calculated at FY14 price levels, 3.5% discount rate, and 50-year period of 

 

3.8 Focused Array of Alternatives: Plan Selection 
The focused array of alternatives identifies the alternative plans to be presented at the 
Alternatives Milestone.  These alternative plans will be forwarded for more detailed analysis, 
including analyses of costs, benefits, and environmental effects in order to determine the TSP. 

3.8.1 Focused Array of Alternatives – Atlantic Ocean Shorefront Planning 
Reach 

Three alternative plans for CSRM improvements at the Atlantic Ocean Shorefront Planning 
Reach are advanced for more detailed analysis.  These alternative plans include: 

• Alternative 1: Beach Restoration with Periodic Maintenance 
• Alternative 2: Beach Restoration w/Sediment Retaining Structures and Reduced 

Maintenance 
• Alternative 3: Shoreline and Structural Modification with Reduced Beachfill and 

Maintenance 

3.8.2 Focused Array of Alternatives – Jamaica Bay Planning Reach 

The focused array of alternatives for the Jamaica Bay Planning Reach (Table 45 and Figure 61) 
consists of the best performing plans based on the alternative plan evaluations conducted in 
section 3.7.  The best performing plans are identified as the most efficient of the effective plans.  
For plans under Alternative C: Storm Surge Barrier, plans C-1b and C-2b are carried forward for 
further analysis in the Focused Array of Alternatives.  Plans C-2c and C-2d are not carried 
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forward for further analysis because they provide the same benefits as plan C-2b, but at a higher 
cost.  Plan C-3e is not carried forward for further analysis because it provides the same benefits 
as C2-b at nearly twice the cost resulting an approximately one-third of the net benefits provided 
by C2-b.  

Alternative Plans D-1 and D-3 are not carried forward for further analysis because they are likely 
to be structurally infeasible due to the necessity of a tie-in at the two Brooklyn landfills and 
because the same benefits can be achieved by Alternative Plan D-7.  Alternative Plan D-6 is also 
not carried forward for more detailed analysis because of the plan’s low production of benefits 
relative to project cost.  Costs for Alternative Plan D-6 are more than three times the value of 
avoided damages (benefits).  Non-structural solutions will be evaluated for the Broad Channel 
reach prior to the TSP Milestone. 

Table 45: Jamaica Bay Focused Array of 
Performance 

Alternatives – Plan 

Plan Name Net Benefits BCR Habitat Acreage FCU Increase 
   C-2b $147,164,000  2.24 71.6 27.6 
   D-2 $10,108,000  3.07 10.5 4.0 
   D-4 $34,486,000  1.94 14.0 5.4 
   D-5 $95,807,000  3.61 168.3 65.2 
   D-7 $11,545,000 1.11 425.4 177.2 
Note: EADs and costs calculated at FY14 price levels, 3.5% 
rate, and 50-year period of analysis 

discount  
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Figure 61: Jamaica Bay Planning Reach Focused Array of Alternatives 
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3.9 Final Array of Plans Comparison 
This chapter describes the development of alternative plans based on combinations and 
refinements of screened measures. Measures were combined into distinct CSRM units, including 
CSRM units common to multiple plans.  Alternative storm surge barrier and Jamaica Bay 
interior barrier plans were developed from common and plan-specific CSRM units.   

3.9.1 CSRM Units Common to Multiple Plans 

Common CSRM units include Rockaway shorefront, Rockaway shorefront eastern tie-in, Coney 
Island tie-in, and the Jamaica Bay northwest interior barrier.  These common CSRM units are 
required for full functionality of each alternative plan (see section 12.2 Alternative Plans). 

Rockaway Shorefront CSRM Unit 

The Rockaway shorefront CSRM unit was developed to a relatively high level of detail because 
of its significance as the primary CSRM feature addressing wave attack and wave run up on the 
Rockaway peninsula. The general approach to developing this CSRM unit was to evaluate 
erosion control alternatives in combination with a single beach restoration plan to select the most 
cost effective renourishment approach prior to the evaluation of alternatives for coastal storm 
risk management.  The most cost effective erosion control alternative is Beach Restoration + 
Increased Erosion Control.  This erosion control alternative had the lowest annualized costs over 
the 50-year project life and the lowest renourishment costs over the project life.  

A screening analysis was performed to evaluate the level of protection provided by a range of 
dune and berm dimensions and by reinforced dunes, which would be combined with Beach 
Restoration + Increased Erosion Control to optimize the Rockaway shorefront CSRM unit.  
Other factors such as prior projects at Rockaway Beach, project constraints, stakeholder 
concerns, and engineering judgment were also applied in the evaluation and selection (see the 
Plan Formulation Appendix). 

The Rockaway shorefront CSRM unit consists of optimized beach restoration and increased 
erosion control plus a composite seawall, which provides the highest net benefits of all 
Rockaway shorefront alternatives considered.  The armor stone in horizontally composite 
structures significantly reduces wave breaking pressure, which allows smaller steel sheet pile 
walls to be used in the design if the face of the wall is completely protected by armor stone.  The 
composite seawall may be adapted in the future to rising sea levels by adding 1-layer of armor 
stone and extending the concrete cap up to the elevation of the armor stone. 

The composite seawall protects against erosion and wave attack and also limits storm surge 
inundation and cross-island flooding.  The structure crest elevation is +17 feet (NAVD88), the 
dune elevation is +18 feet (NAVD88), and the design berm width is 60 feet.  The composite 
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seawall alternative is compatible with the Storm Surge Barrier alternative and the Jamaica Bay 
Interior Barrier alternative.   

The Rockaway shorefront CSRM unit optimization was conducted for reaches 3 – 6 along the 
Rockaway shorefront (beach 149th Street to Beach 19th Street). It is assumed that similar design 
elevations and costs are applicable for Rockaway shorefront reaches 1 and 2 up to the tie-in with 
the Rockaway bayside CSRM unit (see section 11.2 Key TSP Milestone Uncertainties). 

Rockaway Shorefront Eastern Tie-in 

The Rockaway Shorefront eastern tie-in consists of an eastward extension of the Rockaway 
shorefront CSRM unit running along the backside of the beach until it turns inland at Beach 17th 
Street.  The alignment continues until termination near the north end of the Yeshiva Darchei 
Torah campus.  The alignment includes concrete floodwalls and two roadway gates. 

Coney Island Tie-in 

At the Alternatives Milestone Meeting it was assumed that the Storm Surge Barrier alternative 
and the Jamaica Bay Interior Barrier alternative would have their western terminus at a tie-in at 
Corbin Place on Coney Island.  For the TSP Milestone this tie-in has been extended west in 
coordination with the Coney Island Creek Tidal Barrier and Wetland Feasibility Study 
(NYCEDC).  The revised Coney Island tie-in alignment includes Coney Island Beach, Sea Gate, 
Coney Island Creek, and Gravesend, tying into high ground at Bensonhurst Park.  The 
alignments and feasibility level cost information have been provided for this analysis by 
NYCEDC. 

Jamaica Bay Northwest CSRM Unit 

The full extent of the Jamaica Bay Northwest CSRM unit runs from Coney Island to Bergen 
Basin, which had previously been identified as alignment D-7 for the Alternatives Milestone.  
The full extent of the Jamaica Bay Northwest CSRM unit is a major component of the Jamaica 
Bay Interior Barrier Alternative Plan (Plan D).  Shorter sections at the western end of the 
Jamaica Bay Northwest CSRM unit are required to achieve the full functionality of the Storm 
Surge Barrier Alternative by providing a tie-in between the Storm Surge Barrier alignment and 
the CSRM structure at Coney Island.  The design and cost of the Manhattan Beach section of the 
Jamaica Bay CSRM unit is based on the Rockaway Shorefront CSRM unit composite seawall 
design and costs (see section 11.2 Key TSP Milestone Uncertainties).  
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3.9.2 Jamaica Bay Interior Barrier Alternative (Plan D) 

The Jamaica Bay Interior Barrier Alternative Plan (Figure 62) consists of three common CSRM 
units (Coney Island tie-in, Rockaway Shorefront CSRM unit, and the Rockaway shorefront 
eastern tie-in) and three geographically discrete CSRM units (Jamaica Bay Northwest, Head of 
Bay, and Rockaway Bayside). 

The Jamaica Bay Interior Barrier Alternative Plan creates a contiguous barrier along the Jamaica 
Bay interior, with the exception of JFK Airport. The Jamaica Bay Interior Barrier Alternative 
Plan would avert inundation at a stillwater elevation of 11 feet for communities surrounding the 
Bay.  Eleven feet is generally equivalent to the stillwater elevation for a storm event with 1% 
probability of annual occurrence in 2070 including mid-range sea level rise.  The community at 
Broad Channel, which is effectively within Jamaica Bay - as opposed to being a community on 
the fringe of Jamaica Bay - , would not benefit from the Jamaica Bay Interior Barrier Alternative 
Plan. 

After the Alternatives Milestone, additional analyses were conducted to reduced uncertainties 
associated with the final array of alternatives. A major objective of the additional analyses was to 
refine alignments to minimize costs, impacts to private property, and habitat disturbances 
associated with the Jamaica Bay Interior Barrier Alternative Plan.   
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Figure 62: Plan D Jamaica Bay Interior Barrier 

 

The following describes the three geographically discrete CSRM units (Jamaica Bay Northwest, 
Head of Bay, and Rockaway Bayside) that comprise the Jamaica Bay Northwest Interior Barrier 
(including references to the appropriate design sheets found in the Engineering Appendix).   

The Jamaica Bay Northwest CSRM unit runs from Manhattan Beach on Coney Island to 
Hamilton Beach at Bergen Basin (Plan Sheets JBV-00 through JBV16).  The western terminus of 
the unit ties in at Manhattan Beach (see section 11.2 Key TSP Milestone Uncertainties). The 
eastern terminus of the unit ties in at high ground at Bergen Basin.  Floodgates are provided at 
Sheepshead Bay (JBV-01), Gerritsen Inlet (JBY-03), Mill Basin (JBV-05), Paerdegat Basin 
(JBV-07), Fresh Creek (JBV -09), Hendrix Basin (JBV-11), Old Mill/Spring Creek (JBV-12), 
Shellbank Creek (JBV-14), and Hawtree Basin (JBV-16). The Jamaica Bay Northwest CSRM 
unit alignment generally follows the Belt Parkway and Jamaica Bay Greenway, which minimizes 
costs, impacts to private property, and disturbances to existing habitat.  Roadway floodgates are 
provided at the Canarsie Pier (JBV-08), Pennsylvania Avenue (JBV-10.1), Hendrix Street (JBV 
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10.1), and Fountain Avenue (JBV-10.2).   A railroad floodgate is positioned at 104th Street for 
the Long Island Railroad. 

The Jamaica Bay Northwest CSRM unit also includes construction of vertical living shorelines at 
Bergen Beach (JBV-06), Charles Memorial Park (JBV 15.1), Spring Creek (JBV-12), and 
Hawtree Point (JBV-16).  The vertical living shorelines were included in the CSRM unit to 
dissipate wave energy, reduce shoreline erosion, address anticipated sea level change within the 
bay, and to offset impacts resulting from other features of the CSRM unit. The vertical living 
shorelines proposed for Bergen Beach and Charles Memorial Park (Type “B”) is specifically 
designed for locations where a bicycle path is adjacent to the roadway and the protected side 
does not have space for a levee.  The design includes a vertical wall on the protected side that 
accommodates the space constraints present due to the existing bicycle path (i.e., Jamaica Bay 
Greenway) and roadway (i.e., Belt Parkway). The Type “B” living shoreline would be planted 
with high marsh and low marsh vegetation.   

The vertical living shorelines proposed for Spring Creek and Hawtree Point (Type “D”) have fill 
placed on top of the 3:1 levee core to accommodate a gentle slope from the middle of the bay 
side face of the levee to an extent of approximately 25 feet from the toe of the levee. This gentle 
slope facilitates restoration opportunities for shrubland and maritime forest and provides a 
functional transition to the existing upland habitats that maximizes ecological functions and/or 
services to Jamaica Bay. 

The Head-of-Bay CSRM unit runs from the Perimeter Road at the eastern side of JFK Airport 
(RPV-00) to the tie-in at Bayswater Point State park (RPV-04).  The northern terminus of the 
unit ties in to high ground along Perimeter Road at JFK Airport.  The southern terminus of the 
unit ties in to the Rockaway Bayside CSRM unit at Bayswater Point State Park.  Floodgates are 
provided at Head-of-Bay (RPV-01) and Negro Bar Channel (RPV-03).  There are no roadway or 
railroad gates for this unit. 

The Rockaway Bayside CSRM unit runs from the tie-in with the Negro Bar Channel floodgate at 
Bayswater Point State Park (RPV-04) to the tie in at reach 1 of the Rockaway Shorefront CSRM 
unit (RPV-16).  The northeastern terminus of the unit ties in to the Negro Bar Channel floodgate 
at Bayswater Point State Park (RPV-04).  The southwestern terminus of the unit ties in to the 
Rockaway Shorefront CSRM unit at approximately Beach 149th Street (RPV-16; see section 11.2 
Key TSP Milestone Uncertainties).  A land-based floodwall is proposed for the more than 3-mile 
stretch along the northern side of Beach Channel Drive. At the Edgemere Landfill, rip rap and a 
shallow foundation sheet pile or T-wall core are proposed for construction on top of the landfill 
cap to allow the alignment to tie in to the high ground provided at the landfill (RPV-07 and RPV-
08).   

Floodgates are provided at Norton Basin (RPV-07) and Barbados Basin (RPV-10).  
Roadway/beach access gates are provided at various locations along Breezy Point and at Riis 
landing.  Roadway flood gates are provided at the Edgemere landfill Service Road (RPV-07 and 
RPV-08),  
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Note that an alternative alignment for the Rockaway Bayside CSRM unit would include a 
southwestern terminus at Beach 169th Street, which avoids alignments around Breezy Point.  
This alternative alignment would tie-in to high ground at the Marine Parkway Bridge ramps to 
the north (RPV-13) and to the south at reach 1 of the Rockaway Shorefront CSRM unit (RPV-
16). 

The Rockaway Bayside CSRM unit also includes construction of vertical living shorelines at 
Bayswater Point State Park (RPV-04), Somerville Basin (RPV-08), and Beach 86th Street (RPV-
13).  The vertical living shorelines were included in the CSRM unit to dissipate wave energy, 
reduce shoreline erosion, address anticipated sea level change within the bay, and to offset 
impacts resulting from other features of the CSRM unit. The vertical living shorelines proposed 
for the Rockaway Bayside CSRM unit (Type “D”) have fill placed on top of the 3:1 levee core to 
accommodate a gentle slope from the middle of the bay side face of the levee to an extent of 
approximately 25 feet from the toe of the levee. This gentle slope facilitates restoration 
opportunities for shrubland and maritime forest and provides a functional transition to the 
existing upland habitats that maximizes ecological functions and/or services to Jamaica Bay. 

3.9.3 Storm Surge Barrier Alternative (Plan C) 

Three alternative alignments of the Storm Surge Barrier Plan (C-1, C-2, and C-3) were assessed 
for the TSP Milestone (Figure 63).  Each alternative alignment also includes common CSRM 
units, which are required for full functionality of the Storm Surge Barrier (Plan C).  These 
common CSRM units include Rockaway shorefront, Rockaway shorefront eastern tie-in, Coney 
Island tie-in, and the Jamaica Bay northwest interior barrier.   
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Figure 63: Storm Surge Barrier Alignments 

The C-3 alignment was screened out from the more detailed analysis conducted for alignments 
C-1 and C-2 because alignment C-3 proved to have higher construction costs and O&M costs 
due to its longer in-water footprint, while providing the same level of benefits as alignments C-1 
and C-2.  In addition, alignment C-3 did not prove to have the advantage of a less complicated 
tie-in to Breezy Point that was initially envisioned at the Alternatives Milestone.  

Alignment C-2 and two alternative alignments for C-1 (C-1E and C-1W) were analyzed using 
the ADCIRC numerical model to evaluate changes in tidal amplitude and velocities in Jamaica 
Bay for various gate configurations and Storm Surge Barrier alignments. Storm Surge Barrier 
alignment C-1E is preferred over alignment C-1W because alignment C-1E: 

• would likely result in less impact to the Gil Hodges Memorial Bridge; 
• would result in less real estate and aesthetic impacts to the Roxbury Community where 

alignment C-1W would tie in; 
• is located in a more stable channel location; and 
• avoids potential impacts to submerged cables. 
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The ADCIRC modeling identified alignment C-1E with 1,100 linear feet of gate opening and 
alignment C-2 with 1,700 linear feet of gate opening as having the least hydrodynamic impacts 
to the bay (Table 46).  Both alignments result in a maximum tidal amplitude change of 0.2 feet, 
which indicates that there would not be any major changes in the water column throughout the 
bay. Limited changes to the water column indicates that the natural environment driven by water 
circulation would be undisturbed and water chemistry, including the benthic layer, would be 
consistent with and without a hurricane barrier.  In addition, flow speeds and directions for both 
alignments are similar to without-project conditions, which imply that circulation within the bay 
would be minimally impacted. 

 

Table 46: Storm Surge Barrier Alternative Alignment Gate Opening Aggregate 
Length 

Alignment Total Opening (ft) Number of 100-foot Number of 200-foot 
Vertical Lift Gates Sector Gates 

C-1E 1,100 7 2 
C-2 1,700 11 3 

 

Storm Surge Barrier alignment C-1E includes a Storm Surge Barrier (design elevation = 16.0 
feet NAVD88) with seven 100-foot wide vertical lift gates and two 200-foot wide sector gates.  
Alignment C-1E runs in a northwesterly direction from Jacob Riis Park on the Rockaway 
peninsula to Barren Island at Floyd Bennet Field, Gateway National Recreation Area (HB-01).  
On the Rockaway peninsula, alignment C-1E ties in to the Rockaway Bayside CSRM unit, which 
continues west along the Rockaway peninsula and around Breezy Point prior to tying into reach 
1 of the Rockaway Shorefront CSRM unit (RPV-16).  Note that an alternative alignment for the 
Rockaway Bayside CSRM unit would include a southwestern terminus at Beach 169th Street, 
which avoids alignments around Breezy Point.  This alternative alignment would tie-in to high 
ground at the Marine Parkway Bridge ramps to the north (RPV-13) and to the south at reach 1 of 
the Rockaway Shorefront CSRM unit (RPV-16). 

On Barren Island, alignment C-1E ties in to a modification of the Jamaica Bay Northwest CSRM 
unit (HB-01), which runs from the U.S. Marine Corps Reserve Center at Floyd Bennett Field 
north along Flatbush Avenue.  At the Belt Parkway, the Jamaica Bay Northwest CSRM unit 
continues west along the same alignment identified for the Jamaica Bay Interior Barrier Plan 
(JBV-00 through JBV-04) with the western terminus of the unit tying in at Manhattan Beach (see 
section 11.2 Key TSP Milestone Uncertainties).  This modified version of the Jamaica Bay 
Northwest CSRM unit includes floodgates at Sheepshead Bay (JBV-01) and Gerritsen Inlet 
(JBY-03). 

Storm Surge Barrier alignment C-1E (Figure 64) also includes the Coney Island tie-in and the 
Rockaway shorefront eastern tie-in CSRM units as described for the Jamaica Bay Interior Barrier 
Plan. 
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Figure 64: Storm Surge Barrier Plan C-1E 

Storm Surge Barrier alignment C-2 includes a Storm Surge Barrier (design elevation = 16.0 feet 
NAVD88) with eleven 100-foot wide vertical lift gates and three 200-foot wide sector gates.  
Alignment C-2 runs in a northwesterly direction from approximately Beach 218th Street on the 
Rockaway peninsula to Seawall Avenue at Kingsborough Community College (HB-02).  On the 
Rockaway peninsula, alignment C-2 ties in to the Rockaway Bayside CSRM unit.  For this 
alignment the Rockaway Bayside CSRM unit continues west along the Rockaway peninsula, 
circles around the tip of the peninsula around Breezy Point, then turns east prior to tying into 
reach 1 of the Rockaway Shorefront CSRM unit (RPV-16).   

At Kingsborough Community College, alignment C-2 ties in to a modification of the Jamaica 
Bay Northwest CSRM unit (HB-01), which runs from Kingsborough Community College west 
to the terminus at Manhattan Beach.  This modified version of the Jamaica Bay Northwest 
CSRM unit does not include tributary floodgates.  Storm Surge Barrier alignment C-2 (Figure 
65) also includes the Coney Island tie-in and the Rockaway shorefront eastern tie-in CSRM units 
as described for the Jamaica Bay Interior Barrier Plan. 
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Figure 65: Storm Surge Barrier Plan C-2 

 

4 ALTERNATIVE PLAN EVALUATION AND COMPARISON 
The Jamaica Bay Interior Barrier (Plan D) and the Storm Surge Barrier (Plan C alignments C-1E 
and C-2) were evaluated for habitat impacts, real estate impacts, costs (construction, mitigation, 
real estate, and O&M), and net benefits. 

4.1 Habitat Impacts and Mitigation Requirements 
The ecosystem assessment tool developed for the Alternatives Milestone was paired with a 
Habitat Equivalency Analysis (HEA) to evaluate ecological impacts and mitigation requirements 
for structural alternatives. The HEA provides a means to comprehensively evaluate the loss of 
ecological functions and services across a wide range of habitats, which may not have equal 
value or provide equivalent levels of service to the Jamaica Bay ecosystem. 
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Table 47 presents permanent and temporary habitat impacts using an acreage metric. This metric 
provides a traditional measure of impacts and mitigation needs, but does not account for the level 
of ecological service and/or functions provided by the habitats. 

Table 47: Permanent and Temporary Habitat Impacts (acres) 
 Permanent Temporary 

Habitat Type C-2 C-1E D C-2 C-1E D 
Subtidal Bottom 37.7 34.6 45.1 0.1 1.2 13 
Intertidal Mudflat 3.3 7.5 25.1 3.8 8.8 24.2 
Intertidal Wetlands 0 0 9.4 0 0.1 7 
Non-Native Wetlands 0 0.4 3.5 0 0.4 0.3 
Beach 0 13 17 61 69.9 69.6 
Dune 3.1 4 6.8 10.4 11.3 10.3 
Maritime Forest/Shrub 6.71 20.6 31.5 3.9 11.4 30.3 
Ruderal 0.43 24.4 46.7 0.6 12.6 49.4 
Rip Rap/Bulkhead 4.2 6.5 13.5 0.2 0.4 3.5 
Urban 6.7 18.7 48.4 6.2 12.8 41.5 
Total 62.14 129.7 247 86.2 128.9 249.1 

 

The HEA model used to evaluate habitat impacts and mitigation requirements measures impacts 
or ecological benefits in terms of Service Acre Years (SAYs).  The HEA model also discounts 
those services that would be lost or provided in future years, accounting for the time it takes to 
achieve full functionality.  Future services are discounted to a present day value measured in 
Discounted Service Acre Years (DSAYs).  The discounted loss of ecological services for each 
alternative measured in DSAYs is presented in Table 48. 

Table 48: Loss of Ecological Services (DSAYs) 
Alternative Plan Loss (-) of Service in DSAYs 

C-2 -971 
C-1E 

D 
-1,875 
-2,811 

 

It is important to note that the net loss for the Jamaica Bay Interior Barrier is -2,811 DSAYs, 
which accounts for an ecological impacts of 3,276 DSAYs that is partially offset by the 465 
DSAY benefit provided by living shorelines as described in section 12.2.2 Jamaica Bay Interior 
Barrier (Plan D). 

Two mitigation projects, which have previously been identified as high priority restoration 
projects by the HRECRP have been selected as mitigation projects for the alternative CSRM 
plans.  Lower Spring Creek represented both the highest level of ecological benefit (i.e., returned 
DSAYs) as well as one the most efficient values (i.e., cost per DSAY) for any of the selected 
projects. For the purposes of this evaluation, cost per DSAY is assumed as the measure that best 
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facilitates selection of a “best buy plan” as the model described herein has also been developed 
to discount service years over a life of a project. Specifically, Lower Spring Creek has the 
potential to return approximately 2,250 DSAYs at a cost of approximately $25,869 per DSAY. 
This project also has a significant level of past evaluation and design (i.e., USACE 2010), and 
considerable current momentum with local stakeholders to be moved forward. This project is 
recommended to be carried forward within the context of mitigation for all three evaluated 
alternative alignments.   

Constructing the Spring Creek project as mitigation for Alternative C-2 provides an excess of 
1,270 DSAYs. Due to the low cost per DSAY ratio for Spring Creek, this project provides more 
cost effective mitigation than attempting two smaller projects.  The Spring Creek project also 
satisfies the mitigation requirements for Alternative C-1E.  However, it is assumed that this 
alternative would also require a comparable level of excess mitigation to at least that proposed 
for Alternative D. As such, an additional 385 DSAYs are required beyond those realized from 
implementation of Spring Creek. Potential additional projects include one of the following: 
Pumpkin Patch (+430), Elders Island East (+752), or Duck Point (+412). Assuming an average 
cost per DSAY of $45,000 which is the average cost per DSAY across all the projects evaluated, 
these additional DSAYs would costs an additional $17,325,000. 

The HRECRP restoration project at Dead Horse Bay is recommended to be carried forward as 
mitigation for Alternative D (combined with Lower Spring Creek). This project has the potential 
to return 1,320 DSAYs at a cost of approximately $45,362 per DSAY. Specific to Alternative D, 
both Spring Creek and Dead Horse Bay being carried forward provides an excess of 759 DSAYs 
(Table 49). This excess credit is included to account for the unknown environmental impacts 
associated with minor changes in bay hydrodynamics. Future modeling can facilitate refinement 
of these mitigation costs at a later date, but future refine will not have an impact on the current 
TSP selection. 

Table 49: Mitigation Service Gains and Costs 
Alternative Service Mitigation Excess Mitigation 

Loss Service Gain Service Gain Construction 
(DSAYs) (DSAYs) (DSAYs) Cost 

C-2 -971 +2,250 +1,279 $58,213,000 
C-1E -1,875 +2,635 +760 $75,538,000 

D -2,811 +3,570 +759 $118,087,000 

 

4.2 Real Estate Impacts and Costs 
Real estate impacts resulting from implementation of planning alternatives were assessed in GIS 
software by overlaying the completed structure footprints and associated right of way easements 
necessary for structure maintenance on the building footprints, tax lots, and public right-of-way.  
Those structures and easements intersecting private buildings are assumed to require the 
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purchase of the building and the entirety of the associated tax lot.  Those structures and easement 
intersecting tax lots, but not intersecting any structure on the tax lot, are assumed to require the 
purchase of only that portion of the parcel necessary for the footprint of the structure.  
Construction and maintenance right of way easements are to be obtained for those areas 
intersecting the structure easement, but no land acquisition is required. 

The acreage assumed to be required for purchase and easement is presented for privately owned 
and publically owned parcels based on the land use designation for the tax lot as identified in the 
MapPLUTO dataset (see the Real Estate Appendix for additional details.).  Publically owned 
parcels are assumed to include the following land use categories: Open Space and Outdoor 
Recreation, Parking Facilities, Public Facilities and Institutions, Transportation and Utility 
(excludes gas stations), and Vacant Land.  All other land use categories are assumed to be in 
private ownership (Table 50). 

Table 50: Real Estate Impact (acres) 
 Purchase Required Easement Required  

Alternative Public Private Public Private Total 
C-1E 31.3 2.2 42.4 0.8 76.6 
C-2 17.1 0.5 11.2 0.01 28.7 
D 85.1 5.9 84.6 2.3 177.9 

 

Estimated real estate costs (Table 51) are based on the “FULLVALUE16” field in the 
MapPLUTO dataset. If an alternative structure feature footprint intersects a building on a private 
tax lot, real estate costs are the entire tax lot, including the building.  If an alternative structure 
feature footprint intersects a private tax lot, but no buildings are affected, real estate costs are that 
portion of the tax lot intersected by the structure footprint as calculated as a percentage of the 
2016 market value. 

Table 51: Real Estate Costs (2015$’s) 
 Entire Tax Lot Partial Tax Lot  

Alternative Private Private Public Total Costs 
C-1E  $1,868,000 $27,568,400 $29,436,400  
C-2  $414,300 $16,971,500 $17,385,800  
D $4,851,000 $3,233,800 $171,870,200 $179,955,000  

 

If an alternative structure feature footprint intersects a building on a public tax lot, real estate 
costs are the assessed value of the building and that portion of the tax lot intersected by the 
structure footprint as calculated as a percentage of the 2016 market value. If an alternative 
structure feature footprint intersects a public tax lot, but no buildings are affected, real estate 
costs are that portion of the tax lot intersected by the structure footprint as calculated as a 
percentage of the 2016 market value. 
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The acreage and costs of intersecting private and public properties with CSRM structures does 
not indicate the full real estate impacts of the alternative plans.  Additionally, CSRM structures 
near residential properties inhibit views and/or reduce access to the waterfront.  The Rockaway 
Bayside CSRM unit has many instances where a series of multiple houses along the waterfront 
would have both water view and waterfront access severely impacted by CSRM structures. 

There is a very large difference in water view impacts for the Rockaway peninsula terminus of 
the two alternative Storm Surge Barrier alignments, which will have 50-foot vertical gate 
elevations in the open position.  Storm Surge Barrier alignment C-1E terminates at the Jacob Riis 
Park parking lot, which is nearly one-half mile from the nearest residential area. Storm Surge 
Barrier alignment C-2, on the other hand is immediately adjacent to a residential area at Breezy 
Point (Figure 66).  

 

 
Figure 66: Alt C-2 Proximity to Residential Area 

4.3 Revised Alternative Plan Costs 
In accordance with the USACE’s SMART Planning principles, the estimates prepared for this 
analysis were developed at the level of detail required during the Alternatives Formulation & 
Analysis Phase, i.e. Alternatives Milestone to Tentatively Selected Plan Milestone. According to 
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Engineering Record 1110-2-1302 (USACE 2008), the estimate classification for the Pre-
Authorization Alternatives Study costing is required to be a Class 4 estimate as defined in 
American Society for Testing and Materials (ASTM) E 2516-06 (ASTM 2006).  Cost estimate 
assumptions and details are provided in MFR #6 and accompanying appendices. 

The primary characteristic of a Class 4 estimate is that the level of project definition is between 1 
and 15 percent. Class 4 estimates utilize a methodology that is primarily stochastic, i.e. unit rates 
are based on the probability distribution of historical rates. Estimating at a Class 4 level of detail 
is appropriate for concept/alternatives studies, and the expected accuracy ranges from +100 
percent to –50 percent. Because they are based on a very limited project definition, areas of risk 
and uncertainty in the project should be identified to determine the amount of contingency that 
should be added to the estimate to reduce uncertainty to an acceptable level. 

Construction costs for each alternative are based on the structures (Table 52) and associated 
quantities (or linear distances).   

Table 52: CSRM Structures and Associated Quantities 
 CSRM Structure Length (ft) 

CSRM Structure Alternative C-1E Alternative C-2 Alternative D 
Inlet Barrier                3,930                5,715   
Buried Seawall              55,062              55,062           55,062  
Concrete Floodwall (Bulkhead)                2,356            21,521  
Concrete Floodwall (Deep Water)                   742              5,903  
Concrete Floodwall (Land)              25,367                   578           50,068  
Concrete Floodwall (Shallow Water)              8,770  
Elevated Promenade (Berm-Face)                5,041            10,435  
Elevated Promenade (Vertical-Face)                4,234              8,268  
Elevated 
Shoreline 

Promenade with Living              1,038  

Levee                4,920                4,920             8,533  
Levee w/ Living Shoreline (Berm w/ Maritime Forest)           12,631  
Levee w/ Living Shoreline (Tidal Marsh Rock Sill)             1,134  
Raised Road                 137  
Road Gate                  180                 882  
Seawall Reconstruction               7,599                3,967             6,554  
Sector Gate               1,048              4,282  
Shoreline Restoration               1,702                1,702             1,702  
Vertical Lift Gate                 486  
Rockaway Shorefront East Tie-In               2,135                2,135             2,135  
Coney Island Tie-In             32,338              32,338           32,338  
Total Linear Feet            46,654            106,418         231,880  
Total Miles 27.8 20.2 43.9 
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Construction costs (Table 53) notably do not include costs for utility relocations. Note that Storm 
Surge Barrier alignment C-2 crosses a submerged cable area, but relocation costs for these cables 
have not been accounted for (see 11.2 Key TSP Milestone Uncertainties).  Mitigation costs were 
previously discussed in section 13.1 Habitat Impacts and Mitigation.  Real estate costs were 
previously discussed in section 13.2 Real Estate Impacts and Costs.  Interest during construction 
(IDC) for each alternative is calculated based on a five-year construction period, with an equal 
distribution of funds each year at the FY16 federal discount rate of 3.125%.   

Table 53: Construction, Mitigation, and Real Estate Costs 
 Alternative C-1E Alternative C-2 Alternative D 

Construction  $3,328,135,000   $3,361,337,000   $4,467,352,000  
Mitigation  $90,833,000   $75,783,000   $123,383,000  
Real Estate  $29,436,000   $17,386,000   $179,955,000  
First Cost Total  $3,448,404,000   $3,454,506,000   $4,770,690,000  
IDC  $333,029,000   $336,274,000   $424,262,000  
Total Construction Cost  $3,781,433,000   $3,790,780,000   $5,194,952,000  

 

Operation and Maintenance (O&M) costs include maintenance for passive CSRM structures 
such as floodwalls and levees and for active CSRM structures such as floodgates and roadway 
gates.  Maintenance activities for each CSRM structure were scheduled with weekly, bi-weekly, 
monthly, quarterly, annual, 5-year, or 15-year occurrence.  Order-of-magnitude O&M costs are 
based in information from the South Shore of Staten Island, New York Feasibility Study, a 
reconnaissance level study for the Mississippi Storm Surge Barrier, and information for the 
Stamford Hurricane Protection Barrier located in Stamford, Connecticut.  Average annual 
equivalent values (AAEQ) were calculated using the FY16 federal discount rate of 3.125% and a 
50-year time period (Table 54). 

Table 54: Annual Costs 
 Alternative C-1E Alternative C-2 Alternative D 

Construction  $150,474,000   $150,846,000   $206,722,000  
Renourishment $5,740,000 $5,740,000 $5,740,000 
OMRR&R  $7,424,000   $7,124,000   $14,954,000  
Total AAEQ  $163,638,000   $163,710,000   $227,416,000  

4.4 Revised Alternative Plan Benefits 
The preliminary benefits used to define the Focused Array of Alternatives were based on FEMA 
stillwater elevations and a relative sea level rise estimate of 1.0 foot.  The revised benefits used 
to identify the TSP are based on updated NACCS elevations (Table 55) and a relative sea level 
rise estimate of 1.3 feet.  Revised total project benefits include equivalent annual flood damages 
(EAD) in the Jamaica Bay Planning Reach, reductions in the economic costs and risks associated 
with wave attack, wave run up, and inundation of shorefront properties at the Atlantic Ocean 
Shorefront Planning Reach, and recreation benefits based on improved recreation opportunities 
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at Rockaway Beach on the Atlantic Ocean Shorefront Planning Reach (see the Economics 
Appendix for detailed discussion). 

Table 55: Preliminary (FEMA) and Revised (NACCS) Flood Elevations 

 
Reduction in economic costs and risks associated with large-scale flood and storm events is 
measured by estimating the economic damages avoided by each alternative.  EAD are defined as 
the monetary value of physical losses and non-physical damages that can occur in any given year 
based on the magnitude and probability of losses from all possible flood events.  The typical 
basis for determining EAD are losses actually sustained as a result of historical floods, 
supplemented by appraisals, application of depth-damage curves, and an inventory of capital 
investment within the floodplain.  EAD are computed using standard damage-frequency 
integration techniques and computer models that relate hydrologic and hydraulic flood variables 
such as discharge and stage to damages and to the probability of occurrence.  Damages are 
computed by the application of depth-damage functions, which include application of 
generalized curves, or site-specific relationships between inundation depth and damage 
determined by field surveys.  EAD can then be computed from the definition of stage-damage, 
stage-discharge, and discharge-frequency relationships.  All of these relationships are developed 
using a risk-based analytical framework, in accordance with Corps regulations. 

EAD calculations were performed using Version 1.2.5 of the Hydrologic Engineering Center's 
Flood Damage Analysis computer program (HEC-FDA, October 2010).  This program applies 
Monte Carlo Simulation to calculate expected damage values while explicitly accounting for 
uncertainty in the input data.  HEC-FDA models were prepared for existing without-project 
conditions and future without-project conditions, which incorporate an anticipated one-foot rise 
in water surface elevations over the 50-year period of analysis. 

In the typical flood damage reduction study, every potentially damageable floodplain property is 
inventoried in order to establish structure type, physical characteristics, and approximate values 
and elevations.  Surveys of all residential properties are conducted in many studies, and 
representative samples in most others.  Industrial, public and unique commercial properties 
typically require 100% sampling and more detailed on-site inspections.  Given the scope and 
scale of the preliminary formulation phase of the Rockaways study, on-site inspection of all, or a 
significant percentage of, floodplain properties at this stage of the analysis was not feasible.  
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However, GIS-based structure location data and complete aerial imagery has provided much of 
the data gathered in a typical Corps flood damage reduction on-site survey. 

Based on the type, usage and size of each structure included in the GIS data base (over 90,000 
for this analysis) damages were calculated relative to the main floor elevation of the structure.  
Using structure and ground elevation data, the depth vs. damage relationships were converted to 
corresponding stage (NAVD88) vs. damage relationships.  Generalized depth-percent damage 
functions for structure, structure content and other items were applied to structures for 
calculation of inundation damage.  For this analysis, generalized depth-percent damage functions 
used for multi-family residential and all non-residential structures were taken from the HAZUS-
MH MR4 Technical Manual.  Depth-percent damage functions used for single family residential 
dwellings with basements were taken from Corps of Engineers’ Economic Guidance Memoranda 
EGM 04-01.  Depth-percent damage functions used single family residential dwellings without 
basements were taken from Depth-Damage Relationships For Structures, Contents, and Vehicles 
and Content-To-Structure Value Ratios in Support of the Donaldsonville to the Gulf, Louisiana, 
Feasibility Study – March, 2006 (USACE 2006).  The damage curves represented in the 
Louisiana study were used in this analysis because they represent damages occurring from short-
duration saltwater intrusion, which typifies coastal flooding experienced in the Jamaica Bay 
study area. Alternative depth-percent damage functions for single family residential dwellings 
without basements are available from Corps of Engineers’ Economic Guidance Memoranda 
EGM 01-03, but these functions represent riverine flooding, not coast flooding, and therefore, 
were not used in this analysis. 

For each structure, EADs were calculated for a range of protection levels (10, 25, 50, 100, 250, 
and 500-year).  It is important to note that, the EAD for a structure’s 50-year level of protection 
is not equal to damages incurred by a structure from a 50-year event.  Rather, the EAD for a 50-
year level of protection represents the average annual equivalent benefits of protecting a 
structure for storms up to and including the 50-year event, which also includes the 2, 5, 10, and 
25-year events.  The calculation incorporates the probabilities of various levels of flood events 
and the associated damages from those events 

Table 56 presents EADs for each alternative plan for the 10-year, 50-year and 100-year events.  
The EADs for both Storm Surge Barrier Plans are equivalent because each plan under 
Alternative C provides the same level of protection for all economic reaches.   

Table 56: Alternative Plan Equivalent 
($000’s) 

Annual Damage 

Alternative Plan 10-year event 50-year event 100-year event 
C-1E $149,828 $382,393 $444,218 
C-2 $149,828 $382,393 $444,218 
D $144,344 $371,601 $432,567 
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There are three components to the NED benefits (Table 57) provided by the alternative plans: 
bayside coastal storm risk reduction, shorefront coastal storm risk reduction, and improved 
recreation.  Bayside coastal storm risk reduction is based on reductions in the economic costs and 
risks associated with property inundation during storm and flood events.  Shorefront coastal 
storm risk reduction includes reductions in the economic costs and risks associated with wave 
attack, wave run up, and inundation of shorefront properties.  Recreation benefits are based on 
improved recreation opportunities at Rockaway Beach on the Atlantic Ocean Shorefront 
Planning Reach, which result in an increased value per visit and in an increase in total visits. 

Table 57: Alternative Plan Component Benefits (AAEQ) 

 Alternative Alternative Alternative 
C-1E C-2 D 

Inundation Bayside Damage Reduction $444,218,000 $444,218,000 $432,567,000 
Atlantic Shorefront Damage Reduction $32,017,000 $32,017,000 $32,017,000 
Total Damages Avoided $476,235,000 $476,235,000 $464,584,000 
Atlantic Shorefront Recreation $32,998,000 $32,998,000 $32,998,000 
Total Benefits $509,233,000 $509,233,000 $497,582,000 

 

5 IDENTIFICATION OF THE TENTATIVELY SELECTED PLAN 
Table 58 presents the average annual costs, benefits, net benefits, and benefit-to-cost ratio for 
each of the alternative plans. 

Table 58: Alternative Plan Average Annual Net Benefits (AAEQ) 
Plan Name Total Cost Benefits Net Benefits BCR 

   C-1E $163,638,000 $509,233,000  $345,595,000 3.1 
   C-2 $163,710,000 $509,233,000  $345,523,000 3.1 
   D $227,416,000 $497,582,000  $270,166,000 2.2 
 

 

Storm Surge Barrier Plan alignment C-2 provides the most net benefits of the final set of 
alternative plans.  However, there are three compelling factors that make Storm Surge Barrier 
Plan alignment C-1E the Tentatively Selected Plan (Figure 67): 

• The costs for C-1E include far less uncertainty that the costs for C-2.  The costs for C-2 
do not include the likely high cost of relocating submerged cables that interest with the 
C-2 alignment footprint (see 11.2 Key TSP Milestone Uncertainties). There is no need 
for submerged cable relocations for alignment C-1E. 
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• Although the real estate costs for alignment C-2 are lower than real estate costs for C-1E 
(Table 51), real estate costs do not account for the severe impact to water views that are 
imposed on a Breezy Point neighborhood by alignment C-2 (Figure 66).  Storm Surge 
Barrier Plan alignment C-1E is nearly one-half mile away from residential structures on 
the Rockaway peninsula. 

• Alignment C-1E provides flexibility in the determination of whether to include and to 
what extent to include Breezy Point and Jacob Riis Park into the project.  The Rockaway 
peninsula terminus of alignment C-2 cannot be removed from Breezy Point in a cost 
effective manner.  In other words, alignment C-2 requires the inclusion of and impacts to 
Breezy Point.  The Rockaway terminus of alignment C-1E is approximately one-half 
mile from Breezy Point.  There are numerous potential configurations of the Rockaway 
Bayside and the Rockaway Shorefront CSRM units that can provide alternative levels of 
CSRM at Breezy Point. 

 
Figure 67: Storm Surge Barrier - TSP 

The Storm Surge Barrier Plan, regardless of alignment, provides substantially more net economic 
benefits, has less of an environmental impact, and has less of a real estate impact than the 
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Interior Barrier Plan.  Therefore the Storm Surge Barrier, which includes CSRM at the Atlantic 
Ocean Shorefront Planning Reach, is currently the TSP.  Additionally, Storm Surge Barrier 
alignment C-1E may be constructed with alternative tie-in locations (listed in Table 59 and 
presented in Figures 68 to 71), which provide flexibility for the final design.  

Table 59: Alternative Plan Comparison – AAEQ Costs and Benefits ($000’s) 
 Storm Surge Barrier Plan Alternative Alignments Interior 

Plan D  C-1E C-1E C-1E  C-1E C-1E C-2 
BZ 149 FB 149&FB 

Costs $163,638 $153,549 $114,715 $113,759 $94,882 $163,710 $227,416 
Benefits $509,233 $509,233 $500,884 $426,107 $417,757 $509,233 $497,582 
Net Benefits $345,595 $355,684 $386,169 $312,348 $322,875 $345,523 $270,166 
BCR 3.1 3.3 4.4 3.7 4.4 3.1 2.2 

  

 

 

 
Figure 68: TSP Breezy Point Variation (C-1E BZ) 



Atlantic Coast of NY, East Rockaway Inlet to  
Rockaway Inlet and Jamaica Bay 

Draft Hurricane Sandy General Reevaluation Report and EIS 
Plan Formulation Appendix 
August 2016 153 

 

 
Figure 69: TSP Beach 149th Street Variation (C-1E 149) 
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Figure 70:  Flatbush and Beach 149th Street Variation (C-1E FB) 
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Figure 71:  Flatbush and Beach 149th Street Variation (C-1E 149 & FB) 

 

Table 60 presents a summary of comparisons among the three final alternatives, which supports 
selection of Storm Surge Barrier Plan C-1E as the TSP. 
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Table 60: Alternative Plan Comparison Summary 

Category Alternative C-1E 
(recommended) 

Alternative C2 Alternative D 

Construction 
Cost 

$2,531,022,000 $2,263,392,000 $4,467,352,000 

On-land 
structures (ln 

ft) 

44,000 15,000 125,000 

In-water 
structures (ln 

ft) 

4,900 7,900 11,000 

Number of 
tributary 

gates 

2 N/A  16 

Number of 
barrier gates 

9 14 N/A 

 Pro Con Pro Con Pro Con 

Geomorphol
ogy 

Hardened 
shoreline 
makes 
longshore 
sedimentat
ion a 
smaller 
risk than 
C-2 

  Longshore 
sedimentati
on a greater 
risk than C-
1E   

 Marine 
Parkway - 
Gil Hodges 

Bridge 
foundatio
n scour 
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Table 60: Alternative Plan Comparison Summary 

Category Alternative C-1E 
(recommended) 

Alternative C2 Alternative D 

Memorial 
Bridge may 
require 
scour 
protection 

not likely 

Utilities 

No 
conflict 
with 
charted 
submarine 
cable area 

  Conflicts 
with 
charted 
submarine 
cable area 

No conflict 
with 
charted 
submarine 
cable area 

 

 Potential 
Coney 
Island 
WWTP 
effluent 
line 
conflict 
near 
Sheepshead 
Bay – some 
realignmen
t required 

 Current 
alignment, 
which has 
smallest in-
water 
footprint, 
conflicts 
with Coney 
Island 
WWTP 
effluent 
line; 
substantial 
realignmen
t required 
to avoid 
conflict 

 Potential 
Coney 
Island 
WWTP 
effluent 
line 
conflict 
near 
Sheepshead 
Bay – some 
realignmen
t required 
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Environment
al Impact 

(Permanent 
Impact to 
Habitat 
Acres) 

 Moderate 
level of 
environme
ntal impact  

(130 acres) 

 Lowest 
level of 
environme
ntal impact  

(62 acres) 

Facilitated 
incorporat
ion of 8 
living 
shoreline 
projects 
within 
alignment. 

Highest 
level of 
environme
ntal impact 

 (247 acres) 

Mitigation 

Moderate 
Level 
Mitigation 
Costs.  
$90,833,00
0.  
Includes 
carrying 
forward 
Floyd 
Bennett 
Field 
Wetlands 
Creation 
and Elders 
Island.  

Unknown, 
potential 
impacts to 
water 
quality and 
tidal 
amplitude 
in most up-
gradient 
reaches of 
tidal inlet 
channels.  
Excess 
mitigation 
recommend
ed to 
account for 
this 
unknown. 

Lowest 
required 
mitigation 
costs.  
$75,538,0
00.  
Includes 
carrying 
forward 
Dead 
Horse Bay 
and Duck 
Point. 

Unknown, 
potential 
impacts to 
water 
quality and 
tidal 
amplitude in 
most up-
gradient 
reaches of 
tidal inlet 
channels.  
Excess 
mitigation 
recommend
ed to 
account for 
this 
unknown. 

 Highest 
required 
mitigation 
costs.  
$123,383,0
00.  
Includes 
carrying 
forward 
Dead 
Horse Bay 
and Floyd 
Bennett 
Field 
Wetlands 
Creation. 
Unknown, 
potential 
impacts to 
water 
quality and 
tidal 
amplitude 
in most up-
gradient 
reaches of 
tidal inlet 
channels.  
Excess 
mitigation 
recommend
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Table 60: Alternative Plan Comparison Summary 

Category Alternative C-1E 
(recommended) 

Alternative C2 Alternative D 

ed to 
account for 
this. 
unknown. 

Annual 
O&M Costs 

$7,424,000 $7,124,000 $14,954,000 

 

5.1 Selection of the Recommended Plan 
USACE guidance requires selection of the TSP as the Recommended Plan unless there are other 
Federal, state, local, or international concerns that make another alternative viable to recommend 
at full cost sharing. In addition, there is an opportunity for the local sponsor to request 
implementation of a locally preferred plan (LPP) in which they would fully fund the cost above 
the NED plan if it were higher, or the plan would be reduced in cost if they preferred a smaller 
plan. Any plan other than the NED Plan would require a waiver from the Assistant Secretary of 
the Army for Civil Works.  

This draft report will undergo public, policy, Agency Technical Review (ATR), and Independent 
External Peer Review (IEPR), and the study team will address all comments from these reviews. 
Based particularly on input from public and agency reviews concerning public safety and 
infrastructure concerns, it may be appropriate for USACE to consider recommending a more 
robust plan for the Orange-Jefferson CSRM after the Agency Decision Milestone (ADM) is 
conducted. The ADM is the decision point where a Senior Leader Panel confirms the TSP and 
makes the decision on the Recommended Plan to carry forward for detailed feasibility-level 
design based on policy, public, ATR, and IEPR reviews of the draft report. 

6 TENTATIVELY SELECTED PLAN 
The TSP efficiently provides system-wide CSRM benefits to the study area, including the 
Jamaica Bay Planning Reach and the Atlantic Ocean Shorefront Planning Reach.  This draft 
report will undergo public, policy, Agency Technical Review (ATR), and Independent External 
Peer Review (IEPR), and the study team will address all comments from these reviews.  Based 
particularly on input from public and agency reviews concerning public safety and infrastructure 
concerns, a final alignment for the Storm Surge Barrier and final selection of residual risk 
measures will be determined.  Final design of the Storm Surge Barrier and residual risk measures 
will be assessed prior to the Final Draft HSGRR/EIS. 
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6.1 Plan Components 
The TSP integrates CSRM structures for two reaches that provide system-wide benefits to the 
vulnerable communities within the study area.  The major components of the TSP include: 

• Beach restoration with renourishment and a composite seawall along the Atlantic Ocean 
Shorefront Planning Reach; 

• A Storm Surge Barrier and associated tie-ins at the Jamaica Bay Planning Reach; and 
• Small scale CSRM features for areas vulnerable to high frequency events and to provide 

CSRM in the short term prior to construction of the Storm Surge Barrier. 

6.1.1 TSP Description 

TSP plan components (Table 61 and Figures 72 to 74) are described in greater detail for 
alignment C-1E, which includes a tie-in to the Coney Island CSRM project currently in 
development by NYC and provision of CSRM to the Breezy Point community.  The design and 
placement of TSP tie-ins and the extent of CSRM provided to Breezy Point by the TSP will be 
refined during analyses to be conducted prior to the Final Draft HSGRR/EIS. 

Table 61: TSP Plan Components (Structure length in linear feet) 
CSRM Structure Length CSRM Structure Length 

Inlet Barrier       3,930  Road Gate         180  
Buried Seawall     55,062  Seawall Reconstruction      7,599  
Concrete Floodwall (Bulkhead)       2,356  Sector Gate      1,048  
Concrete Floodwall (Deep Water)          742  Shoreline Restoration      1,702  
Concrete Floodwall (Land)     25,367  Rockaway Shorefront East Tie-In      2,135  
Elevated Promenade (Berm-Face)       5,041  Coney Island Tie-In    32,338  
Elevated Promenade (Vertical-Face)       4,234  Total Linear Feet    46,654  
Levee      4,920  Total Miles 27.8 
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Figure 72: TSP Structures (1 of 3) 

 

 
Figure 73: TSP Structures (2 of 3) 
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Figure 74: TSP Structures (3 of 3) 

6.1.2 Separable Elements 

A separable element is any part of a project which has separately assigned benefits and costs, and 
which can be implemented as a separate action (at a later date or as a separate project). There are 
two separable elements of the TSP.  The CSRM Plan for the Atlantic Ocean Shoreline can 
function individually and is separable.   The residual risk CSRM features, which would provide 
CSRM benefits to communities vulnerable to high frequency events and during the time prior to 
full TSP construction, are also separable elements. 

The Storm Surge Barrier, on the other hand, would not be fully effective without the CSRM Plan 
for the Atlantic Ocean shoreline because storm waters could flood Jamaica Bay by over topping 
the Rockaway peninsula.  The Storm Surge Barrier also requires tie-ins to high ground to be 
fully effective and therefore is not separable from those components of the TSP. 

Based on based on responses from public, policy, and technical reviews of this Draft 
HSGRR/EIS, USACE may consider a phased decision process.  Phased decision making may 
allow USACE to move forward with implementation of the component measures that can be 
decided first, while making progress toward the overall goals incrementally, acknowledging that 
the full benefits wouldn’t be realized until all components are complete. 

The first phase of decision making may consider construction recommendations to address 
erosion, storm surge, and wave damage along the Atlantic Ocean shorefront and residual risk 
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measures.  A second phase decision might address the details of Storm Surge Barrier 
construction (specific alignment, operation needs, site-specific mitigation measures, etc) and will 
provide the basis for the implementation of the Storm Surge Barrier and related decisions for the 
interior of Jamaica Bay.  
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